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Executive Summary 
 
 
The Blue Swallow (Hirundo atrocaerulea) has a range of ten African countries including 
South Africa, Swaziland, Zimbabwe, Mozambique, Malawi, Zambia, Democratic Republic of 
Congo, Tanzania, Uganda and Kenya. The distribution of the Blue Swallow is fragmented 
over much of its range and the migratory or dispersal behaviour of this species is sparsely 
documented and unclear. The global Blue Swallow population is classified as Vulnerable 
under IUCN/BirdLife International threat criteria, and its habitat is disappearing rapidly 
(BirdLife International 2000). The South African and Swaziland population is classified as 
Critically Endangered (Barnes 2000) and the East Africa population as Endangered. 
 
The Endangered Wildlife Trust, one of the largest, most established conservation non-
governmental organisations in southern Africa, coordinates the Blue Swallow Working Group 
(BSWG) which aims to conserve the Blue Swallow and its habitat in South Africa. The 
African Species working Group in conjunction with the BSWG organised an International 
Action Planning workshop for the Blue Swallow which was held in June 2002 and which was 
facilitated by the Conservation Breeding Specialist Group (CBSG) South Africa.  
 
The primary aim of the International Blue Swallow Action Planning Workshop was to assess 
the threats to Blue Swallows and to prioritise required actions in a cohesive conservation 
action plan in order to improve the survival chances of this species. The workshop ran over 
four days and was well attended by 23 participants representing nine of the ten African range 
states for this species (Mozambique was not represented).  
 
The Action Planning Workshop process comprised a series of plenary and working group 
sessions in which working groups worked through tasks designed to facilitate free thinking, 
brainstorming, discussion and debate, issue tackling and finally, consensus building. After an 
initial group brainstorming session, the key issues facing the survival of the Blue Swallow 
were listed and this gave rise to the establishment of the following four working groups: 
 
§ Policy and Legislation 
§ Blue Swallow Ecology and Biology 
§ Education and Awareness 
§ Habitat and Land Use 

 
Working groups tackled the issues facing their group, drafting a situation overview, compiling 
problem statements, developing and prioritising solutions and goals and finally, working out 
detailed action plans and steps that will result in achieving the goals developed. Plenary 
sessions enabled working groups to present the results of their discussions to the whole 
group and obtain the input of all participants, which resulted in much debate and insight from 
members of other working groups. At the end of each day, each working group submitted a 
report on their discussions and results, which formed the bulk of the final workshop report. 
 
On the final day, a group integration exercise was performed and common themes across all 
the groups’ solutions and goals were identified. These common themes included lobbying for 
increased funding for Blue Swallow conservation projects, the establishment of the African 
Blue Swallow Working Group and the identification of all possible breeding, migratory and 
non-breeding sites along with the development of a uniform monitoring system so that 
comparable data can be entered into the central database.  
 
The African Blue Swallow Working Group was established and tabled at a meeting held by 
the group participants the day after the workshop and was already an active group within a 
week of the workshop’s closure.  
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EXECUTIVE SUMMARIES OF THE FOUR WORKING GROUPS 
 

RESULTS AND RECOMMENDATIONS 
 
 
 
POLICY AND LEGISLATION WORKING GROUP: 
 
This working group comprised five members and they dealt with broad issues of legislation 
across the different ranges states. They considered current international policies and 
conventions (including RAMSAR, the Convention on Migratory Species [CMS] and the 
BirdLife Important Birding Areas [IBAs]) and focussed on the enforcement and ratification of 
these conventions by the Blue Swallow range states.  
 
Their solutions and goals included the distribution of this International Blue Swallow Action 
Plan to the relevant government bodies and conservation organisations in not only Africa, but 
also to other influential countries in order to ensure that the Action Plan reaches every 
possible stakeholder group. The group further planned a full review and documentation of the 
relevant legislation and its enforcement in relation to Blue Swallows and their habitats in all 
range states as well as the promotion of Environmental Impact Assessments (EIAs) for all 
planned development projects in and around Blue Swallow habitat. The integration of 
conservation and sustainable development was identified as being important as was raising 
the profile of birds as indicators and flagships for habitats and ecosystems. 
 
The group also planned to promote the ratification of the CMS by all range states, to promote 
the development of memorandum of understanding on the conservation of Blue Swallows 
amongst all range states and to identify and promote the registration of relevant Blue 
Swallow sites as Ramsar sites.  
 
They also dealt with issues pertaining to the promotion of Blue Swallow habitats as Important 
Birding Areas (IBAs), and the lobbying of governments to consider all IBAs as priority 
conservation areas. This group tabled the development of the African Blue Swallow Working 
Group which was endorsed and supported by all other groups and individuals.  
 
 
 
ECOLOGY AND BIOLOGY WORKING GROUP: 
 
The Ecology and Biology Working Group comprised six individuals. Their solutions and goals 
revolved around undertaking botanical surveys at breeding sites in South Africa, Swaziland 
and Zimbabwe and in one non-breeding site (Uganda) to survey all the breeding and non-
breeding areas within five years. Ultimately, they want to undertake insect/prey surveys in all 
the breeding, migratory and non-breeding areas. They realised that they require baseline 
information on the environmental factors (basic climatic data and other factors like fire 
incidence and the presence and rate of spread of invasive species) through collating existing 
information, identifying gaps in the data and when possible filling these gaps in the data). 
They plan to set up a monitoring programme in each of the three areas (breeding, non-
breeding and migration sites to determine the relative importance of environmental factors.  
 
They furthermore suggest establishing a checklist of the chemicals (forestry and agriculture) 
used in and immediately adjacent to the Blue Swallow sites in South Africa, Zimbabwe and 
Swaziland and to provide guidelines on best practice for land management to minimise the 
negative effects of some of the environmental factors. They considered looking at extinct 
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populations to determine what factors caused the extinction and to identify the vulnerable 
populations through an assessment of threats. 
 
Also planned, is the identification of all possible breeding and migratory sites and the 
evaluation of all sites against IBA criteria. Regular counts of the birds present in these sites 
was also identified as important and as part of this, an investigation of the methods of mark-
recapture of the birds to establish the link between the breeding, migratory and non-breeding 
areas (radio or satellite tracking, radio isotopes) is planned.  
 
Finally, the group plans to work towards increasing the isolated population sizes by 
recreating or restoring suitable habitat including the nesting sites in adjacent areas and to 
establish the potential of rehabilitating former suitable habitats. 
 
 
 
EDUCATION AND AWARENESS WORKING GROUP: 
 
The Education and Awareness Working Group comprised five members. They began by 
identifying the various stakeholder and target groups of an education and awareness drive 
and identified these as being politicians and policy makers, community / religious leaders, the 
media, tour operators, the general public, education institutions, conservation groups and 
NGOs, funding agencies, commercial interests and landowners / managers.  
 
The goals for these various groups included supporting the lobbying of government 
departments and organisations at an appropriate level (National/Provincial/District) in range 
states to effect change to legislation relating to school curricula and to ensure the inclusion of 
habitats and biodiversity in the curricula. They plan to build capacity in local champions / role 
models within the communities in all Blue Swallow sites to act as educators, to promote 
environmental clubs and ecotourism and to increase the profile of nature conservation and 
Blue Swallows in particular throughout the Blue Swallow range. Involving community / 
religious leaders in planning stages of future potential projects (ecotourism, income 
generating schemes etc.) at all Blue Swallow sites and gaining support and action for Blue 
Swallow conservation from landowners with Blue Swallows known to be on their land is also 
planned. 
 
The group further plans to lobby all commercial interest groups at sites under threat and 
potentially threatened sites, to gain support for Blue Swallow and habitat conservation. The 
media is to be approached to increase the profile of the Blue Swallow and its habitat within 
the Blue Swallow range and tour operators are to be encouraged to adopt appropriate 
ecotourism measures to realise the benefits in Blue Swallow areas. 
 
 
 
HABITAT AND LAND USE WORKING GROUP: 
 
This working group comprised six people. The goals set for this group included carrying out 
an inventory of Blue Swallow habitats across the species range and promoting the 
undertaking of comprehensive EIAs before any land conversion in Blue Swallow habitats. 
They intend encouraging integrated conservation and development activities that enhance 
both timber production, agriculture and Blue Swallow conservation and the support of 
conservation legislation by appropriate policies. Alien invasive species and the extent of their 
encroachment in Blue Swallow habitats are to be identified.  
 
Stringent measures to deter the spread of alien species in natural environments are to be 
prescribed as is the practice of good livestock husbandry such as rotational grazing and 
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keeping livestock herds that do not exceed the carrying capacity of Blue Swallow habitats. 
Detailed ecological studies on the relationship between grazers and Blue Swallows are to be 
commissioned and the reintroduction of recommended numbers of both domestic and wild 
grazers in areas where they have been excluded is to be supported in order to create 
appropriate habitat parameters for Blue Swallows. 
 
The group further suggested creating awareness with the local communities about the need 
to adopt appropriate fire management regimes. The aardvark’s role as a keystone species in 
Blue Swallow range is to be promoted. In the local communities, the group intends to create 
community-based natural resources management committees/groups to facilitate the 
formulation of natural resource management guidelines and to develop a list of chemicals 
that are environmentally friendly and to encourage and support their use. They also plan to 
encourage the use of biological control of insects as opposed to the use of chemicals. Mining 
companies are to be approached to develop working relationships with conservation 
organisations to develop and adopt guidelines that minimise environmental impacts. 
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Introduction and Overview 
 
 
 
BACKGROUND: 
 
The protection offered by national parks and other protected areas, and the identification by 
BirdLife International of Important Bird Areas (IBAs), provides the basis of strategies for bird 
conservation that are site based.   
 
However, some species occur largely outside protected areas, are present in low densities 
over very large areas, or face threats that site protection alone cannot address. For such 
species, site-based strategies must be complemented by a targeted single species 
approach. 
 
Species based conservation, particularly for species that occur in more than one country, 
require strategic planning to achieve maximum benefits from restricted resources.  This 
strategic approach led to the development, during the last decades, of Species Action Plans.  
These are scientifically authoritative and provide the relevant agencies with specific 
objectives and activities for the conservation of priority species.  To be successful, they 
require extensive consultation and agreement with all relevant stakeholders. 
 
Of the world’s 1186 species defined by BirdLife International as “Globally Threatened”, over 
a quarter occur in Africa. Many of these species need a species-based approach. However, 
existing species action plan formats and processes have been developed specifically for use 
in Europe and North America and might not work well in Africa. In addition, there is a need to 
develop capacity within Africa of preparing single-species conservation strategies particularly 
those needing a multi-national approach. 
 
To address this problem, the BirdLife Africa Species Working Group, in collaboration with the 
RSPB initiated a three-year project to promote participative action planning for globally 
threatened bird species in Africa.  The project “Action Plans for the conservation of Globally 
Threatened Birds in Africa” will produce cross-border species action plans for eight of the 
354 globally threatened bird species in Africa.  The target species have been selected to 
ensure that they provide practical training for more than 100 African conservationists, 
scientists and government representatives from more than 20 countries.  The species that 
were selected are: Spotted- ground Thrush Zoothera guttata, Grauer’s rush Warbler 
Bradypterus graueri, Rufous-fishing Owl Scotopelia ussheri, Blue Swallow Hirundo 
atrocaerulea, Grey-necked Picathartes Picathartes oreas, White-necked Picathartes 
Picathartes gymnocephalus, Lappet-faced Vulture Torgos tracheliotus and Houbara Bustard 
Chlamyodotis undulata.   
 
The project is co-ordinated, on behalf of the BirdLife International Africa Species Working 
Group by NatureUganda and the Royal Society for the Protection of Birds (RSPB), the 
BirdLife Partners in Uganda and the UK respectively. The project is supported and 
implemented by 17 African BirdLife partner organisations and RSPB and co-funded by the 
UK Department for the Environment, Food and Rural Affairs under the Darwin Initiative for 
the survival of Species. 
 
This Blue Swallow action planning workshop is the first species action plan workshop under 
the above project and was a collaborative effort between BirdLife International, the 
Conservation Breeding Specialist Group South Africa and the Endangered Wildlife Trust’s 
Blue Swallow Working Group. BirdLife’s Africa Species Action Plan format and process is still 
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developing.  In order to benefit from CBSG experience in the field, the planning workshop 
was facilitated by the CBSG and followed the CBSG species action planning process. 
 
The RSPB works for a healthy environment rich in birds and wildlife. It depends on the 
support and generosity of others to make a difference. With over one million members, it is 
the largest conservation charity Europe. Internationally, we work with BirdLife Partners for 
the conservation of natural resources through the empowerment and involvement of local 
people.  The RSPB is the BirdLife International Partner in the UK. 
 
The Darwin Initiative for the survival of Species seeks to safeguard the world’s biodiversity by 
drawing on British strengths in this area to assist those countries that are rich in biodiversity 
but poor in financial resources. It helps these countries to implement the Convention on 
Biological Diversity. It was announced at the Earth Summit held in Rio de Janero in June 
1992 and is funded and run by the UK Department for Environment, Food and Rural Affairs, 
DEFRA. 
 
 
INTRODUCTION: 
 
 
The Blue Swallow Hirundo atrocaerulea is an intra-African migrant with breeding populations 
in South Africa, Swaziland, Zimbabwe, Mozambique, Malawi, Zambia, Democratic Republic 
of Congo and Tanzania (Turner & Rose 1989). From throughout their breeding range the 
Blue Swallows migrate in the non-breeding season to Uganda, Kenya, DRC and Tanzania 
(Earle 1987, Oatley 2001). The furthest north that a Blue Swallow has ever been recorded is 
Kidepo Valley National Park that has its north-western boundary on the border between 
Uganda and Sudan in the north-eastern part of Uganda (Butchard 1996).  
 
The Blue Swallow is considered to be most closely related to the Black-and-rufous Swallow 
Hirundo nigrorufa (Hall & Moreau 1970; Turner & Rose 1989). The Black-and-rufous Swallow 
inhabits seasonally flooded grassland in Angola, Democratic Republic of Congo, Zambia and 
Malawi. The migratory or dispersal behaviour of this species is sparsely documented and 
unclear (Turner & Rose 1989).  
 
The distribution of the Blue Swallow is fragmented over much of its range. The global Blue 
Swallow population is classified as Vulnerable under IUCN/BirdLife International threat 
criteria, and its habitat is disappearing rapidly (Collar et al 1994; BirdLife International 2000). 
The South Africa (including Swaziland) population is classified as Critically Endangered and 
the East Africa population (including Uganda, Kenya and Tanzania) is classified as 
Endangered under East Africa regional red data criteria  (Bennun & Njoroge 1996, Evans & 
Barnes 2000).  
 
 
TAXONOMIC NOTES: 
 
 
Class:   Aves 
Order:  Passeriformes 
Suborder:  Passeri (the Oscines) 
Family:  Hirundidae 
Genus:  Hirundo  
Species:  H. atrocaerulea 
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Although considered a member of the genus Hirundo by most authorities (Maclean 1993; 
Allan & Earle 1997; Clancey 1985; Turner & Rose 1989), Austin Roberts originally erected 
the genus Natalornis for this species in 1922.  It lacks red in the plumage and white spots in 
the tail feathers.  It is the only old world swallow to have sexually dimorphic plumage and it is 
the only mud-nest building swallow that does not use pellets of mud for building; it lays down 
layers of premixed mud and straw (Brooke 1984). This suite of features run contrary to its 
inclusion in Hirundo, and this species may be an isolated member of a unique lineage, with 
added phylogenetic conservation significance.  A phylogeny of the swallows would be well 
placed to elucidate its affinities and taxonomic uniqueness. 
 
 
 
DISTRIBUTION AND POPULATION STATUS: 
 
The Blue Swallow is endemic to sub-Saharan Africa and is an intra-African migrant (Turner & 
Rose 1989). It breeds in eastern South Africa, north-western Swaziland, eastern Zimbabwe 
and adjacent Mozambique in Southern Africa (Irwin 1981), see Table 1. In Eastern Africa the 
Blue Swallow breeds in northern Malawi, north-eastern Zambia, south-eastern Democratic 
Republic of Congo and south-western Tanzania (Turner & Rose 1989). The birds arrive on 
their breeding grounds in September to October, and depart again in April (Keith et al. 1992). 
From throughout their breeding range the Blue Swallows migrate in the non-breeding season 
to southern Uganda, western Kenya, north-eastern DRC and north-western Tanzania in 
central Africa but do not breed there (Earle 1987). 
 
In 1998 the total breeding population was estimated to be c. 2000 pairs or 4000 adult birds 
and declining (BirdLife International 2000). The estimate has subsequently been refined 
further and the breeding population is currently believed to be c. 1500 pairs or 3000 adult 
birds and still in decline (Evans pers comm.).  
 
The largest breeding populations of Blue Swallows currently in protected areas are Nyanga 
National Park (580 km2) in Zimbabwe (estimate of 200 breeding pairs) and Nyika National 
Park (3134 km2 - with ca 1800km2 of montane habitat) in Malawi (conservative estimate of 
260 breeding pairs) (Childs 2001, Holroyd & Quinni in prep.). All other known Blue Swallow 
populations are small, isolated and many are believed to be close to the minimum for long –
term viability. 
 
It is only in Zimbabwe and Malawi that a large proportion of individuals occur within protected 
areas. In South Africa, Mozambique, Swaziland, Zambia, Tanzania, Democratic Republic of 
Congo, Kenya and Uganda, existing populations occur almost entirely in unprotected areas 
(Appendix 1). 

 
 
Table 1.  Population, distribution and seasonal occurrence of Blue Swallow (see Table 2 for 
more detailed distribution within countries).  
 
 

Country Population 
(plus quality 

code) 

Distribution Population 
trend (plus 

quality code) 

Breeding or 
non-

breeding 
range 

Notes 

South Africa 2001/2002 data: 
MP = 26 pairs, 
KZN = 51 pairs 
(39 active), LP = 

Fragmented, 
patchy and 
localised within  
remaining 

Decreasing 
slowly. 
 

Breeding  
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5 pairs (1 active) 
= Total 82 pairs 
(66 active). 
164 individuals. 

grassland 
patches along 
the eastern 
escarpment. 

Swaziland 20-22 pairs 
(estimated in 
Swaziland RDB, 
in press), 40-50 
individuals. 

Fragmented, 
patchy and 
localised within  
remaining 
grassland 
patches within 
the north-
western 
highlands. 

Decreasing 
slowly. 

Breeding  

Zimbabwe 300 – 400 pairs, 
600 - 800 
individuals. 
 

Fragmented, 
patchy and 
localised within  
remaining 
grassland 
patches along 
the eastern 
highlands. 

Decreasing 
slowly. 

Breeding (Childs 2001) 
 

Mozambique 50 – 100 pairs, 
100 – 200 
individuals. 

Birds have not 
been seen in 
Mozambique in 
over 30 years. 
Espungabera to 
the headwaters 
of the Pungwe 
River 
(Clancey 1971). 

Unknown. Breeding More recently, 
its presence in 
Mozambique is 
inferred from 
birds observed 
in Zimbabwe 
very close to 
the border with 
Mozambique. 

Malawi 300 – 400 pairs, 
600 – 800 
individuals. 
 

Generally 
common on  
highland 
montane 
grassland in 
north  and south 
with some birds 
on passage at 
lower altitudes. 

Probably stable. Breeding  

Zambia 50 – 100 pairs, 
100 – 200 
individuals.  

  Breeding  

Tanzania 300 – 400 pairs, 
600 – 800 
individuals. 
  

Breeding in the 
southern 
highlands. Non-
breeding in the 
seasonally 
flooded 
grasslands in 
the north-west. 

 Breeding & 
non-
breeding 

 

DRC 100 – 150 pairs, 
200 – 300 
individuals. 
 

Fragmented, 
localized in east. 
Breeding in 
south-east 
highlands 
(Marungu). Non-
breeding in 
north-east 
(Lendu). 

Unknown Breeding & 
non-
breeding 

 

Kenya  Scarce bird Major decline Non- A 32 day 
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recorded  from 
April to 
September in 
open grasslands 
in Lake Victoria 
basin and 
peripheral areas 
in Western 
Kenya, in 
particular 
Bungoma, 
Mumias and 
Busia Districts 
and in Ruma 
National Park. 
 

breeding survey done in 
1996 did not 
record the 
species, but 
records of up to 
6 individuals 
per sighting 
have recently 
(2000-2001) 
been made 
during  visits by 
birdwatchers 
and ringers to 
Busia 
grasslands  

Uganda 500 individuals 
in seasonally 
flooded 
grasslands in 
north western 
part of L. 
Victoria. 

Recorded in the 
Busia 
grasslands. 

 Non-
breeding 

 

TOTAL 1202 – 1654 
pairs, 2404 – 
3308 
individuals.  

    

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1. Total Blue Swallow distribution range. Breeding areas indicated in red and non-
breeding range (north-eastern DRC, north-western Tanzania, Uganda and Kenya) indicated 
in green. 
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MOVEMENTS: 
 
The Blue Swallow is an intra-African migrant with breeding populations in eastern South 
Africa, north-western Swaziland, eastern Zimbabwe, western Mozambique, northern Malawi, 
north-eastern Zambia, south-eastern Democratic Republic of Congo and south-western 
Tanzania (Turner & Rose 1989). The birds arrive on their breeding grounds in September to 
October, and depart in April (Keith et al. 1992). From throughout their breeding range the 
Blue Swallows migrate in the non-breeding season to southern Uganda, western Kenya, 
north-eastern DRC and north-western Tanzania (Earle 1987). The birds are present on the 
non-breeding grounds from May to August and in some areas early September. 
 
 
PROTECTION STATUS: 
 
 
The global Blue Swallow population is classified as Vulnerable under IUCN/BirdLife 
International threat criteria (A1c,e; A2c,e; C1) (BirdLife International 2000). This generally 
means that, the species is considered to have suffered or likely to suffer a maximum of a 
20% population decline in 10 years or over the next three generations. This is mainly due to 
a decline in the extent of occurrence, area of occurrence and/or quality of habitat, and, this 
decline is likely to continue in the future (A1c,e). The decline is further known to be due to the 
effects of introduced taxa and the resultant decline is likely to continue in the near future 
(A2c,e). The total population is thought to be less than 3000 individuals and that there is 
likely to be continuing decline of more than 10 to 20 % of numbers of mature individuals in 10 
years or over the next three generations (BirdLife International 2000). The Blue Swallow is 
listed on Appendix I and II of the Convention on the Conservation of Migratory Species of 
Wild Animals (CMS or Bonn Convention).  
 
 
HABITAT REQUIREMENTS OF THE SPECIES: 
 
 
The primary habitat on the breeding ground is a combination of highland grassland areas 
interspersed with drainage lines in gullies and valleys; and other wetland systems such as 
pans and small dams (Keith et al. 1992). In the upper catchment of rivers, the start of a river 
is referred to as a drainage line and is simply a narrow long wetland. The birds select 
suitable grasslands - not for their foraging properties - but for their importance for nest 
building - sink-hole creation, Aardvark burrows etc. They also select suitable wetlands 
(drainage lines and other wetlands) amongst the grassland patches for foraging (Msuha & 
Sutherland 2001). The Blue Swallow prefers high altitude, high rainfall (> 1000 mm p.a.), 
undulating, open, primary mist-belt grasslands (Allan et al. 1987). The preferred sour 
grasslands generally have a sward height of <0.5 meters. In South Africa and Swaziland the 
Blue Swallow breeds exclusively within North-eastern Mountain Sourveld (Acocks veld type 
8) and Natal Mist Belt (Acocks veld type 45) (Acocks 1975). Both of these grassland types 
are in urgent need of conservation (Duthie 1994; Louw & Rebelo 1996). No information is 
available on the wetland characteristics preferred by the birds. A piece of grassland with no 
drainage lines or other wetlands is unlikely to support any Blue Swallow pairs as there is 
insufficient food available and therefore the birds cannot breed in an area that is all wetland.  
 
The results of a study currently being completed in South Africa has indicated that the way in 
which grasslands are managed does not play a role in how many Blue Swallow pairs an area 
can support (O’Connor in prep.). This supports the idea that wetlands are important for 
foraging in and not the grasslands component of Blue Swallow habitat. A follow-up study will 
be looking at the wetlands component of Blue Swallow habitat and how they are affected by 
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grassland and wetland management practices. This will be combined with an extension of 
the Blue Swallow dietary study (Hawks 2000).  
 
The primary habitat on the non-breeding range includes moist grasslands (Kenya) and 
seasonally flooded edges of permanent wetlands (Uganda) (Nasirwa & Njoroge 1996; Evans 
& Byaruhanga in prep.).  
 
Apart from the contribution that wetlands make to Blue Swallow food supply results from a 
Blue Swallow dietary study from one site in South Africa indicated that the wild horses that 
are present undoubtedly play a role in maintaining this relatively high Blue Swallow 
population (1 pair in 52 ha). The horse manure provides a favourable breeding ground for 
many of the flies and dung-eating (coprophagous) beetles on which the Blue Swallows have 
been found to feed (Hawks 2000). Two nature reserves proclaimed for the Blue Swallow in 
Kwa-Zulu Natal have experienced a loss in the number of pairs of Blue Swallows breeding 
on the properties since management of the reserves was changed. One of the changes 
included the exclusion of cattle from both reserves. The Blinkwater Nature Reserve, 
previously supporting a population of 4 pairs, no longer has Blue Swallow breeding on the 
property. The Impendle Nature Reserve used to support 8 breeding pairs and in 2002 is now 
down to 3 pairs. The loss of large mammals in certain areas may impact on food supply to 
Blue Swallows and consequently may result in local declines in Blue Swallow populations 
(Evans in prep.). 
 
 
BIOLOGY AND ECOLOGY: 
 
 
Blue Swallows build a cup-shaped nest composed out of a mixture of mud and grass. The 
mud is applied in layers and not in the form of pellets as other swallows do (Snell 1963; 
1969, 1970, Evans & Barnes 2000). Both the male and female contribute to nest building 
although the female does most of the work. If a nest site remains suitable Blue Swallows 
return year after year and repair the nest for use in that season. It takes the birds 14 to 20 
days (n = 4) to build a new nest. The birds spend more time undertaking repairs to a nest at 
between 17 to 23 days (n = 22) (Evans in prep.).  
 
Blue Swallow nests are located in riverbanks, road cuttings, sink holes, Aardvark burrows 
and disused prospecting and mine shafts (Snell 1969, Allan et al. 1987). There is usually 
only one nest per site. The birds do not nest colonially. Nest density in South Africa ranges 
from 1 pair in 52 ha to as little as 1 pair in 300 ha (Allan et al. 1987). Blue Swallows arrive on 
the breeding grounds in September to October and depart after the breeding season in April. 
They breed between October and March.  
 
There are suggestions that under highly unusual circumstances Blue Swallows breed co-
operatively, but for most of the time the birds are monogamous (Du Plessis, Siegfried, & 
Armstrong, 1995). Breeding males take ownership of their nest site and defend it from 
intruding males (Snell 1970). In areas were suitable nesting sites outnumber male birds and 
each therefore has access to a nest site; ownership disputes are almost never witnessed. In 
areas where males outnumber suitable nest sites disputes between the resident male and 
intruder are regularly observed. Disputes involve the birds aggressively chasing each other 
around with much vocalising. 
 
Three eggs (seldom 2 or 1, extremely rarely 4) are usually laid with a mean of 2,83 eggs for 
17 clutches in Zimbabwe (Keith et al. 1992). A mean of 2,64 eggs (n = 119 clutches) 
recorded between 1995 and 1998 in Mpumalanga South Africa. Only the female incubates 
for 14-16 days (Tarboton, 2001). Nestlings hatch blind and naked and are fed for 23 – 26 
days by both parents. At fledging their wings are approximately 33% shorter than the 
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average adult wing length (Evans in prep.). After fledging they still depend on the parents for 
food for approximately three more weeks and during this time, the fledglings return with the 
parents to the nest and nest area to roost at night. Over this time period the fledglings are fed 
progressively less by the parents until they are self sufficient. In very good seasons the birds 
occasionally raise two and very occasionally three broods (Snell 1969). 
 
Long term monitoring (1986 – 2001) (Evans in prep.) studies in Mpumalanga, South Africa 
show that mean productivity is 3,841 eggs/nest, 2,164 nestlings/nest and 1,334 
fledglings/nest (n = 94). These same studies have shown that productivity is relatively low as 
1,936 eggs/nestlings, 1,706 nestlings/fledgling and as many as 3,404 eggs/fledgling are 
needed. There is thus a higher proportion of eggs not hatching compared to nestlings 
fledging. Nesting attempts are often terminated by prolonged periods of mist and rain (Evans 
& Bouwman 2000, Childs 2001). Studies in Zimbabwe obtained in the late 60’s and early 
70’s showed mean productivity levels of 2,64 eggs/nest, 2,07 nestlings/nest and 1,92 
fledglings/nest (n = 14). The same studies have shown that productivity is relatively high as 
1,276 eggs/nestling, 1,07 nestlings/fledgling and 1,37 eggs/fledgling (Snell, 1969, 1970, 
1979).  Although less eggs/nest were produced in Zimbabwe compared to the Mpumalanga 
study more nestlings/nest fledged in Zimbabwe than in Mpumalanga. The conversion of eggs 
to nestlings and to fledglings was much more efficient in the Zimbabwe study compared to 
the Mpumalanga study. Considering the time difference in the two studies the decreasing 
productivity trend may have less to do with differences in geography and more to do with a 
poor habitat quality in Mpumalanga in recent times (1986 – 2001) compared to a much better 
habitat quality in Zimbabwe in the 1960’s and early 1970’s when the study was completed 
there. Grafton (1997) reports that at least 37 fledglings were produced from 10 known 
breeding pairs during the 1996/97 breeding season in KwaZulu-Natal. During the 2000/2001 
breeding season; 34 pairs observed, 22 active nest sites, 79 eggs, 75 nestlings and 65 
fledglings. During the 2001/2002 breeding season; 51 pairs observed, 39 active nest sites, 
168 eggs, 121 nestlings, 103 fledglings (Mattison pers comm). 
 
Known causes of nest losses (eggs and nestlings) involve predation by Fiscal Shrike and 
humans. Snakes have also been found in Blue Swallow nesting sites but no confirmed case 
of egg or nestling predation exists. In KZN, at least four nests (eggs and / or nestlings) have 
been lost due to fine red sand filling the nest (possibly created by some burrowing insect??) 
and the contents subsequently being eaten by red ants (Mattison pers comm). 
 
Nests occasionally flood or wash away during seasons with high rainfall. In KwaZulu-Natal 
South Africa during the 2001/2002 breeding season, at least 9 nesting attempts were 
negatively affected by the huge amount of rain during the November period (Snell 1969; 
Evans in prep; Mattison pers comm.) 
 
On the breeding grounds Blue Swallows are often recorded grouping together in loose groups.  
A group is defined as being composed of three or more individuals exhibiting a basic cohesion, 
by proximity, social organisation or shared attraction to a food source or water site (Evans in 
prep.). The mean number of Blue Swallows comprising a group was four (n = 34) with an equal 
number of males and females. The birds behaviour within these groups suggested that the 
function of these groups is predominantly nest site selection and possibly included mate 
selection.  The birds comprising a group were usually observed flying in unison in and out of 
prospective nesting sites.  No trend could be obtained for the changes in the group dynamics 
throughout the season even when dividing and analysing the activities and composition of 
groups early (before nest repair and during nest repair), middle (during the egg-laying period) 
and at the end of the breeding season (nestlings and no further breeding activity). Even once all 
breeding activity had ceased group formation still occurred with the same activities before and 
during the breeding season. This formation of groups at nesting sites was superseded by the 
formation of groups of 12 to 13 individuals flying relatively high. The function of these latter 
larger groups appeared to be preparation for the migration back to central Africa. In KwaZulu-
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Natal; landowners report of groups of 20-30 Blue Swallows flying around, late March and 
early April - all flocks of this number were seen on Highover and Roselands Farms in the 
Richmond area (Mattison pers comm.) Only on the non-breeding range have the birds been 
recorded roosting communally in areas of tall and short grassland (Zimmerman, Turner & 
Pearson 1996, Byaruhanga pers comm.). 
 
Blue Swallows forage on aerial arthropods by flying 0,5 to 1 m above the mean vegetation 
height at a mean speed of 14,01 kmh-1 (3,89ms-1). When not foraging the birds fly higher, 
much faster and straighter at a mean speed of 21,18 kmh-1 (5,88 ms-1) (Evans in prep.).  
 
 
 
THREATS AND POTENTIAL THREATS: 
 
u = low threat, uuuu = high threat. 
 
1. Habitat degradation and conversion mainly as a result of the following: 

1.1) Commercial Afforestation uuuu: This involves converting large areas of 
grasslands into plantations of exotic eucalyptus, pine and wattle trees. 

1.2) Invasion of exotic eucalyptus, pine and wattle trees uuu: The exotic trees self-
seed themselves into the adjacent grassland areas. The commercial companies 
are not taking any responsibility for controlling these renegade trees (Childs 
2001). 

1.3) Large scale agriculture (e.g. sugarcane, potatoes) uuu:- Political and 
economical pressures are increasingly forcing private landowners to transform 
virgin grassland to more economically viable land-uses in order to survive.  

1.4) Rural population growth and clearing for subsistence (small-scale agriculture) 
uuu: most important habitats usually fairly inaccessible and not therefore 
suitable for cultivation. However, this is becoming increasingly important as rural 
populations expand. Inappropriate farming methods lead to soil erosion. 

1.5) Intensive livestock farming and overgrazing u: Recent research by O’Connor (in 
prep) is indicating that this may not be a direct threat. Hawks (2000) indicated 
that, in at least one study site, Blue Swallows depend on food sources (flies and 
beetles) that require a source of dung to complete parts of their life-cycle. The 
removal of large mammals (dung machines) and not replacing them with any 
equivalents may be the real threat. 

1.6) Inappropriate management and drainage of wetlands uuu: The extent of 
inappropriate management of wetlands as a threat is unknown. Drainage of 
wetlands for cultivation and road construction is a serious threat (Nasirwa & 
Njoroge 1997). 

1.7) Intensive grassland burning u. Recent research by O’Connor (in prep) is 
indicating that the manner in which the grasslands are managed (burning, grazed 
or bailing) may not have any impact on Blue Swallow populations. 

1.8) Mining  uu: Gold, manganese and possibly diamond mines in certain areas are 
known to be a threat in South Africa. 

1.9) Urbanisation u: some of the nest sites in Swaziland are under threat of the 
rapidly spreading capital city of Mbabane. 

1.10) Permanent removal of livestock (or other large ungulates) from a Blue Swallow 
area. u: This appears to have contributed to the loss of Blue Swallows from at 
least two areas in South Africa and contributes to the high density of Blue 
Swallows in one area in South Africa. 

 
2. Local hunting u: This is probably a low level opportunistic activity occurring when young 
herd boys looking after the cattle get bored and climb in and out of sink-holes and other 
holes they find. This inadvertently disturbs breeding Blue Swallows and removing nestling for 
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use as bait for fishing. We do not know whether or not Blue Swallows are targeted by any 
traditional healers across its range. 

 
3. Uncoordinated eco- tourism developments u. Small-scale eco-tourism development 
that does not take into account all impacts has resulted in the loss of Blue Swallow nesting 
sites in South Africa (Evans. 1997). Eco-tourism is seen as an alternate source of income for 
poor communities. Developments need to take into account all potential impacts and 
mitigations. 
 
4. Specialised habitat requirements uu: The distribution of Blue Swallows was naturally 
fairly limited. This was made substantially worse in more recent times by habitat destruction 
and conversion. Inadequate suitable nesting sites may lead to increased competition for 
nests and mates than would otherwise occur under natural conditions. The process of 
sinkhole formation may be negatively affected due to timber drying out underground streams. 
Fragmentation of grasslands (a result of grassland transformation) may result in Aardvark 
Orycteropus afer not getting to potential suitable sites to dig holes for the birds. Snaring of 
Aardvark has led to a decline in the Aardvark population, thereby also influencing the number 
of holes available for the birds.  

 
5. Insecticides and pesticides use in agriculture?: In areas where Blue Swallows coexist 
in close proximity to agricultural crops such as potatoes, sugarcane, tea, maize etc. the use 
of insecticides may affect the prey availability for Blue Swallows?  
 
6. Wars and conflicts (especially in the DRC) u: Internal, regional wars/conflicts have led 
to habitat degradation and increased illegal activities (farming, mining, settlement and 
agriculture) even within protected areas.  Blue Swallow breeding and non-breeding ranges 
are confined within a troubled region on the near borders with east African countries.  
 

 
Targets Recommended in BirdLife International (2000) 
 
§ Identify key non-breeding sites and conserve them. 
§ Survey and monitor breeding population size and trend at less well-studied sites. 
§ Control and remove non-native (exotic) plants at breeding sites. 
§ Assess effects of grassland fires on spread of non-native plants. 

 
 
Additional Recommended Targets: 
 
§ Assess impact of regional conflicts on suitable habitats in DRC 

 
 
OPPORTUNITIES AND RISKS OF THE SPECIES ACTION PLAN IMPLEMENTATION: 
 
 

OPPORTUNITIES: 
 
Population densities are low and populations are small but some of these small populations 
have existed for a long time, so in some parts of the range (e.g. South Africa) populations 
are declining very slowly. 
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Due to its scarcity, Blue Swallow is fascinating to birdwatchers, tourists and scientific 
researchers. Since the 1980s, it has become a symbol and flagship species for grassland 
conservation in South Africa.  
 
Local expertise and interest (ornithologists and game rangers) exists in South Africa, 
Zimbabwe, Swaziland, Tanzania, Uganda, Kenya and Zambia. A Species Interest Group for 
Blue Swallows (African Blue Swallow Working Group) is functioning with representatives 
from South Africa, Zimbabwe, Zambia, Tanzania, Uganda and Kenya. The group is 
expanding its activities to include representation from Swaziland, Mozambique, DRC and 
Malawi. 
 
There is comprehensive, up to date information on the species in South Africa. One PhD 
(almost complete) and one masters degree (Tanzania), James Wakelin's Honours and 
several other studies have been completed on the species in Zimbabwe, Kenya and Uganda.  
In Uganda, two of the strong holds are IBAs but more information on population estimates is 
required. 
 
In Zimbabwe and Malawi a large proportion of individuals occur within protected areas. 
 
National law in South Africa, Uganda and Swaziland protects the Blue Swallow. The Wildlife 
Act in Kenya protects all wild birds with a few exceptions. 
 
The civil war in Mozambique is over, allowing careful access to areas previously 
inaccessible. 
 
 

RISKS: 
 
In South Africa, Mozambique, Swaziland, Zambia, Tanzania, Democratic Republic of Congo 
(DRC), Kenya and Uganda, existing populations occur almost entirely in unprotected areas. 
(>30% of Swaziland population breeds in a protected area). 
 
Political and economical pressures forcing landowners to convert their remaining grassland 
areas e.g. (the proposed increase of tax rates on "unproductive land" in the farming areas by 
local municipalities) 
 
The demand for resources by poor local communities with no alternate sources of income is 
very large.  
 
The species has not been seen in Mozambique and the DRC for over 30 and ?? years 
respectively. 
 
Protective legislation enforcement is nominal. 
 
Capacity to maintain and adequately manage the protected areas in which the species 
occurs is currently weak. 
 
Recent civil war and unrest in the DRC makes survey and other basic conservation work 
difficult and dangerous. National scientists can have access to a number of sites for 
preliminary work; dangerous places are some forests used by militiamen as hiding-places. 
Even in rebel-held areas, permission can be granted to carry out surveys if the application is 
well motivated.   
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Table 2:   Local distribution, numbers & protected area status of Blue Swallow sites within 
range states. 
 

Country Region/ 
Province 

Site (IBA site 
no. if 

applicable) 

PA 
status 

No. of 
known 

nests (pairs) 

References 

South Africa 
 

Limpopo 
(Northern) 
 
Mpumalanga 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
KwaZulu-
Natal 
 

004 Wolkberg 
Forest Belt IBA 
 
008 Blyde River 
Canyon IBA 
 
009 Graskop 
Grasslands IBA 
 
011 Blue 
Swallow Natural 
Heritage Site 
IBA 
 
SA 013 Misty 
Mountain Natural 
Heritage Site 
Sub-Regional 
IBA 
 
057  Impendle 
Nature Reserve 
IBA 
 
058 KwaZulu-
Natal Mist-belt 
Grasslands IBA. 

SNR; FR; 
SF 
 
SNR 
 
 
 
Unprot. 
 
 
NHS 
 
 
 
 
NHS 
 
 
 
 
SNR  
 
 
 
Unprot. 

 
2 
 
1 
 
 
 
14 
 
 
10 
 
 
 
 
2 
 
 
 
5 prs (3 
active) 
(01/02 data) 
 
 
46 prs (36 
active) 
(01/02 data) 

(Fishpool & Evans 2001). 
(Barnes 1998). 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
 
 
 
Barnes 1998 
 
 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
(Mattison pers comm.)  
 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
(Mattison pers comm.) 

Swaziland 
 

Hhohho 001 Malolotja 
Nature Reserve 
IBA 

NR 8 (Fishpool & Evans 2001). 
(Barnes 1998). 
 

Zimbabwe 
 

Manicaland 
 
 
 
 
 
 
 
 
 
 
 
 

001 Nyanga 
Mountains IBA 
 
002 Nyanga 
lowlands / 
Honde valley 
IBA. 
 
003 Stapleford 
Forest IBA 
 
004 Bvumba 
Highlands IBA 
 
006 
Chimanimani 
Mountains IBA 

NP 
 
 
PNR 
 
 
 
SF 
 
 
BR 
 
 
NP 

 
 
 
 
 
 
 
 

(Fishpool & Evans 2001). 
(Barnes 1998). 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 
 
(Fishpool & Evans 2001). 
(Barnes 1998). 

Mozambique 
 

Manica 
 
 
Sofala 

006 
Chimanimani 
Mountains IBA 
 
008 Gorongosa 
mountain and 

Unprot. 
 
 
 
Unprot. 

Unknown 
 
 
 
Unconfirmed 

(Fishpool & Evans 2001). 
 
 
 
(Fishpool & Evans 2001). 



International Blue Swallow  Final workshop report 
Action Plan Workshop  

24

Country Region/ 
Province 

Site (IBA site 
no. if 

applicable) 

PA 
status 

No. of 
known 

nests (pairs) 

References 

National Park 
IBA 

Malawi 
 

Northern 
 
 
 
 
 
 
Central 
 
 
 
 
 
 
Southern 
 

001 Misuku Hills 
Forest Reserve 
IBA 
 
002 Nyika 
National Park 
IBA 
 
N. Viphya 
(Chimaliro) 
 
006 South 
Viphya Forest 
Reserve IBA 
 
010 Ntchisi 
Mountain Forest 
Reserve IBA 
 
Kirk Range, 
Mwanza 
 
018 Mount 
Mulanje Forest 
Reserve IBA 

FR 
 
 
 
NP 
 
 
FR 
 
 
FR 
 
 
 
FR 
 
 
 
Unprot 
 
 
FR, BR 

 
 
 
 
260 possibly 
300 pairs 
 
Small 
numbers 
 
Small 
numbers 
 
 
Vagrant (on 
passage) 
 
 
Small 
numbers 
 
Small 
numbers 

(Fishpool & Evans 2001). 
 
 
 
(Fishpool & Evans 2001). 
 
 
(Dowsett-Lemaire & 
Dowsett In prep.) 
 
(Fishpool & Evans 2001). 
 
 
 
(Fishpool & Evans 2001). 
 
 
 
(Dowsett-Lemaire & 
Dowsett In prep.) 
 
(Fishpool & Evans 2001). 
 

Zambia 
 

Eastern 022 Nyika 
National Park 
IBA 

NP  (Fishpool & Evans 2001). 
 

Tanzania 
 

Iringa 
 
 
 
 
 
 
Mbeya 
 
 
Morogoro, 
Iringa 
 
Mbeya 
 
 
Mbeya, Iringa 
 

058 Livingston 
Mountains 
forests IBA 
 
061 Njombe 
forests IBA 
 
065 Mount 
Rungwe IBA 
 
066 Udzungwa 
Mountains IBA 
 
069 Umalila 
Mountains IBA 
 
073 Kitulo 
Plateau IBA 

FR 
 
 
 
FR 
 
 
FR 
 
 
FR 
 
 
FR 
 
 
Unprot. 

 (Fishpool & Evans 2001). 
 
 
 
(Fishpool & Evans 2001). 
 
 
(Fishpool & Evans 2001). 
 
 
(Fishpool & Evans 2001). 
 
 
(Fishpool & Evans 2001). 
 
 
(Fishpool & Evans 2001). 
 

DRC 
 

Katanga 
 

017 Upemba 
National P ark 
IBA 
 
007 Lendu 
Plateau IBA 

NP 
 
 
 
Unprot 

 (Fishpool & Evans 2001). 
 
 
 
(Fishpool & Evans 2001). 
 

Kenya 
 

Nyanza 
 
 

040 Ruma 
National Park 
IBA 

NP 
 
 

 
 
 

(Bennun & Njoroge 1999) 
(Fishpool & Evans 2001). 
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Country Region/ 
Province 

Site (IBA site 
no. if 

applicable) 

PA 
status 

No. of 
known 

nests (pairs) 

References 

Western  
057 Busia 
Grasslands IBA 

Unprot  (Bennun & Njoroge 1999) 
(Fishpool & Evans 2001). 

Uganda 
 

Rakai 
 
 
Mpigi 

013 Sango Bay 
area IBA 
 
017 Mabamba 
Bay IBA 
 
Nabugabo area 
IBA 

Unprot 
 
 
Unprot 
 
 
Unprot 

 (Byaruhanga et al 2001) 
(Fishpool & Evans 2001). 
 
(Byaruhanga et al 2001) 
(Fishpool & Evans 2001). 
 
(Byaruhanga et al 2001) 

 
 
 
Key:  
 
SNR = Strict Nature Reserve  
PNR = Private Nature Reserve  
BR = Botanical Reserve 
NHS = Natural Heritage Site 
FR = Forest Reserve 
SF = State Forests 
NP = National Park 
WHS = World Heritage Site 
BR = Biosphere Reserve 
Unprot = Unprotected 
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THE CBSG ACTION PLANNING PROCESS : 
 
 

Trying to save all the world's biodiversity at one time is impossible. A more realistic 
approach, however, is to save a single threatened species and its corresponding habitat. 
Population and Habitat Viability Assessment and Action Planning Workshops attempt to 
bring together biologists and other professionals with relevant expertise in a collaborative 
effort to assess the extinction risk and develop better management strategies for particular 
endangered species. Computer modelling tools, using all available data for the species in 
question, are utilized for this process. These workshops are held in the countries which the 
plants and animals inhabit. Moreover, decisions are made by the corresponding country's 
wildlife officials allowing practical and expedient implementation of the resulting management 
plan. 
 
The CBSG Workshop Toolkit 
 
 Our basic set of tools for workshops include small group dynamic skills, explicit use in 
small groups of problem restatement, divergent thinking sessions, identification of the history 
and chronology of the problem, causal flow diagramming (elementary systems analysis), 
matrix methods for qualitative data and expert judgements, paired and weighted ranking for 
making comparisons between sites, criteria, and options, utility analysis, stochastic 
simulation modelling for single populations and metapopulation and deterministic and 
stochastic modelling of local human populations. Several computer packages are used to 
assist collection and analysis of information with these tools. We provide training in several of 
these tools in each workshop as well as intensive special training workshops for people 
wishing to organize their own workshops. 
 
Integration of Science, Management, and Stakeholders 
 

The CBSG Action Planning Workshop process is based upon biological and 
sociological science. Effective conservation action is best built upon a synthesis of available 
biological information, but is dependent on actions of humans living within the range of the 
threatened species as well as established national and international interests. There are 
characteristic patterns of human behaviour that are cross-disciplinary and cross-cultural 
which affect the processes of communication, problem-solving, and collaboration: 1) in the 
acquisition, sharing, and analysis of information; 2) in the perception and characterisation of 
risk; 3) in the development of trust among individuals; and, 4) in 'territoriality' (personal, 
institutional, local, national). Each of these has strong emotional components that shape our 
interactions. Recognition of these patterns has been essential in the development of 
processes to assist people in working groups to reach agreement on needed conservation 
actions, collaboration needed, and to establish new working relationships.  

 
Frequently, local management agencies, external consultants, and local experts have 

identified management actions. However, an isolated narrow professional approach which 
focuses primarily on the perceived biological problems seems to have little effect on the 
needed political and social changes (social learning) for collaboration, effective management 
and conservation of habitat fragments or protected areas and their species components. 
CBSG workshops are organised to bring together the full range of groups with a strong 
interest in conserving and managing the species in its habitat or the consequences of such 
management. One goal in all workshops is to reach a common understanding of the state of 
scientific knowledge available and its possible application to the decision-making process 
and to needed management actions. We have found the decision-making driven workshop 
process with intensive deliberation among stakeholders is a powerful tool for extracting, 
assembling, and exploring information. This process encourages developing a shared 
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understanding across wide boundaries of training and expertise. These tools also support 
building of working agreements and instil local ownership of the problems, the decisions 
required, and their management during the workshop process. As participants appreciate the 
complexity of the problems as a group, they take more ownership of the process as well as 
the ultimate recommendations made to achieve workable solutions. This is essential if the 
management recommendations generated by the workshops are to succeed.  
 
Workshop Processes and Multiple Stakeholders 

 
CBSG Workshop processes provide an objective environment, expert knowledge, 

and a neutral facilitation process that supports sharing of available information across 
institutions and stakeholder groups, reaching agreement on the issues and available 
information, and then making useful and practical management recommendations for the 
taxon and habitat system under consideration.  The process has been remarkably successful 
in unearthing and integrating previously unpublished information for the decision making 
process. Their proven heuristic value and constant refinement and expansion have made the 
CBSG CAMP and PHVA / Action Planning processes two of the most imaginative and 
productive organizing forces for species conservation today (Conway, 1995).   

 
CBSG participants have learned a host of lessons in more than 100 workshop 

experiences in 40 countries. Traditional approaches to endangered species problems have 
tended to emphasize our lack of information and the need for additional research.  This has 
been coupled with a hesitancy to make explicit risk assessments of species status and a 
reluctance to make immediate or non-traditional management recommendations.  The result 
has been long delays in preparing action plans, loss of momentum, dependency on crisis-
driven actions or broad recommendations that do not provide useful guidance to the 
managers.    

 
CBSG's interactive and participatory workshop approach produces positive effects on 

management decision-making and in generating political and social support for conservation 
actions by local people. CBSG participants recognise that the present science is imperfect 
and that management policies and actions need to be designed as part of a biological and 
social learning process. The CBSG Workshop process essentially provides a means for 
designing management decisions and programmes on the basis of sound science while 
allowing new information and unexpected events to be used for learning and to adjust 
management practices.  
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Policy and Legislation Working Group 
 
 
 

PARTICIPANTS:  
 
Steven Evans (South Africa): is the IBA Programme Manager at BirdLife South Africa and 
has been involved in Blue Swallow conservation for the past 7 years. He is presently the 
chair of the BirdLife African Species Working Group and Endangered Wildlife Trust Blue 
Swallow Working Group. 
 
Dieter Hoffmann (United Kingdom): is Head of the Global Programmes Department at the 
RSPB, the BirdLife partner in the UK. He is an agriculturist and ecologist and has more than 
20 years experience of working in developing countries. 
 
Mathew Kiondo (Tanzania): is a Wildlife Research Scientist working with Tanzania Wildlife 
Research Institute (TAWIRI) for 11 years.  He holds a BSc. and an MSc. in Wildlife Ecology. 
 
Aggrey Rwetsiba (Uganda): is a Monitoring and Research Co-ordinator for the Uganda 
Wildlife Authority (UWA). He is an ecologist and has been working in conservation for more 
than 8 years 
 
Eric Sande (Uganda): is the Africa Species Working Group Co-ordinator, based at Nature 
Uganda, the BirdLife Partner in Uganda. He is an ornithologist and has been in the present 
position for 2 years. 
 
 
 

ACRONYMS: 
 
 
§ RSPB: Royal Society for the Protection of Birds 
§ NGO: Non-governmental organisation 
§ UNEP: United Nations Environmental Programme 
§ UNDP: United Nations Development Programme 
§ ABSWG: Africa Blue Swallow Working Group 
§ EIA: Environmental Impact Assessment 
§ Ramsar: Convention on wetlands of international importance, especially as waterfowl 

habitat. 
§ CMS: Convention on the conservation of migratory species of wild animals 
§ IBA: Important Bird Area 
§ NBSAP: National Biodiversity Strategy and Action Plan 
§ COP: Conference of the Parties 

 
 
 
SITUATION ANALYSIS: 
 
The policy and legislation group consisted of 2 government and 3 NGO representatives. 
There was a lack of knowledge about the situation in some of the 10 Blue Swallow (BS) 
range states. The group took the decision that CITES is not relevant (there is no trade in the 
species). The Ramsar Convention is relevant, because it deals with wetlands and Blue 
Swallows depend on wetlands. Ramsar is not ratified by Swaziland, Zimbabwe and 
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Mozambique. Additionally we don’t know the BS non-breeding sites which would qualify as 
Ramsar sites. Governments are reluctant to designate Ramsar sites. The Convention on 
Migratory Species (CMS / Bonn Convention) is also relevant, but the Convention has not 
been ratified by Swaziland, Zimbabwe, Mozambique, Zambia & Malawi. Other conventions 
(the Convention on Biodiversity / CBD, World Heritage, Africa Convention) were considered 
but their usefulness for BS was not apparent. 
 
 
 

ISSUES:  
 
The group pair-ranked the issues facing Blue Swallow conservation as related to the subject 
matter of this working group. The total scores are recorded in brackets, which led to a 
prioritised list. 
 

1. Inadequate (and conflicting) national legislation / enforcement in Zimbabwe, 
Tanzania (23) 

2. BS conservation is not a priority for governments (23) 
3. Poorly co-ordinated network of BS “conservationists” (all involved in BS 

conservation) (national, international, regional) (19) 
4. Many populations outside protected areas (18) 
5. Incomplete protection by CMS (11) 
6. Incomplete protection by Ramsar (7) 
7. Local hunting (nestlings and adults) (4) 

 
 
In order to develop problem statements, the group discussed the underlying causes for each 
issue: 
 
I. There is inadequate national legislation in all 10 Blue Swallow range-states 
 

1.1 Not a priority for governments/ NGOs. 
1.1.1 Poverty and other higher priorities 
1.1.2 Weak lobby for BS conservation 
1.1.3 Lack of capacity/ resources 
1.1.4 Poor political will 
 
1.1.4.1 Poor management and planning 
 
1.2   Conflicting legislation 
1.2.1   No integration 
1.2.2   Weak conservation ministries 
 
1.3   Political instability 
1.4   Certain laws are difficult to enforce 

1.4.1 Law enforcement more difficult outside protected areas 
 
1.5   Legislation outdated 

Costly to update laws 
 
 
II. Poorly co-ordinated network of conservationists 
 
2.1 BS not seen as priority by individuals, NGOs, governments 
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2.2 Not many experts/ conservation NGOs in some range countries 
 
2.1.1 Limited capacity and resources 
 
2.2.1 Political instability 
 
2.2.2 Difficult to fundraise for single species conservation 
 
2.2.2.1  Funders take a habitat or ecosystem approach 
2.2.2.2  Species not seen as flagships for habitat conservation (also relevant to 2.1) 
 
 
III. Many populations outside protected areas 
 
3.1  Small and scattered populations 
3.2  Protected areas traditionally selected using large mammals (not birds) 
 
 
IV. Incomplete protection by CMS 
 
4.1  CMS not ratified by Swaziland, Zimbabwe, Mozambique, Zambia and Malawi. 
4.2  BS not a priority for governments/ NGOs 
 
 
V. Incomplete protection by Ramsar 
 
5.1  Not previously aware that Ramsar identification was applicable to some BS non-
breeding sites 
5.2  Ramsar not ratified by Swaziland, Zimbabwe & Mozambique  
5.3  BS not a priority for governments/ NGOs 
5.4  Reluctance of governments to register Ramsar sites 
 
 
VI. Local hunting (nestlings and adults) 
 
6.1  Nestlings removed for fishing bait by children (Swaziland, South Africa, others?) 
6.2  Adults captured for food (Uganda and possibly Kenya and others) 
 
 
 

PROBLEM STATEMENTS, SOLUTIONS AND ACTION STEPS: 
 
(We considered political instability but decided that we can’t do anything about it) 
 
 
PROBLEM STATEMENT 1. 
 
THERE IS INADEQUATE NATIONAL LEGISLATION AND ENFORCEMENT FOR BLUE 
SWALLOW CONSERVATION IN SOME RANGE STATES DUE TO IT NOT BEING A 
PRIORITY FOR GOVERNMENTS AND NGOS. THIS IS INFLUENCED BY POVERTY AND 
OTHER PRIORITY ISSUES, WEAK LOBBYING FOR BS CONSERVATION AND POOR 
POLITICAL WILL. THIS IS EXACERBATED BY POOR MANAGEMENT AND PLANNING 
AND LIMITED RESOURCES. 
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SOLUTION 1.  
 
Distribute and promote the implementation of the International Blue Swallow Action 
Plan.  
 
Minimum goal:  10 range countries, 5 international agencies 
Maximum goal:  10 range countries, 10 international agencies. 
 
 
The following action steps are the same for Solution 1 & 2 for Problem Statement 1 & 4 
respectively. 
 
 
 
ACTION STEP 1:  
Distribute the International Blue Swallow Action Plan in all 10 range-states to governments 
and NGO’s and Royal Society for the Protection of Birds. 
 
Responsibility:  Steven Evans for international distribution.  

BirdLife partners (workshop participants) for national distribution. 
None-BirdLife partner countries (workshop participants) 

Resources Needed: 110 copies of the International Blue Swallow Action Plan, postage. 
Timeline:   Mid-July 2002 to end of August 2002 
Obstacles:   None 
Collaborator:  All workshop participants 
Measurable Outcome: Distribution list 
 
 
 
ACTION STEP 2:  
Distribute the International Blue Swallow Action Plan to International Agencies (CMS, 
BirdLife International, UNDP, UNEP [New York], Ramsar). Inform participants where copies 
have been sent. 
 
Responsibility:  Steven Evans 
Resources Needed: 5 copies of the International Blue Swallow Action Plan, postage. 
Timeline:   End of July 2002. 
Obstacles:   None. 
Collaborator:  None. 
Measurable Outcome: Distribution list. 
 
 
 
ACTION STEP 3:  
Country representatives to call a meeting with government/NGOs to present results of the 
International Blue Swallow Action Plan. 
 
Responsibility:  Country representatives in International Blue Swallow Action Plan 

workshop. 
Resources Needed: Staff time (1-day), travel cost, subsistence. 
Timeline:   September to October 2002. 
Obstacles:   None. 
Collaborator:  Other NGO’s and invited officials 
Measurable Outcome: Minutes of the meetings from at least 6 of the 10 countries. 
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SOLUTION 2.  
 
Proper review and document relevant legislations and enforcement in relation to Blue 
Swallow and its habitats in all range states. 
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal:  10 countries  
 
Lobby governments to draft and enforce legislation.  
 
Minimum goal:  5 countries, (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal:  10 countries 
 
 
The action steps for Problem Statement 1, Solution 2 are the same for Problem 
Statement 2, Solution 1, Problem Statement 3 Solution 1 & Problem Statement 8 
Solution1. 
 
 
 
ACTION STEP 1:  
Fundraise for and collate, review, identify gaps in current legislation and document the 
results.  
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be investigated by Potiphar Kaliba). 

Resources Needed: Consultant, 2 months. Need terms of reference 
Timeline:   September 2002 to September 2004. 
Obstacles:   Funding. 
Collaborator:  Government. 
Measurable Outcome: At least five reports. 
 
 
 
ACTION STEP 2:  
Seek advice on who to target, submit draft report, organise follow-up meetings, workshops 
as appropriate. 
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Resources Needed: Local travel, subsistence, staff time. 
Timeline:   September 2003 to September 2005. 
Obstacles:   Depends on completion of action one. 
Collaborator:  Government. 
Measurable Outcome: Draft legislation / bye-laws/ amendments. 
 
 
 
SOLUTION 3.  
 
Promote selection of all Blue Swallow sites as IBAs. Include other bird species  
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Minimum and maximum goal:  10 range states. 
 
 
The action steps for Problem Statement 1, Solution 3 are the same for Problem 
Statement 3, Solution 4, Problem Statement 5, Solution 3 & Problem Statement 7, 
Solution 1. 
 
 
ACTION STEP 1: 
Identify all Blue Swallow sites and evaluate against the IBA criteria.  
cf. Ecology group. 
 
 
 
SOLUTION 4.  
 
Lobby government to consider all IBAs as priority conservation areas.  
 
Minimum and maximum goal:   10 countries 
 
The action steps for Problem Statement 1, Solution 4 are the same for Problem 
Statement 3, Solution 3 & Problem Statement 5 Solution 2 
 
 
 
ACTION STEP 1: 
Seek advice on who to target, distribution of IBA directories and updated national inventories, 
organise follow-up meetings, workshops as appropriate. 
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Resources Needed: Local travel, subsistence, staff time. 
Timeline:   Ongoing. 
Obstacles:   Time and funding. 
Collaborator:  Government, NGO’s & Research Institutions. 
Measurable Outcome: IBAs recognised in National Biodiversity Strategy and Action Plans  

(NBSAP).  
 
 
SOLUTION 5.  
 
Promote and contribute to EIAs for all developments in all Blue Swallow sites. 
Depending on the situation, could involve both national and international lobbying  
 
Minimum and maximum goal:  10 range states 
 
 
 
ACTION STEP 1:  
Monitor all Blue Swallow sites for impending developments and engage the EIA process as 
appropriate. If necessary involve appropriate international lobby groups. 
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Responsibility:  BirdLife partners (workshop participants). Workshop participants for 
non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Resources Needed: Appropriate contact people for all Blue Swallow sites. Library of  
information on all Blue Swallow sites.  

Timeline:   Established by the end of 2003 and then ongoing. 
Obstacles:  Identification of the appropriate contact people. Maintaining a network 

of contact people. 
Collaborator:  Governments, NGO’s, local communities, local wildlife clubs. 
Measurable Outcome: Early warning system of developments and EIAs. 
 
 
 
 
PROBLEM STATEMENT 2. 
 
THERE IS INADEQUATE NATIONAL LEGISLATION AND ENFORCEMENT FOR BLUE 
SWALLOW CONSERVATION IN SOME RANGE STATES DUE TO OUTDATED 
LEGISLATION. THIS IS BECAUSE IT IS GENERALLY COSTLY TO UPDAT E 
LEGISLATION AND GOVERNMENTS LACK POLITICAL WILL AND RESOURCES (CF 
1.). 
 
 
 
SOLUTION 1.  
 
Proper review and document relevant legislations and enforcement in relation to Blue 
Swallow and its habitats in all range states.  
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal: 10 countries 
 
Lobby governments to draft and enforce legislation.  
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal: 10 countries 
 
 
 
The action steps for Problem Statement 2 Solution 1 are the same for Problem 
Statement 1, Solution 2, Problem Statement 3, Solution 1 & Problem Statement 8, 
Solution1. 
 
 
ACTION STEP 1:  
Fundraise for and collate, review, identify gaps in current legislation and document the 
results.  
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be investigated by Potiphar Kaliba). 

Resources Needed: Consultant, 2 months. Need terms of reference 
Timeline:   September 2002 to September 2004. 
Obstacles:   Funding. 
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Collaborator:  Government. 
Measurable Outcome: At least five reports. 
 
 
 
ACTION STEP 2:  
Seek advice on who to target, submit draft report, organise follow-up meetings, workshops 
as appropriate. 
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Resources Needed: Local travel, subsistence, staff time. 
Timeline:   September 2003 to September 2005. 
Obstacles:   Depends on completion of action one. 
Collaborator:  Government. 
Measurable Outcome: Draft legislation / bye-laws/ amendments. 
 
 
 
SOLUTION 2.  
 
Using available data on Blue Swallows, lobby for the appropriate bye-laws.  
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal: 10 countries 
 
 
 
ACTION STEP 1:  
Fundraise for and collate, review, identify gaps in current legislation and document the 
results. 
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be investigated by Potiphar Kaliba). 

Resources Needed: Consultant, 2 months. 
Timeline:   September 2002 to September 2004. 
Obstacles:   Funding. 
Collaborator:  Government. 
Measurable Outcome: At least five reports. 
 
 
 
ACTION STEP 2:  
Seek advice on who to target, submit draft report, organise follow-up meetings, workshops 
as appropriate. 
 
Resources Needed: Local travel, subsistence, staff time. 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Timeline:   September 2003 to September 2005. 
Obstacles:   Depends on completion of action one. 
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Collaborator:  Government. 
Measurable Outcome: Draft legislation / bye-laws. 
 
 
 
 
PROBLEM STATEMENT 3. 
 
THERE IS INADEQUATE NATIONAL LEGISLATION AND ENFORCEMENT FOR BLUE 
SWALLOW CONSERVATION IN SOME RANGE STATES BECAUSE CERTAIN LAWS 
ARE DIFFICULT TO ENFORCE. THIS IS DUE TO THE FACT THAT SOME BS 
POPULATIONS FALL OUTSIDE PROTECTED AREAS. FURTHERMORE, THERE IS 
CONFLICTING/ COMPETING LEGISLATION DUE TO NON INTEGRATION AND LOW 
STATUS OF CONSERVATION MINISTRIES. 
 
 
 
SOLUTION 1. 
 
Proper review and document relevant legislations and enforcement in relation to Blue 
shallow and its habitats in all range states.  
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal: 10 countries 
 
Lobby governments to draft and enforce legislation.  
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal: 10 countries 

 
 
 
The action steps for Problem Statement 3 Solution 1 are the same for Problem 
Statement 1, Solution 2, Problem Statement 2, Solution 1 & Problem Statement 8, 
Solution 1. 
 
 
 
ACTION STEP 1:  
Fundraise for and collate, review, identify gaps in current legislation and document the 
results. 
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be investigated by Potiphar Kaliba). 

Resources Needed: Consultant, 2 months. 
Timeline:   September 2002 to September 2004. 
Obstacles:   Funding. 
Collaborator:  Government. 
Measurable Outcome: At least five reports. 
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ACTION STEP 2:  
Seek advice on who to target, submit draft report, organise follow-up meetings, workshops 
as appropriate. 
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Resources Needed: Local travel, subsistence, staff time. 
Timeline:   September 2003 to September 2005. 
Obstacles:   Depends on completion of action one. 
Collaborator:  Government. 
Measurable Outcome: Draft legislation / bye-laws. 
 
 
SOLUTION 2.  
 
Promote integration of conservation and sustainable development.  
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal: 10 countries 
 
 
 
ACTION STEP 1:  
Develop, implement and promote appropriate site based projects. 
 
Responsibility:  BirdLife partners. Workshop participants for non-BirdLife partner 

countries. Malawi, National Research Council (to be followed up by 
Potiphar Kaliba). 

Resources Needed: Project manager, vehicle, funds.  
Timeline:   Ongoing. 
Obstacles:   Funding. 
Collaborator:  Local communities, Government and NGOs. 
Measurable Outcome: Five additional site based projects by the end of 2007. 
 
 
 
 
SOLUTION 3.  
 
Lobby government to consider all IBAs as priority conservation areas  
 
Minimum goal:  5 countries (based on presence of strong BirdLife Partners: South  

Africa, Zimbabwe, Uganda, Kenya, Tanzania). 
Maximum goal: 10 countries 
 
The action steps for Problem Statement 3 Solution 3 are the same for Problem 
Statement 1, Solution 4 & Problem Statement 5, Solution 2. 
 
 
 
ACTION STEP 1:  
Seek advice on who to target, distribution of IBA directories and updated national inventories, 
organise follow-up meetings, workshops as appropriate. 
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Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Resources Needed: Local travel, subsistence, staff time. 
Timeline:   Ongoing. 
Obstacles:   Time and funding. 
Collaborator:  Government, NGO’s & Research Institutions. 
Measurable Outcome: IBAs recognised in National Biodiversity Strategy and Action Plans  

(NBSAP).  
 
 
SOLUTION 4.  
 
Promote selection of all Blue Swallow sites as IBAs. 
 
Minimum and maximum goal:  10 countries. 
 
Include other bird species  
 
Minimum and maximum goal:  10 countries. 
 
 
The action step for Problem Statement 3 Solution 4 is the same for Problem Statement 
1, Solution 3, Problem Statement 5, Solution 3 & Problem Statement 7 Solution 1. 
 
 
 
ACTION STEP 1:  
Identify all Blue Swallow sites and evaluate against the IBA criteria.  
cf. Ecology group. 
 
 
 
PROBLEM STATEMENT 4. 
 
THERE IS A POORLY CO-ORDINATED NETWORK OF BS CONSERVATIONISTS, AS IT 
IS NOT SEEN AS PRIORITY FOR NGOS AND GOVERNMENTS. FOR THIS REASON, 
THERE IS LIMITED CAPACITY AND AVAILABLE RESOURCES AS IT IS DIFFICULT TO 
FUNDRAISE FOR SINGLE BIRD SPECIES CONSERVATION WORK.  MOST FUNDERS 
TAKE A HABITAT AND ECOSYSTEMS APPROACH AS BIRD SPECIES ARE NOT SEEN 
AS FLAGSHIP FOR HABITAT CONSERVATION. 
 
 
 
SOLUTION 1.  
 
Formalise an African Blue Swallow Working Group (ABSWGP) involving 
representatives from all the 10-range states. 
 
Minimum goal:  6 countries (all range countries with BirdLife representation) 
Maximum goal: 10 countries 
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ACTION STEP 1:  
Workshop to agree Terms of Reference, representation and communication network of an 
African Blue Swallow Working Group. 
 
Responsibility:  Steven W. Evans. 
Resources Needed: E-mail and staff time. 
Timeline:   End of September 2002. 
Obstacles:   Communication. 
Collaborators:  All workshop participants and others as appropriate. 
Measurable Outcome: Agreed Terms of References. List of representatives. Group in  

place. 
 
 
 
SOLUTION 2.  
 
Distribute and promote the implementation of International Blue Swallow Action Plan.  
 
Minimum goal:  10 range countries, 5 international agencies 
Maximum goal:  10 countries, 10 international agencies 
 
 
 
The action steps for Problem Statement 4, Solution 2 are the same for Problem 
Statement 1, Solution 1. 
 
 
ACTION STEP 1:  
Distribute the International Blue Swallow Action Plan in all 10 range-states to governments 
and NGO’s and Royal Society for the Protection of Birds. 
 
Responsibility:  Steven Evans for international distribution. BirdLife partners (workshop 

participants) for national distribution. None-BirdLife partner countries 
(workshop participants). 

Resources Needed: 110 copies of the International Blue Swallow Action Plan, postage. 
Timeline:   Mid-July 2002 to end of August 2002. 
Obstacles:   None. 
Collaborator:  All workshop participants. 
Measurable Outcome: Distribution list. 
 
 
 
ACTION STEP 2:  
Distribute the International Blue Swallow Action Plan to International Agencies (CMS, 
BirdLife International, UNDP, UNEP [New York], Ramsar). 
 
Responsibility:  Steven Evans 
Resources Needed: 5 copies of the International Blue Swallow Action Plan, postage. 
Timeline:   End of July 2002. 
Obstacles:   None. 
Collaborator:  None. 
Measurable Outcome: Distribution list. 
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ACTION STEP 3:  
Country representatives to call a meeting with government/NGOs to present results of the 
International Blue Swallow Action Plan. 
 
Responsibility:  Country representatives in International Blue Swallow Action Plan 

workshop. 
Resources Needed: Staff time (1-day), travel cost, subsistence. 
Timeline:   September to October 2002. 
Obstacles:   None. 
Collaborator:  Other NGO’s and invited officials 
Measurable Outcome: Minutes of the meetings from at least 6 of the 10 countries. 
 
 
 
SOLUTION 3.  
 
Raise funds for a regional (BS range states) Blue Swallow project and include core-
funding costs.  
 
Minimum goal:  1 project 
 
 
 
ACTION STEP 1:  
Formulate project and submit to appropriate donors. Proposal based on International Blue 
Swallow Action Plan. 
 
Responsibility:  African Blue Swallow Working Group. 
Resources Needed: Staff time. 
Timeline:   Proposal ready by end of December 2002. 
Obstacle:   Funders priorities. 
Collaborators:  Royal Society for the Protection of Birds, BirdLife International Africa 

Division. 
Measurable Outcome: The -proposal and obtaining the funding. 
 
 
 
 
SOLUTION 4.  
 
Raise the profile of birds as indicators and flagships for habitats and ecosystems. 
 
Minimum goal:  5 countries  
Maximum goal: 10 countries 
 
 
 
ACTION STEP 1:  
Promote the Blue Swallow as a flagship species for the conservation of grassland and 
wetland habitats and ecosystems, to governments and funding agencies. Through meetings, 
workshops, publications and presentations. 
 
Responsibility:  National representatives on the African Blue Swallow Working Group. 
Resources Needed: International Blue Swallow brochure. Staff time, travel expenses, 

leaflets and publication costs. 
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Timeline:  International brochure by October 2002. The rest ongoing. 
Obstacle:   None. 
Collaborators:  Governments, other NGOs, research institutions.  
Measurable Outcome: International Blue Swallow brochure. Additional funding for Blue  

Swallow conservation work. 
 
 
 
PROBLEM STATEMENT 5. 
 
MANY BS POPULATIONS ARE OUTSIDE PROTECTED AREAS. THIS IS DUE TO THE 
FACT THAT BS HAVE SMALL AND SCATTERED POPULAT IONS AND THAT 
TRADITIONALLY, PROTECTED AREAS HAVE BEEN SELECTED BASED ON LARGE 
MAMMALS AND OTHER FACTORS. 
 
 
SOLUTION 1.  
 
Promote integration of conservation and sustainable development.  
 
Minimum goal:  5 countries  
Maximum goal: 10 countries 
 
 
 
ACTION STEP 1:  
Develop, implement and promote appropriate site based projects. 
 
Responsibility:  BirdLife partners. Workshop participants for non-BirdLife partner 

countries. Malawi, National Research Council (to be followed up by 
Potiphar Kaliba). 

Resources Needed: Project manager, vehicle, funds.  
Timeline:   Ongoing. 
Obstacles:   Funding. 
Collaborator:  Local communities, Government and NGOs. 
Measurable Outcome: Five additional site based projects by the end of 2007. 
 
 
 
 
SOLUTION 2.  
 
Lobby government to consider all IBAs as priority conservation areas  
 
Minimum and maximum goal:  10 countries 
 
 
The action steps for Problem Statement 5 Solution 2 are the same for Problem 
Statement 1, Solution 4 & Problem Statement 3, Solution 3. 
 
 
ACTION STEP 1:  
Seek advice on who to target, distribution of IBA directories and updated national inventories, 
organise follow-up meetings, workshops as appropriate. 
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Responsibility:  BirdLife partners (workshop participants). Workshop participants  
for non-BirdLife partner countries. Malawi, National Research Council 
(to be followed up by Potiphar Kaliba). 

Resources Needed: Local travel, subsistence, staff time. 
Timeline:   Ongoing. 
Obstacles:   Time and funding. 
Collaborator:  Government, NGO’s & Research Institutions. 
Measurable Outcome: IBAs recognised in National Biodiversity Strategy and Action Plans  

(NBSAP).  
 
 
 
SOLUTION 3.  
 
Promote selection of all Blue Swallow sites as IBAs.  
 
Minimum and maximum goal:  10 countries 
 
 
The action step for Problem Statement 5 Solution 3 is the same for Problem Statement 
1 Solution 3, Problem Statement 3 Solution 4 & Problem Statement 7 Solution 1. 
 
 
ACTION STEP 1: 
Identify all Blue Swallow sites and evaluate against the IBA criteria.  
cf. Ecology group. 
 
 
 
PROBLEM STATEMENT 6. 
 
BLUE SWALLOW IS INCOMPLETELY PROTECTED BY CMS, AS NOT ALL 
GOVERNMENTS HAVE RAT IFIED THE CONVENTION AND BS CONSERVATION IS NOT 
SEEN AS A PRIORITY FOR GOVERNMENTS/ NGOS. EVEN IF GOVERNMENTS HAVE 
RATIFIED CMS, ITS IMPACT IS LIMITED DUE TO FEW RESOURCES FROM THE 
CONVENTION. 
 
 
 
SOLUTION 1.  
 
Promote the endorsement of the International Blue shallow action plan by the CMS.  
 
 
ACTION STEP 1:  
Send International Blue Swallow Action Plan to the CMS secretariat, follow-up meetings with 
secretariat staff, attend CMS Conference of the Parties (COP). 
 
Responsibility:  Steven W. Evans and John O;Sullivan (RSPB). 
Resources Needed: Travel costs to CMS COP. 
Timeline:   From now to end of 2003. 
Obstacles:   None. 
Collaborator:  Range-states governments. 
Measurable Outcome: Official CMS endorsement. Inclusion of the International Blue  

Swallow Action Plan on the CMS website.  
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SOLUTION 2.  
 
Promote the development of memorandum of understanding on the conservation of 
Blue Swallow amongst all range state and CMS.  
 
 
 
ACTION STEP 1:  
Draft Memorandum of Understanding and lobby CMS secretariat and range-state 
governments. 
 
Responsibility:  Steven W. Evans and John O’Sullivan (RSPB). 
Timeline:   Starting in September 2002, complete by 2007. 
Resources Needed: Staff time. 
Obstacles:   Bureaucracy of procedures. 
Collaborator:  Range-states governments. 
Measurable Outcome: Memorandum of Understanding in effect.  
 
 
 
SOLUTION 3.   
 
Promote the ratification of the CMS by all range states. 
 
Minimum goal:   1 non-signatory country 
Maximum goal: 4 others? (Zimbabwe, Swaziland, Zambia, Malawi?). 
 
 
 
 
ACTION STEP 1:  
 
Promote the advantages of ratifying the CMS to the appropriate government representatives 
through meetings. 
 
Responsibility: BirdLife partners. BirdLife global and regional CMS focal points.  

Workshop participants for non-BirdLife partner countries.  
Resources Needed: Staff time and travel expenses. 
Timeline:   Starting in September 2002, complete by 2007. 
Obstacles:   Bureaucracy of procedures. 
Collaborator:  Range-states governments. 
Measurable Outcome: Ratification by applicable range-states.  
 
 
 
PROBLEM STATEMENT 7. 
 
THE POTENTIAL OF USING THE RAMSAR CONVENTION AS A TOOL FOR BS 
CONSERVATION, PARTICULARLY FOR NON-BREEDING SITES, IS NOT FULLY USED. 
THIS IS DUE TO THE FACT THAT ITS RELEVANCE IS NOT IMMEDIATELY APPARENT. 
FURTHERMORE, SOME RANGE COUNTRIES HAVEN’T RATIFIED THE CONVENTION 
AND GOVERNMENTS ARE GENERALLY RELUCTANT TO LIST SITES UNDER THE 
RAMSAR CONVENTION. 
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SOLUTION 1.  
 
Promote selection of all Blue Swallow sites as IBAs.  
 
Minimum and maximum goal:   10 countries 
 
 
ACTION STEP 1:  
Identify all Blue Swallow sites and evaluate against the IBA criteria.  
cf. Ecology group. 
 
 
 
SOLUTION 2.  
 
Identify and promote registration of relevant Blue sites as Ramsar sites.  
 
Minimum and maximum goal:  4 (all non-breeding countries) 
 
 
 
ACTION STEP 1:  
Identify all IBAs that qualify as Ramsar sites and contain Blue Swallows, and lobby 
government to propose as Ramsar sites (cf Solution 1).  
 
Responsibility:  Steven W. Evans, Martin Sneary and John O’Sullivan. 
Resources Needed: Staff time and IBA database. 
Timeline:   September 2002 and ongoing. 
Obstacles:   None. 
Collaborator:  BirdLife International. 
Measurable Outcome: List of IBAs containing Blue Swallows that qualify Ramsar sites.  

Inclusion of sites on government proposals to Ramsar.  
 
 
 
SOLUTION 3.  
 
Promote the ratification of Ramsar by all range state governments.  
 
Minimum goal:   1 non-signatory country 
Maximum goal:  4?  
 
 
The action step for Problem Statement 7 Solution 1 is the same for Problem Statement 
1, Solution 3, Problem Statement 3, Solution 4 & Problem Statement 5 Solution 3. 
 
 
ACTION STEP 1:  
Promote the advantages of ratifying the Ramsar convention to the appropriate government 
representatives; through meetings. 
 
Responsibility:  BirdLife partners. BirdLife global and regional Ramsar focal points. 

Workshop participants for none-BirdLife partner countries.  
Resources Needed: Staff time and travel expenses. 
Timeline:   Starting in September 2002, complete by 2007. 
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Obstacles:   Bureaucracy of procedures. 
Collaborator:  Range-states governments. 
Measurable Outcome : Ratification by applicable range-states.  
 
 
 
PROBLEM STATEMENT 8. 
 
 
INDIVIDUAL BIRDS ARE LOST DUE TO REMOVAL OF NESTLINGS FOR FISHING BAIT 
IN SOME COUNTRIES AND HUNTING FOR FOOD IN OTHERS.  
 
 
 
SOLUTION 1.  
 
Proper review and document relevant legislations and enforcement in relation to Blue 
Swallow and its habitats in all range states.  
 
Minimum goal:  5 countries  
Maximum goal: 10 countries 
 
 
Lobby governments to draft and enforce legislation.  
 
Minimum goal:  5 countries  
Maximum goal: 10 countries 
 
 
The action steps for Problem Statement 8 Solution 1 are the same for Problem 
Statement 1, Solution 2, Problem Statement 2, Solution 1 & Problem Statement 3 
Solution 1 
 
 
ACTION STEP 1:  
Fundraise for and collate, review, identify gaps in current legislation and document the 
results. 
 
Responsibility:  BirdLife partners (workshop participants). Workshop participants for 

non-BirdLife partner countries. Malawi, National Research Council (to 
be investigated by Potiphar Kaliba). 

Resources Needed: Consultant, 2 months. 
Timeline:   September 2002 to September 2004. 
Obstacles:   Funding. 
Collaborator:  Government. 
Measurable Outcome: At least five reports. 
 
 
ACTION STEP 2:  
Seek advice on who to target, submit draft report, organise follow-up meetings, workshops 
as appropriate. 
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Responsibility:  BirdLife partners (workshop participants). Workshop participants for 
non-BirdLife partner countries. Malawi, National Research Council (to 
be followed up by Potiphar Kaliba). 

Resources Needed: Local travel, subsistence, staff time. 
Timeline:   September 2003 to September 2005. 
Obstacles:   Depends on completion of action one. 
Collaborator:  Government. 
Measurable Outcome: Draft legislation / bye-laws. 
 
 
 

************************** 
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Ecology and Biology Working Group 
 
 

PARTICIPANTS:  
 
Peter Newbery (United Kingdom):  RSPB, UK. Experience in compiling species action 
plans for birds in Europe. Co-facilitated SAP training workshops organised the BirdLife 
International African Species Working Group (Uganda and South Africa) 
 
Ester van der Westhuisen (South Africa): University of Potchefstroom M.Sc student 
working on the ecology Whitebacked Nightheron in the  Middle Vaal region in the Free state 
South Africa. 
 
Achilles Byaruhanga (Uganda):  IBA Coordinator in Uganda.  Conducted some surveys of 
the Blue Swallow localities in Uganda and have been involved in ornithological surveys for 
over 8 years with NatureUganda. 
 
Byamana Kizungu (DRC): Chairman of  NGO OBICOK (Organisation of Information about 
BIodiversity and Conservation in Congo- Kinshasa) and Ornithologist Researcher.   
 
Susan Childes (Zimbabwe):  Blue Swallow co-ordinator for BirdLife Zimbabwe (volunteer). 
Consultant Ecologist. Executive Manager, Crocodile Farmers Association of Zimbabwe. 
 
Ara Monadjem (Swaziland): Department of Biological Sciences, University of Swaziland. 
Currently conducting research on community structure and breeding ecology of savanna 
birds, and monitoring of raptor nests. 
 
 
NB: It was recognised that we do not have full representation from range countries. 
 
 
 

INTRODUCTION / SITUATION OVERVIEW: 
 
The Blue Swallow occurs in low numbers in restricted areas of habitat over a wide 
geographic range.  Population numbers are only well-known in South Africa and Swaziland. 
There are population estimates based on incomplete surveys for Zimbabwe, Malawi and 
Uganda. Population numbers have been guessed, based on the extent of apparently suitable 
habitat, in Mozambique, Zambia, DRC, Kenya and Tanzania. 
 
The Blue Swallow has a specialised habitat, breeding and feeding requirements (grassland 
with intermixed areas of wetland/drainage channels).  The types of habitat occupied are 
different in the breeding and non-breeding areas.  These requirements will inevitably prevent 
it from ever being a widespread species. 
 
It is a small, not easily identifiable, species that nests individually, often underground and out 
of sight – therefore it is not well known by the general public.  
 
The current lack of knowledge is a problem because we have few clues about where to direct 
our conservation actions for the Blue Swallow: 
 
a) we don’t know which are the most vulnerable sites where site-based conservation 

measures should be targeted. 
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b) we don’t know if any of the  key stages in the life cycle are being affected by 
environmental and intrinsic factors,  to the extent of impacting upon  the population 
dynamics.  

 
 

We discussed briefly the issue of climate change  – in the long-term the Blue Swallow is 
likely to be adversely affected, but we felt that it was beyond the scope of this  action plan. 

 

 
ACRONYMS: 
 
 
§ ABSWG:  African Blue Swallow Working Group 
§ CBSG:  Conservation Breeding Specialist Group  
§ NSAPC:  National Species Action Plan Co-ordinator (nominated by BirdLife  

partners) 
§ OBICOK:  Organisation of Information about Biodiversity and Conservation in  

Congo- Kinshasa 
§ CRSN:  Centre de Recherche en Sciences Naturelles 
§ MVP:   Minimum Viable Population 
§ DRC  Democratic Republic of the Congo 
§ SA:  Republic of South Africa 
§ UCT:  University of Cape Town (South Africa) 

 

 
PROBLEM STATEMENTS, SOLUTIONS AND ACTION STEPS: 
 
 
 
PROBLEM STATEMENT 1.  
 
THERE IS INSUFFICIENT KNOWLEDGE ABOUT THE DETAILS OF THE BIRD’S 
HABITAT AND NICHE I.E.: THERE  IS NO BOTANICAL DESCRIPTION (QUALITATIVE 
AND QUANTITATIVE) AND VERY LIMITED INSECT/PREY SURVEY INFORMATION. 
 
 
 
SOLUTION 1.  
 
Within two years, undertake botanical surveys at breeding sites in South Africa, 
Swaziland and Zimbabwe and one non-breeding site (Uganda).  The maximum aim will 
be to survey all the breeding and non-breeding areas within five years. 
 
 
ACTION STEP 1:   
Botanical survey at breeding sites in South Africa, Swaziland and Zimbabwe. 
 
Responsibility:  Ester van der Westhuisen, Sue Childes, Ara Monadjem 
Resources needed:  Botanist (post-graduate student) 
Timeline:   Fieldwork  January 2004 (4 weeks?), preparatory work during 2003, 

report July 2004 
Obstacles:    ‘Selling’ the project  
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Opportunities:  Discovering new species or new records of rare species, will improve 
knowledge of montane plant communities, interaction with other taxon 
interest groups, collaboration with other Universities / research 
institutions 

Collaborators:   Botanical Research Institute, Universities (Natal, Potchefstroom, 
Pretoria), Grassland Society of SA?, ‘orchid specialist group’ 

Measurable Outcome: Plant checklist, relative abundance of plant species, basal cover and  
vegetation structure 

 
 
ACTION STEP 2:   
Botanical survey at non-breeding sites in Uganda and DRC 
 
Responsibility:   Achilles Byaruhanga, B. Kizungu  
Resources needed:  Botanist (post-graduate student) 
Timeline:    Fieldwork August 2004, preparatory work 2003, report December 2004  
Opportunities: Discovering  new species or new records of rare species, will improve 

knowledge of  lowland permanently or seasonally-flooded grasslands, 
interaction with other taxon interest groups, collaboration with other 
Universities/research institutions 

Collaborators:   Makerere University, Nature Uganda, Uganda Wildlife Authority, 
Wetlands Inspection Division (Uganda), CRSN, OBICOK  

Measurable Outcome: Plant checklist, relative abundance of plant species, basal cover and  
vegetation structure 

 
 
ACTION STEP 3:  
Within 5 years, carry out botanical surveys of breeding/non-breeding sites in all remaining  
countries (Malawi, Tanzania, Kenya) 
 
Responsibility:  Potiphar Kaliba, Maurus Msuha, Kariuki Ndanganga 
Resources needed:  Botanist (post-graduate student) 
Timeline:   Before end of 2007 
Obstacles:   None 
Opportunities: Improved botanical knowledge/plant distribution 
Collaborators: National Parks, IBA officers, herbaria 
Measurable Outcome: Plant checklist, relative abundance of plant species, basal cover and  

vegetation structure 
 
 
 
SOLUTION 2.  
 
In the long term, undertake insect/prey surveys in all the breeding, migratory and non-
breeding areas. 
 
 
ACTION STEP 1:   
Carry out  surveys of potential aerial insect prey species at Blue Swallow localities in each 
country supporting populations of the species  
 
Responsibility:  National Species Action Plan Co-ordinators (NSAPCs) 
Resources needed:   Entomologist 
Timeline:    Up to ten years 
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Obstacles:  Limited capacity in some countries? Difficulty of identification of insect 
species.  

Opportunities: Link with current studies on faecal remains  
Collaborators:  To be identified 
Measurable Outcome:  Checklist of potential prey species 
 
 
 
PROBLEM STATEMENT 2.  
 
ENVIRONMENTAL FACTORS AFFECT BOTH INDIVIDUALS AND  WHOLE 
POPULATIONS, IN BOTH THE BREEDING AND NON-BREEDING GROUNDS. THESE 
FACTORS CAN BE BRIEF, RANDOM, PERIODIC EVENTS OR LONG TERM / 
PERMANENT CHANGES. BECAUSE THE BIRD OCCURS IN SUCH SMALL NUMBERS, 
A RANDOM EVENT ON AN INDIVIDUAL BREEDING PAIR OR ON A FEW INDIVIDUALS 
CAN HAVE A GREAT IMPACT ON THE POPULATION. THERE IS A LACK OF 
KNOWLEDGE ABOUT THE IMPACTS OF SUCH EVENTS BECAUSE THERE IS 
INSUFFICIENT MONITORING AND IT IS CONCENTRATED (AT THE MOMENT) IN ONLY 
ONE COUNTRY. 
 
 
 
SOLUTION 1.  
 
Establish baseline information about the environmental factors - basic climatic data 
(e.g. rainfall, temperature, wind, cloud/mist cover) and other factors (such as fire 
incidence and the presence and rate of spread of invasive species) - through collating  
existing information, identifying gaps in the data (and when possible filling these gaps 
in the data).  
 
 
The relative importance of the different environmental factors may only emerge as a result of 

rigorous scientific studies 
 
 
 
ACTION STEP 1:   
Find and collate existing information on environmental factors  
 
Responsibility:  Steven Evans 
Resources needed:  One research person as co-ordinator, NSAPCs in each country  
Timeline:   By end of 2003 
Obstacles:   Non-availability of data in some countries 
Opportunities:  Better knowledge and understanding of environmental factors 
Collaborators:  Meteorological, geological/soil agencies  
Measurable Outcome: Collated report on what data on environmental factors for Blue  

Swallow localities exists. Gaps identified. 
 
 
SOLUTION  2.  
 
Set up a monitoring programme in each of the three areas (breeding, non-breeding 
and migration sites). Measure basic climatic data (e.g. rainfall, temperature, wind, 
cloud/mist cover) and other factors (such as fire incidence, presence of other swallow 
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species, swifts and martins, and the presence and rate of spread of invasive species) 
in order to determine the relative importance of the environmental factors.  
 
Minimum goal:   Establish the programme in at least one locality in the breeding,  

migratory and non-breeding areas.  
 
Maximum goal:   Monitor these factors in all localities.  
 
 
 
 
Setting up monitoring programmes can be a valuable means of increasing awareness locally. 
 
 
 
 
ACTION STEP 1:   
Design a programme for monitoring basic environmental factors at Blue Swallow localities, 
which is repeatable at all sites. 
 
Responsibility:   Chairman of ABSWG 
Resources needed:   African Blue Swallow Working Group   
Timeline:    End of 2004  
Obstacles:    None 
Opportunities:  Encouraging other researchers, getting additional data from 

relevant agencies 
Collaborators:  Meteorological and geological/soil agencies,  forestry 

departments, national parks staff 
Measurable Outcome:  The programme. 
 
 
 
ACTION STEP 2:   
Set up monitoring stations at a minimum of one breeding site in Tanzania and one migration / 
breeding site in Malawi and one wintering area in either Uganda or DRC. The ideal long-term 
goal will be to set up monitoring stations in all known localities.   
 
Responsibility:  Maurus, Portiphar, Achilles and Kizungu 
Resources needed:  A reliable local person at each chosen locality who would be prepared 

to take daily/weekly measurements.  
Timeline:   End of 2005 
Obstacles:   Finding the right person to monitor, equipment,  
Opportunities:  Link into the existing IBA monitoring 
Collaborators:  National Parks, IBA officers, University of Kisangani, (other 

universities?), CRSN, OBICOK, site support groups 
Measurable Outcome:  Regular and comparable runs of data from a variety of sites 
 
 
 
 
SOLUTION 3.  
 
Establish a checklist of the chemicals (forestry and agriculture) used in and 
immediately adjacent to the Blue Swallow sites in South Africa, Zimbabwe and 
Swaziland (the countries in which pesticide use is known to be widespread).  
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The Habitat Group is promoting the use of environmentally-friendly methods of pest-control.  
This approach to be adapted if necessary in the light of results coming from this study. 

 
 
 
ACTION STEP 1:   
Contact or visit users and/or distributors of pesticides in and adjacent to Blue Swallow 
nesting localities, to establish the type and quantities of pesticides used.  
 
Responsibility:  NSAPCs 
Resources needed:  Environmental Sciences student 
Timeline:   3-6 months during 2003 
Obstacles:    Reluctance to provide full or accurate information 
Opportunities:  Lobbying and raising awareness of the issue 
Collaborators:  Timber Producers’ Federation, forestry associations, chemical  

companies, agricultural science officers  
Measurable Outcome: Written report 
 
 
 
 
SOLUTION 4.  
 
Provide guidelines on best practice for land management, in order to minimize the 
negative effects of some of the environmental factors. Examples would be wetland 
management, fire management, the removal of alien species and rotational cropping.  
Minimum requirement is a set of guidelines for breeding areas, maximum  would also 
include guidelines for  non-breeding localities.   
 
NB:  Publication and dissemination covered under Education and Awareness Action 
(see section 3 under Education and Awareness, problem 1, solution 1 action 2) 
 
 
 
ACTION STEP 1:   
Compile information on best practice that can be used for the production of 
brochures/leaflets as part of awareness-raising programmes in Blue Swallow localities. 
 
Responsibility:  ABSWG  
Resources needed:  Environmental manager 
Timeline:    Up to 6 months during 2004 
Obstacles:   Lack of information on some environmental factors.  Different 

laws/policies in different countries 
Opportunities:   Co-ordinated approach to raising awareness 
Collaborators:   Education and Awareness Group 
Measurable Outcome:  Background information 
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PROBLEM STATEMENT 3.  
 
THE BIRD IS A SPECIALIST SPECIES, HAS A NARROW ECOLOGICAL NICHE AND 
RESTRICTED HABITAT. THIS HABITAT IS PATCHY AND SCATTERED OVER A WIDE 
RANGE WHICH MEANS THAT THE BIRD HAS A LIMITED ABILITY TO MAINTAIN / 
EXPAND ITS POPULATION. CURRENTLY IT HAS LOW NUMBERS AND A PATCHY 
DISTRIBUTION OVER A WIDE GEOGRAPHIC RANGE. THE NATURE AND 
PATCHINESS  OF THE HABITAT MAKES THE BLUE SWALLOW VULNERABLE. 
 
 
SOLUTION 1.  
 
We will look at extinct populations to determine what factors caused the extinction.   
Within well known areas, identify the vulnerable populations through an assessment 
of threats: immediacy, intensity, type of threat.  
 
 

This piece of work will inform the Policy Actions over which sites require legislation or 
byelaws 

 
 
 
ACTION STEP 1:   
Collate all known information on extinct populations with respect to the factors that are 
associated with the extinction. 
 
Responsibility:   H. Mattison 
Resources needed:  Ecologist  
Timeline:    1 year (already on-going, mid 2003) 
Obstacles:   Locating the information, and finding evidence for cause for the  

extinction 
Opportunities:  Better understanding of extinction processes 
Collaborators:  T. O’Connor and James Wakelin (KZN Wildlife) 
Measurable Outcome: report 
 
 
 
ACTION STEP 2:  
Research study of population size, structure and  status and assessment of threats. From 
this information, the most vulnerable sub-populations will be identified (i.e. small, declining 
sub-populations with a skewed population structure, and those in areas where threats are 
increasing). 
 
Responsibility:   ABSWG 
Resources needed:  Ornithologist / Ecologist 
Timeline:    1 year (2003 - 2004) Project planning to start earlier (Jan 2003). 
Obstacles:   Above report not done 
Opportunities: Population biology and modelling  
Collaborators:  T. O’Connor, H. Mattison 
Measurable Outcome:  Report from each country and therefore a focus for immediate  

conservation  effort. 
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SOLUTION 2.  
 
Identify all the possible breeding, migratory and non-breeding sites (areas). NB:  
Evaluate all sites against IBA criteria. Develop uniform monitoring system so 
comparable data can be entered into the central database. Make regular (annual if 
possible) counts of the birds present. Compare these results with any previous 
surveys that may have been undertaken. 
 
A comparison may be made using museum collections between the previous surveys  
to determine the changes over time between current and previous numbers.  

 
 

NB:  The following three Action Steps overlap with Action Steps 1 and 2 in Problem 1, 
Solution 1 listed by the Habitat Group. 

 
 
ACTION STEP 1:  
Develop a uniform population census and monitoring form, including training for observers. 
 
Responsibility:  Chairman, ABSWG and NSAPCs 
Resources needed:  International Co-ordinator (computer person) 
Timeline:   1 year, ending 2003 
Obstacles:   Finding observers  
Opportunities:  Raising awareness 
Collaborators: Bird clubs  
Measurable Outcome: Agreed system and recording form and trained observers 
 
 
 
ACTION STEP 2:  
Undertake comprehensive surveys of populations in all known Blue Swallow countries. 
Collate survey data for entry into BS Database and BLI World Bird Database. Initially the 
survey will:  
 

a) explore all possible areas within each country, particularly those countries that have 
not yet been fully surveyed (presence/absence) 

b) get an indication of population size during the above surveys (numbers seen) 
 
Responsibility:  Chairman, ABSWG and NSAPCs and workshop participants 
Resources needed:  International Co-ordinator, observers, vehicles, binoculars, GPS, maps 
Timeline:   1 year starting in 2004 
Obstacles:   Funding and observers  
Opportunities:  Raising awareness 
Collaborators:  Land owners in each place and local bird/ conservation groups where 

appropriate 
Measurable Outcome: Published internal report and international conservation journal 
 
 
 
ACTION STEP 3:  
Undertake simultaneous counts that will be co-ordinated in the breeding and non-breeding 
areas. If possible these will be done annually.  
 
Responsibility:  NSPACs and Chairman, ABSWG 
Resources needed:  Observers, vehicles, binoculars, GPS, maps 



International Blue Swallow  Final workshop report 
Action Plan Workshop  

56

Timeline:   2005 onwards 
Obstacles:   Funding  
Opportunities: Network strengthening 
Collaborators: Local bird clubs, IBA officers 
Measurable Outcome: Regular survey reports from each country 
 
 
 
SOLUTION 3.  
 
Establish the potential of rehabilitating former suitable habitats. 
 
 
ACTION STEP 1:  
Look at the information for each site where BS have gone extinct or are in immediate danger 
of going extinct, and assess whether these sites can be rehabilitated. Then decide on the 
methods of rehabilitation. 
 
Responsibility: L. Cohen, S. Childes 
Resources needed:  Ecologist 
Timeline:  6 months, by end-2004 
Obstacles:  Finding information 
Opportunities: Better knowledge of restoration of BS habitat. 
Collaborators: Forestry companies, National Parks, landowners 
Measurable Outcome: List of sites that can be rehabilitated 
 
 
 
SOLUTION 4.  
 
Work towards increasing the isolated population by recreating or restoring suitable 
habitat including the nesting sites in adjacent areas at least on one vulnerable area. 
 
 
 
ACTION STEP 1: 
Implement appropriate rehabilitation measures. 
 
Responsibility:  Landowners 
Resources needed: Team of workers, chemicals ? tools 
Timeline:  Start beginning 2003, and ongoing. 
Obstacles:  Funding and willingness to do the work 
Opportunities: Awareness, “green image” for land owners 
Collaborators: Forestry Stewardship Certification 
Measurable Outcome: Rehabilitated sites 
 
 
 
SOLUTION 5.  
 
In the long term, work towards increasing the patchy habitats suitable for the Blue 
Swallow throughout its range. 
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ACTION STEP 1: 
Advise national policy makers and invoke CMS to gain international agreement. Use the 
results from the above action to encourage similar actions elsewhere. 
 
Responsibility:  NSAPCs 
Resources needed:  Advocacy person in government 
Timeline:   On going – at least 10 years 
Obstacles:  No suitable person 
Opportunities: Increased awareness within government 
Collaborators:  Each country’s environmental ministry 
Measurable Outcome: Ratification of CMS 
 
 
 
SOLUTION 6.  
 
Investigate the minimum viable populations for the species within a meta-population 
structure (in relation to habitat quality and taking account of the possibility of 
recruitment from other neighbouring colonies)  
 
 
 
ACTION STEP 1:   
Determine the MVP for the Blue Swallow  
 
Responsibility:   Steven Evans 
Resources needed:  Population biologist 
Timeline:    6 months, during 2003?  
Obstacles:   Finding a suitable person. Adapting an existing programme (e.g. 

Vortex) to fit the Blue Swallow 
Opportunities:   MSc opportunity.  Gives time frame for compiling  and implementing 

National Blue Swallow Action Plans. 
Collaborators: CBSG 
Measurable Outcome:  Production of various management options for BS populations and  

habitat 
 
 

 
The issue of captive breeding  was discussed, but it was agreed that direct conservation 

measures for wild populations should be the focus of action. 
 

The Blue Swallow is not thought to be a suitable species for a captive-breeding programme – 
it is an insectivorous aerial feeder, has relatively small clutches, and is a long-distance 

migrant. 
 
 
 
 
PROBLEM STATEMENT 4.  
 
WE HAVE A POOR KNOWLEDGE ABOUT THE LINKS BETWEEN BREEDING, NON-
BREEDING SITES AND THE MIGRATION ROUTES. WE ALSO KNOW VERY LITTLE 
ABOUT THE PHYLOGENIC AND GENETIC DIVERSITY OF THE SPECIES, BETWEEN 
AND WITHIN SUB-POPULATIONS. WITH RESPECT TO THE INTERNAL BREEDING 
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POTENTIAL : WE DON’T KNOW, FOR EXAMPLE, WHERE THE ‘BOTTLENECKS’ ARE 
IN THE BIRDS’ LIFE CYCLE, OR WHETHER PESTICIDES AFFECT BREEDING 
SUCCESS.  WE WANT TO KNOW IF THE SUB-POPULATIONS ARE MIXING.  HOW 
CRITICAL ARE THE INDIVIDUAL BREEDING AND NON-BREEDING SITES TO THE 
SURVIVAL OF THE INDIVIDUAL SUB-POPULATIONS? 
 
 
 
SOLUTION 1.  
 
Investigate the methods of mark-recapture of the birds in order to establish the link 
between the breeding, migratory and non-breeding areas (radio or satellite tracking, 
radio isotopes) 
 
 
ACTION STEP 1:  
Investigate suitable methods of mark – recapture or tracking the bird. 
 
Responsibility:  Steven Evans 
Resources needed:  Engineer / Scientist 
Timeline:  Begin 2003 and then on-going (depending on technological  

developments) 
Obstacles:   Finding the right person  
Opportunities: Potential development of new technology 
Collaborators: Companies that specialise in tracking devices 
Measurable Outcome: Determination of migration routes and degree of mixing of  

subpopulations 
 
 
 
SOLUTION 2.  
 
Develop and undertake DNA analysis to determine the genetic diversity between and 
within the sub-populations to establish the phylogenetic relationships. This will help 
to establish the migratory route and whether there is mixing of different sub-
populations or in-breeding.  
 
 
 
ACTION STEP 1: 
Develop techniques of DNA analysis suitable for the Blue Swallow. 
 
Responsibility:  Steven Evans, Kizungu Byamana 
Resources needed:  DNA/ Molecular biologist and genetics expert 
Timeline:   Begin 2003 and then on-going 
Obstacles:   Funding 
Opportunities: Development of new molecular techniques 
Collaborators: University of Pretoria, Makerere University 
Measurable Outcome: Genetic profile of different subpopulations 
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PROBLEM STATEMENT 5.   
 
LITTLE IS KNOWN ABOUT DIFFERENT STAGES OF THE LIFE CYCLE , AND WHICH 
STAGES MIGHT BE REDUCING BREEDING PRODUCTIVITY AND LEADING TO 
POPULATION DECLINE. 
 
 
 
SOLUTION 1. 
 
Study the breeding biology in at least two more breeding areas (in addition to current 
studies already under way in South Africa). Topics to include reproductive effort 
(number of breeding attempts in a season, number of eggs laid, number hatched), 
reproductive success (number of young fledged successfully) and recruitment 
(number of 1 year old birds joining the breeding population).  The results may lead to 
study of internal factors (body condition, hormone levels, toxin residues) if problems 
with any of these issues are discovered.  
 
 
ACTION STEP 1:  
Identify appropriate areas for the study. Agree on methods of recording data. Train observers 
if necessary. 
 
 
Responsibility:  ABSWG 
Resources needed:  Project Co-ordinator 
Timeline:   2 months by mid-2004  
Obstacles:    None 
Opportunities:  Strengthening the ABSWG network 
Collaborators:  Country NSAPC’s, BirdLife partners  
Measurable Outcome: List of sites and study methods  
 
 
ACTION STEP 2:  
Undertake the study 
 
Responsibility: The ABSWG 
Resources needed:  Keen reliable observers and fibre-optics / camera if possible 
Timeline:   Starting in the 2004 breeding season, and on-going  
Obstacles:   Finding observers and funding of expensive equipment (camera) 
Opportunities:  Increased knowledge of the bird’s behaviour; potential eco-tourism;  

awareness 
Collaborators:  Fitzpatrick Institute 
Measurable Outcome: Report 
 
 
 
ACTION STEP 3:  
Undertake physiological studies if results from above work indicate that it is necessary. 
 
Responsibility:  The ABSWG 
Resources needed:  Eco-toxicologists, veterinarian 
Timeline:   12 months by end-2008 (only if necessary) and ongoing if necessary 
Obstacles:   Appropriate technology may be required 
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Opportunities:  Research 
Collaborators:  EWT, Onderstepoort Veterinary Faculty, Rand Afrikaans University,  

Potchefstroom University 
Measurable Outcome: Fat indices and hormone levels 
 
 
 
SOLUTION 2.  
 
Study the extent of intra-specific competition for nest sites 
 

 
The group originally intended to include studies of inter-specific competition for food, but it 
was decided that this was not feasible at the moment, and of less value than concentrating 

on intra-specific competition for nest sites. 
 
 
 
 
ACTION STEP 1:   
Set up a research study into inter- and intra-specific competition for nest sites at as many 
breeding localities as possible.   
 
Minimum goal:  One study site. 
 
Responsibility:  Steven Evans/Sue Childes/Maurus Msuha 
Resources needed:  Good research student (Masters/PhD project?), with input from  

reliable birders, ornithologists and interested individuals. 
Timeline:   Project fieldwork to commence September 2004, minimum 1  

season, maximum 3 seasons   
Obstacles:    Finding a suitable student, identification of individual Blue Swallows. 
Opportunities:  New behavioural/reproductive information on the Blue Swallow 
Collaborators:  Other fieldworkers studying reproductive biology of the species, UCT  
Measurable Outcome:  Published research report 
 
 
 
SOLUTION 3.  
 
Investigate and map the number of potential nest sites in breeding areas.  
 
Minimum goal:  One locality in each country 
Maximum goal:  All breeding localities 
 
 
ACTION STEP 1:  
Investigate and map the number of potential nest sites in breeding areas.  
 
Minimum goal:  One locality in each country, maximum all breeding localities.  
  
Responsibility:  Steven Evans/Sue Childes/Maurus Msuha 
Resources needed:  Good research student (Masters/PhD project?), with input from reliable  

birders, ornithologists and interested individuals. 
Timeline:  Project fieldwork to commence September 2003, minimum 1 season, 

maximum 3 seasons   
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Obstacles:    Finding a suitable student, identification of individual Blue Swallows. 
Opportunities:  New behavioural/reproductive information on the Blue Swallow 
Collaborators:  Other fieldworkers studying reproductive biology of the species, UCT  
Measurable Outcome:  Published research report 
 
 
 
SOLUTION 4.  
 
Collect addled eggs to establish baseline information on pesticide residues.  
 
 
Minimum goal:  One locality in each country, maximum all breeding localities. 
 
 
ACTION STEP 1:  
In conjunction with the above two solutions, collect addled eggs 
 
Responsibility:     As above 
Resources needed:  As in solution 3, Action Step 1 above 
Timeline:     As above 
Obstacles:      Lack of controls (e.g. egg shells from unpolluted environments) 
Opportunities:  Research   
Collaborators:  As above, and Museums  
Measurable Outcome: List of pesticides, level of toxins present, egg shell thickness indices 
 
 
 
SOLUTION 5.  
 
Investigate nest site fidelity (through mark-recapture at nest site), individual longevity 
(e.g. ultrasound scans of ovaries), population structure (adults/juveniles in non-
breeding areas, males/females in breeding areas).  
 
Minimum goal:  One study of each issue.  
 

Parts of this solution will be covered in the study Problem 5, Solution 1, Action Step 2. 
 
 
 
ACTION STEP 1:  
Investigate whether ultra-sound is an appropriate technique for ageing female birds. 
 
Responsibility:  Steven Evans 
Resources needed:  Veterinarian 
Timeline:   6 months from 2005 onwards if possible 
Obstacles:   Appropriate technology and equipment  
Opportunities:  Potential for research degree 
Collaborators:  Onderstepoort Veterinary School, Pretoria University 
Measurable Outcome: Ageing criteria  
 
 

************************** 
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Education and Awareness Working group 
 
 
 

PARTICIPANTS: 
 
Kariuki Ndang'ang'a (Kenya): 
Research scientist at the Ornithology department, National Museums of Kenya. Has 5 years 
experience in bird research and conservation through the museum and Nature Kenya. Has 
had wide interaction with local communities. With no experience in Blue Swallow work.  
 
Charles Kahindo Muzusangabo (DRC): 
Research Biologist working with higher education and research institutions in eastern DRC. 
Over 10 years experience in teaching and research in areas of Conservation biology, 
Ecology and Environment Education. Very little experience with Blue Swallows. 
 
Daniel Mwizabi (Zambia): 
Two years work experience as Law Enforcement Officer with Zambia National Parks and 
Wildlife Services. Seven years under Research division in the same institution. Two years as 
liaison officer under Zambia Wildlife Authority. 
 
Ian Barber (Malawi): 
Spent seven years as a Conservation Officer with the RSPB (UK) and last two years has 
been Chair Lilongwe Branch of the Wildlife and Environmental Society of Malawi. 
 
Sandile Gumedze (Swaziland): 
Organisation is the Swaziland National Trust Commission - Spent two years working as a 
wildlife nature reserve park warden coupled with over a year duties as a National 
Environmental Education Officer. 
 
Helena Mattison (South Africa):   
Worked in crane conservation (1994-2000) doing research, education / awareness and 
captive breeding. Currently National and KwaZulu-Natal Coordinator for the EWT-Blue 
Swallow Working Group. Has a BSc in Zoology and a course in Environmental Education. 
 
 

ACRONYMS: 
 
§ KEN   Kenya 
§ ZA   South Africa 
§ DRC   Democratic Republic of Congo 
§ SD   Swaziland 
§ ZM   Zambia 
§ Moz   Mozambique 
§ KN   Kariuki Ndanganga 
§ HM   Helena Mattison 
§ CKM   Charles Kahindo Muzusangabo 
§ GS   Gamedza Sandile 
§ WESM  Wildlife and Environmental Society of Malawi 
§ WESSA Wildlife and Environmental Society of South Africa 
§ KZNCF KwaZulu-Natal Crane Foundation 
§ OWG   Oribi Working Group 
§ ABSWG  African Blue Swallow Working Group 
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§ WBLTC  Wakkerstroom BirdLife Training Centre 
§ PBEATRA Programme Biodiversité des Ecosystèmes Aquatiques et Terrestres  

dans le Rift Albertin 
§ ICCN   Institut Congolais pour la Conservation de la Nature 
§ OBICOK   Organisation de l'Information sur la Biodiversité et la Conservation au  

Congo- Kinshasa 
 
 
 

SITUATION ANALYSIS: 
 
 
The Blue Swallow is a small bird with little charisma. As such it is often considered 
insignificant and does not easily grab the attention of stakeholders. Generally speaking, the 
public also tends to lack an understanding of the value and benefits of biodiversity. There is 
also a general ignorance and a lack of understanding of the value and benefits of 
biodiversity. The results of this are that people are not becoming active in conservation and 
environmental issues. This can lead to negative effects on the Blue Swallow and its habitat 
for example disturbance and inappropriate activities, which may lead to its decline. 
 
The Education and Awareness Working Group includes a trained teacher, someone with a 
qualification in Environmental Education, two people with experience in environmental 
education outreach work and several have worked at community level. 
 
After looking at the issues surrounding education and awareness and Blue Swallows the 
decision was taken to look at target groups or stakeholders and rank them and rather than 
the issues. 
 
 

ISSUES: 
 
The main issues are identified as: 
 

1. Due to its small size, relatively dull colour and the fact that it is found in inaccessible 
or unpopular areas, the Blue Swallow is poorly known and rarely seen as charismatic, 
resulting in poor support from all necessary stakeholders. 

2. There is insufficient interest and awareness of nature conservation and environmental 
issues, which makes it difficult to promote single species conservation.  

3. The potential benefits and values (economic, ecological, cultural) of the Blue Swallow 
are unknown to the various stakeholders, resulting in lack of support for the species 
and habitat conservation projects and missed opportunities in terms of benefits. 

 
 
 
PROBLEM STATEMENTS, SOLUTIONS AND ACTION STEPS: 
 
 
 
THE CONSEQUENCES OF NOT EDUCATING OR RAISING THE AWARENESS 
OF BLUE SWALLOWS AND THEIR HABITATS WILL BE (WITHIN EACH 
STAKEHOLDER GROUP) THE FOLLOWING PROBLEM STATEMENTS: 
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1. DECISION AND POLICY MAKERS: 
 
PROBLEM STATEMENT: 
 
A LOW PRIORITY GIVEN TO BLUE SWALLOWS AND THEIR HABITATS, WHICH WILL 
IMPACT ON FUNDING, LEGISLATION AND LAND MANAGEMENT. 
SOLUTION 1:  
 
Support the lobbying of Government Departments and organisations at an appropriate 
level (National/Provincial/District) in all range states, or in all BirdLife partner states, in 
order to effect change to legislation relating to school curricula. Ensure the inclusion 
of habitats and biodiversity in the curricula. 
 
 

It was decided that the Policy and Legislation Group would handle all other change to and 
lobbying of legislation, the Education and Awareness group would concentrate on effecting 

change to school curricula only. 
 
 
 
ACTION STEP 1:  
Identify and make contact with appropriate bodies involved in curriculum development to 
establish what environmental education material is included in existing curricula. 
 
Responsibility:  BirdLife Partners (NSAPC), ABSWG, Ara Monadjem, Ian Barber, 

Charles Muzusangabo, Mozambique? 
Resources needed:  Office overheads 
Timeline:   December 2002 
Obstacles:   None 
Collaborators:  Environmental NGO's, Govt Education Officials, WESSA 
Measurable Outcomes: Contact list, and assessment report 
 
 
 
ACTION STEP 2:  
Collate existing resources relating to biodiversity and habitat management and where 
appropriate promote the inclusion in curricula.  
 
Minimum goal:  6 Blue Swallow range states with BirdLife partners 
Maximum goal: 10 Blue Swallow range states  
 
 
Responsibility:  BirdLife Partners, ABSWG, Ara Monadjem, WESM, Charles  

Muzusangabo, Mozabique? 
Resources needed:  Appropriate experts to assess curricula materials, office overheads 
Timeline:   December 2002 to ??? 
Obstacles:   Political will, political unrest. 
Collaborators:  Environmental NGO's, Education and other relevant Ministries, 

WESSA. 
Measurable Outcomes: Inclusion of EE in curricula including habitat and biodiversity issues. 
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2. LOCAL COMMUNITIES AND COMMUNITY / RELIGIOUS LEADERS: 
 
 
PROBLEM STATEMENT. 
 
POSSIBLE PERSECUTION AND EXCESSIVE DISTURBANCE AT SITES AND HABITAT 
TRANSFORMATION. THE COMMUNITIES MAY ALSO LOSE POTENTIAL ECOTOURISM 
OPPORTUNITIES. UNINFORMED LOCAL LEADERS MAY MISINFORM COMMUNITIES 
ON LAND MANAGEMENT. 
 
 
 
a) Community / Religious Leaders 
 
 
SOLUTION 1. 
 
Involve community / religious leaders in all planning stages of future projects i.e. 
ecotourism, income generating schemes etc. at all Blue Swallow sites or at least in the 
most vulnerable sites. 
 
 
ACTION STEP 1:  
Identify communities, initiate and maintain contact with leaders in areas impacting on Blue 
Swallow sites. Provide with relevant information pertaining to Blue Swallow conservation. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG , Community Outreach Officers 

(GS - SD), CKM - DRC, Swaziland National Trust Commission, Malawi 
and Zambia sites are in protected areas. 

Resources needed:  Funding for field officers and transportation  
Timeline:   December 2005 
Obstacles:   Possible mistrust & reluctance from communities/leaders, funding 
Collaborators: IBA Site Support Groups (KN - KEN), KZN Wildlife, KZNCF & OWG 

(ZA), OBICOK and ICCN (DRC), 
Measurable Outcomes: List of supportive local leaders. 
 
 
 
b) General Community 
 
 
SOLUTION 1. 
 
Build the capacity of local champions/role models or existing networks/organisations 
and community-based groups e.g. women, church groups, within the community in all 
Blue Swallow sites or at least in the most vulnerable site. These can act as educators 
and can promote environmental clubs, ecotourism etc. 
 
 
 
ACTION STEP 1:  
Work with leaders to help identify potential local champions or use existing community based 
groups. 
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Responsibility:  BirdLife Partners (NSAPC), ABSWG , Community Outreach Officers 
(GS - SD), KM - DRC, Swaziland National Trust Commission, Malawi 
and Zambia sites are in protected areas. 

Resources needed:  Support and funding for local champions, field officers and 
transportation 

Timeline:   December 2005 
Obstacles:   Possible mistrust & reluctance from communities/leaders and funding  
Collaborators:  IBA Site Support Groups (KN - KEN), KZN Wildlife, KZNCF & OWG 

(ZA), OBICOK and ICCN (DRC), NGO's working in same area. 
Measurable Outcomes: Local champions in place 
 
 
 
ACTION STEP 2:  
Initiate and develop links with capacity building organisations and establish relevant training 
programmes for the local champions or community-based organisations. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG, Community Outreach Officers 

(GS - SD), KM - DRC, Malawi and Zambia sites are in protected areas. 
Resources needed:  Funding for training programmes 
Timeline:   December 2005 
Obstacles:   Mistrust & reluctance from communities/leaders and funding 
Collaborators:  WBLTC (ZA), Ed Dept NMK (KEN), Higher Ed Institutions, PBEATRA 

(DRC) and NGO's working in the same area. 
Measurable Outcomes: Local champions trained 
 
 
 
ACTION STEP 3:  
In collaboration with the community and champions, develop and distribute suitable 
education materials to use with the communities and leaders. 
 
Responsibility:  BirdLife Partners (NSAPCs), the ABSWG, Community Outreach 

Officers (GS - SD), CKM - DRC, Malawi and Zambia sites are in 
protected areas. 

Resources needed:  Funding for development and printing of materials  
Timeline:   December 2005 
Obstacles:   Translation into local language 
Collaborators:  Local champions 
Measurable Outcomes: Materials produced and used 
 
 
 
ACTION STEP 4:  
Generate media coverage as appropriate (radio and newspapers)  
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Office overheads 
Timeline:   December 2005 
Obstacles:   Lack of media coverage in remote areas 
Collaborators:  Local champions 
Measurable Outcomes: Articles and radio interviews. 
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3. LANDOWNERS / MANAGERS: 
 
 
PROBLEM STATEMENT: 
 
POSSIBLE HABITAT DESTRUCTION OR TRANSFORMATION AND DISTURBANCE AT 
SITES.  CONVERSELY, THERE MAY BE MISSED OPPORTUNITIES TO REHABILITATE 
HABITATS. THE BENEFITS OF ECOTOURISM WILL NOT BE REALISED AND 
OPPORTUNITIES FOR CAPACITY BUILDING WILL BE MISSED. 
 
 
 
SOLUTION 1. 
 
Gain support and action for Blue Swallow conservation from all landowners in the 
range states or at least those landowners with Blue Swallows known to be on their 
land. 
 
 
ACTION STEP 1:  
Identify and initiate contact through personal visits to appropriate landowners/managers. 
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Funding for field officers and transportation 
Timeline:   December 2005 
Obstacles:  Possible mistrust & reluctance from landowners, funding and political 

conflict 
Collaborators:  IBA Site Support Groups (KN - KEN), KZN Wildlife, KZNCF & OWG 

(ZA), Farmers Associations, OBICOK and ICCN (DRC) 
Measurable Outcomes: List of and support from landowners 
 
 
 
ACTION STEP 2:  
Develop and distribute suitable materials i.e. "Best Practice Guidelines" relating to habitat 
management, ecology of Blue Swallows, etc. 
 
Responsibility:  BirdLife South Africa and the ABSWG   
Resources needed:  Funding for development and printing of materials 
Timeline:   Development by December 2002 (timing dependent on completion of  

research carried out by Ecology and Biology Group) 
Distribution by December 2005 

Obstacles:   (see obstacles from Ecology Group) 
Collaborators:  Grassland/wetland experts, KZN Wildlife and WESSA 
Measurable Outcomes: Materials produced and distributed 
 
 
 
ACTION STEP 3:  
Arrange visits to a demonstration sites where appropriate. 
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Transportation 
Timeline:   December 2002 - 2005 
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Obstacles:  Funding, no demonstration sites available and political conflict 
Collaborators: Local champions and site managers 
Measurable Outcomes: Demonstration sites identified and visited. 
 
 
 
ACTION STEP 4:  
Involve all landowners or at least those at the most vulnerable sites in all planning stages of 
all Blue Swallow projects. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG  
Resources needed:  Office overheads, funding for workshops/meetings 
Timeline:   As and when appropriate 
Obstacles:  Mistrust and apathy from landowners, political conflict 
Collaborators:  The ABSWG and other interested organisations 
Measurable Outcomes: Support and involvement of landowners in BS conservation. 
 
 
 
ACTION STEP 5:  
Provide appropriate recognition for conservation efforts i.e. publicity, certificates etc. 
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Office overheads, funding for certificates, awards etc. 
Timeline:   As and when appropriate 
Obstacles:   Lack of funding 
Collaborators:  None 
Measurable Outcomes: Happy landowners ?  
 
 
 
SOLUTION 2. 
 
Build the capacity of local champions or existing networks/organisations in the range 
states or at least of landowners with Blue Swallows known to be on their land to gain 
support for further action within their own communities. 
 
 
 
ACTION STEP 1:  
Identify a champion and provide necessary technical information and support. 
 
Responsibility:  BirdLife Partner and the ABSWG  
Resources needed:  Funding for fieldworkers, transportation, office overheads 
Timeline:   December 2002 - 2005 
Obstacles:   Lack of funding and resources and political conflict 
Collaborators:  KZN Wildlife and other capacity building organisations 
Measurable Outcomes: Local champions in place. 
 
 
Action steps 2,3,4 & 5 of Solution 1 also applicable. 
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4. COMMERCIAL INTERESTS (E.G. TIMBER, SUGAR AND MINING COMPANIES): 
 
 
PROBLEM STATEMENT: 
 
LARGE-SCALE LOSS OF HABITAT AND REDUCED OPPORTUNITIES OF FUNDING 
FROM THESE COMPANIES. 
 
 
 
SOLUTION 1. 
 
Lobby all commercial interests currently threatening existing sites and where possible 
potential sites, to gain support for Blue Swallow and habitat conservation. 
 
 
ACTION STEP 1:  
Identify and initiate contact with appropriate commercial interests. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG  
Resources needed:  Office overheads 
Timeline:  Depends on threats and results of ecology group: April 2004-Dec 2004 
Obstacles:   Conflicts of interests and delays in fieldwork 
Collaborators:  Permitting organisations 
Measurable Outcomes: List of commercial interests 
 
 
 
ACTION STEP 2:  
Where applicable involve commercial interests in appropriate meetings/workshops regarding 
Blue Swallow conservation. 
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Funding for workshops and office overheads 
Timeline:   As and when appropriate 
Obstacles:   Lack of interest, apathy and political conflict 
Collaborators:  Other interested organisations 
Measurable Outcomes: Support and involvement of commercial interests 
 
 
 
ACTION STEP 3:  
Develop and distribute suitable materials i.e. "Best Practice Guidelines" relating to habitat 
management, ecology of Blue Swallows, etc. 
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Funding to develop materials 
Timeline:   Development from December 2002 (timing dependent on completion  

of research carried out by Ecology and Biology Group) 
Distribution as and when appropriate 

Obstacles:   (see obstacles from Ecology Group) 
Collaborators:  Grassland/wetland experts/habitat group 
Measurable Outcomes: Materials produced and distributed. 
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ACTION STEP 4:  
Arrange visits to a demonstration sites where appropriate. 
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Personnel and transportation 
Timeline:   As and when appropriate 
Obstacles:   Lack of demonstration sites 
Collaborators:  Land managers and local champions other NGO's 
Measurable Outcomes: Demonstration sites identified and visited 
 
 
 
ACTION STEP 5:  
Explore funding opportunities with commercial interests. 
 
Resources needed:  Office overheads and personnel  
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Timeline:   Ongoing from September 2002 
Obstacles:   Lack of fundraising expertise 
Collaborators:  Other NGO's 
Measurable Outcomes: Funding obtained. 
 
 
ACTION STEP 6: 
Provide appropriate recognition for conservation efforts i.e. publicity, certificates etc. 
 
Responsibility:  BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Office overheads and funding for certificates, awards etc 
Timeline:   As and when appropriate 
Obstacles:   Lack of funding 
Collaborators:  None 
Measurable Outcomes: Happy commercial interests ?  
 
 
 
5. FUNDING AGENCIES: 
 
 
PROBLEM STATEMENT: 
 
THE AGENCIES WILL NOT REALISE THE IMPORTANCE OF BLUE SWALLOW AS A 
PRIORITY FOR FUNDING. 
 
 
 
SOLUTION 1. 
 
Lobby relevant funding agencies for financial support for Blue Swallow conservation 
projects. 
 
 
ACTION STEP 1:  
Identify and make contact with appropriate funding agencies. 
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Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants  
Resources needed:  Office overheads and training in fundraising 
Timeline:   Ongoing from September 2002 
Obstacles:   Lack of fundraising expertise 
Collaborators:  Other NGO's and fundraising experts 
Measurable Outcomes: List of funding agencies 
 
 
ACTION STEP 2: 
Where applicable involve funding agencies in appropriate meetings/workshops regarding 
Blue Swallow conservation. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG, and the workshop participants 
Resources needed:  Funding for workshops and office overheads 
Timeline:  Depends on threats and results of ecology group: April 2004-Dec 2004 
Obstacles:   Lack of interest 
Collaborators:  Other NGO's 
Measurable Outcomes: Support and involvement of funding agencies 
 
 
ACTION STEP 3:  
Arrange visits to a demonstration sites where appropriate. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Personnel and transportation 
Timeline:   As and when appropriate 
Obstacles:   Lack of demonstration sites 
Collaborators:  Land managers and local champions other NGO's 
Measurable Outcomes: Demonstration sites identified and visited 
 
 
ACTION STEP 4:  
Provide appropriate recognition for conservation efforts i.e. publicity, certificates etc. 
 
Responsibility: BirdLife Partners (NSAPCs) and the ABSWG  
Resources needed:  Office overheads, funding for certificates, awards etc 
Timeline:   As and when appropriate 
Obstacles:   Lack of funding 
Collaborators:  None 
Measurable Outcomes: Happy funding agencies ?  
 
 
ACTION STEP 5:  
Where appropriate provide suitable material to keep potential donors informed of Blue 
Swallow conservation efforts. 
 
Responsibility:  BirdLife Partners, ABSWG and the workshop participants 
Resources needed:  Office overheads 
Timeline:   As and when appropriate 
Obstacles:   None 
Collaborators:  People involved in Blue Swallow conservation projects. 
Measurable Outcomes: Information distributed to funding agencies  
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6. CONSERVATIONISTS / ECOLOGISTS / NGO'S: 
 
PROBLEM STATEMENT: 
 
A LACK OF UNDERSTANDING OF THEIR ECOLOGY WITH POSSIBLE 
MISINFORMATION ON THE MANAGEMENT AND CONSERVATION ACTIONS 
REQUIRED. THIS COULD HAVE LONG-TERM NEGATIVE EFFECTS ON THE BLUE 
SWALLOW AND OPPORTUNITIES FOR CAPACITY BUILDING COULD MISSED.  THERE 
WILL BE A LOW PRIORITY FOR FUNDING, RESEARCH AND CONSERVATION ACTION 
AND POSSIBLE INAPPROPRIATE USE OF RESOURCES. 
 
 
SOLUTION 1. 
 
Increase conservationists’, ecologists’, NGO's etc. knowledge of Blue Swallow 
ecology and habitat management and ensure the co-ordination of conservation effort 
among organisations. 
 
 
ACTION STEP 1:  
Link with existing organisations and involve them in appropriate meetings and workshops. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Funding for workshops, office overheads, personnel and transportation 
Timeline:   September 2002 - December 2005 
Obstacles:   Lack of interest 
Collaborators:  Other NGO's 
Measurable Outcomes: Presence and active contribution at meetings and workshops 
 
 
ACTION STEP 2:  
Provide up-to-date technical information i.e. written papers, seminars etc, about conservation 
issues pertaining to the Blue Swallow. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads and personnel 
Timeline:   September 2002 - December 2005 
Obstacles:  Waiting for research results 
Collaborators:  Other NGO's and Government Departments 
Measurable Outcomes: Information disseminated 
 
 
ACTION STEP 3:  
Encourage integrated Blue Swallow research and ensure the publication and dissemination 
of research findings both past and future.  
 
 

The Ecology and Biology group, as well as Habitat and Land-use group have identified 
certain research projects that could be offered to this group of publics. 

 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads and personnel 
Timeline:   Ongoing 
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Obstacles:   Lack of funding and other priorities 
Collaborators:  Other NGO's and bird research organisations 
Measurable Outcomes: Research undertaken and results published. 
 
 
 
7. EDUCATION INSTITUTIONS: 
 
PROBLEM STATEMENT: 
 
A LACK OF INTEREST IN NATURE CONSERVAT ION AND NO INVOLVEMENT OR 
CONTRIBUTION MADE TO FUTURE ENVIRONMENTAL ISSUES. 
 
 
 
SOLUTION 1. 
 
Increase the profile of environmental education in school curricula or at least 
influence the content of relevant courses at the tertiary level. 
 
 

See: Action steps 1 and 2 for Decision and Policy Makers. 
 
ACTION STEP 3:  
Identify relevant tertiary institutions and assess course content. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants  
Resources needed:  Office overheads, personnel and an Environmental Education 

curriculum expert  
Timeline:   Ongoing from September 2002 to December 2003 
Obstacles:   Lack of EE experts 
Collaborators:  Other NGO's and Government Departments 
Measurable Outcomes: List of tertiary institutions and assessment report 
 
 
ACTION STEP 4:  
Collate relevant environmental education resources relating to biodiversity and habitat 
management and where appropriate promote the inclusion in tertiary level courses. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads, personnel and an Environmental Education 

curriculum expert 
Timeline:   Collate by December 2003, inclusion by December 2005 
Obstacles:   Resistance to inclusion of new material 
Collaborators:  Other NGO's and Government Departments 
Measurable Outcomes: Environmental Education material included in course contents 
 
 
ACTION STEP 5:  
Where appropriate develop additional educational resources to supplement content of 
tertiary level courses i.e. "Best Practice Guidelines". 
 
Responsibility:  BirdLife South Africa, ABSWG and the workshop participants 
Resources needed:  Funding for development and printing of materials 
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Timeline:   Developed by December 2005  
Obstacles:  Resistance to inclusion of new material, (see obstacles from Ecology 

Group) 
Collaborators:  Grassland/wetland experts, KZN Wildlife, WESSA, other NGO's and 

Government Departments 
Measurable Outcomes: Environmental Education material included in course contents 
 
 
 
SOLUTION 2. 
 
Build the capacity in environmental education of primary school teachers in Blue 
Swallow areas or at least in the most vulnerable areas. 
 
 
ACTION STEP 1:  
Identify primary schools in Blue Swallow areas and hold training workshops with their 
teachers to develop educational resources. 
 
Responsibility:  BirdLife South Africa, ABSWG and the workshop participants 
Resources needed:  Funding for workshops, EE experts, personnel and materials 
Timeline:   2010 
Obstacles:   Lack of funding, apathy and no support 
Collaborators:  EE Ngo's, Government Education Departments and teachers 
Measurable Outcomes: Workshops held and materials developed 
 
 
ACTION STEP 2:  
Arrange visits to a demonstration sites where appropriate. 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Personnel, transportation 
Timeline:   As and when appropriate 
Obstacles:   Lack of demonstration sites 
Collaborators:  Land managers and a local champion other NGO's 
Measurable Outcomes: Demonstration sites identified and visited 
 
 
 
SOLUTION 3. 
 
Increase the profile of nature and the environment in schools within Blue Swallow 
areas 
 
 
 
ACTION STEP 1:  
Promote innovative methods to stimulate interest and encourage action for the environment 
i.e. the formation of environmental/wildlife clubs, competitions, drama, quizzes etc 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads, funding, personnel and transport 
Timeline:   Ongoing 
Obstacles:  Lack of funding and lack of interest 
Collaborators:  Teachers, local champions, other NGO's, existing Clubs, Extension 

Officers and Government Departments  



International Blue Swallow  Final workshop report 
Action Plan Workshop  

75

Measurable Outcomes: Wildlife Clubs formed, etc 
 
 
 
ACTION STEP 2:  
Presentation by external educator to schools. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  EE Expert, office overheads, transportation, audiovisual equipment  

and EE resource materials 
Timeline:   December 2005 
Obstacles:   Apathy 
Collaborators:  Teachers, Ed Institutions, NGO's and Government Departments 
Measurable Outcomes: Presentations given 
 
 
 
ACTION STEP 3:  
Field visits to Blue Swallow sites. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Personnel and transportation 
Timeline:   As and when appropriate 
Obstacles:  Transportation 
Collaborators:  Land managers, local champion other NGO's and teachers 
Measurable Outcomes: Blue Swallow sites identified and visited 
 
 
 
8. MEDIA: 
 
PROBLEM STATEMENT: 
 
THE FLAGSHIP STATUS OF THE BLUE SWALLOW WILL BE OVERLOOKED 
PERPETUATING THE GENERAL APATHY WITH THE GENERAL PUBLIC. FUNDING 
OPPORTUNITIES WILL CONTINUE TO BE MISSED. 
 
 
 
SOLUTION 1. 
 
Lobby appropriate media to increase the profile of the Blue Swallow and its habitat 
within the Blue Swallow area. 
 
 
 
ACTION STEP 1:  
Provide press releases and articles and encourage freelance journalists to promote Blue 
Swallow and habitat conservation through relevant media channels. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  office overheads, personnel, 
Timeline:   As and when appropriate 
Obstacles:   Not published by media 
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Collaborators:  Land managers, local champion other NGO's, commercial interest and 
teachers 

Measurable Outcomes: Articles published and interviews given 
 
 
 
ACTION STEP 2: 
Explore the possibility of producing a Blue Swallow documentary. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads and personnel 
Timeline:   December 2005 
Obstacles:   Lack of interest and funding 
Collaborators:  Land managers, local champion other NGO's, commercial interest, 

teachers and producers 
Measurable Outcomes: Documentary produced 
 
 
 
9. TOURISTS / TOUR OPERATORS: 
 
 
PROBLEM STATEMENT: 
 
POSSIBLE EXCESSIVE DISTURBANCE AT SITES. CONVERSELY THE BENEFITS OF 
ECOTOURISM MAY NOT BE REALISED. 
 
 
SOLUTION 1. 
 
Lobby tour operators to encourage appropriate ecotourism to realise the benefits in 
Blue Swallow areas. 
 
 
 
ACTION STEP 1:  
Encourage Tour Operators to work with local communities and landowners to develop 
income-generating activities. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads and personnel 
Timeline:   Ongoing until 2007 
Obstacles:  No interest from Tour Operators, communities or landowners and no 

appropriate sites 
Collaborators:  Land managers, local champion, other NGO's and tourism 

associations 
Measurable Outcomes: Income-generating activities initiated 
 
 
ACTION STEP 2:  
In association with Tour Operators develop and disseminate marketing material to promote 
Blue Swallow friendly ecotourism. 
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Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads and personnel 
Timeline:   On-going until 2007 
Obstacles:   Lack of funding and other ecotourism priorities 
Collaborators:  Land managers, local champion, other NGO's, commercial interest, 

tourism associations and marketing companies. 
Measurable Outcomes: Materials developed and disseminated 
 
 
ACTION STEP 3: 
Promote Blue Swallow friendly ecotourism through appropriate media. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads and personnel 
Timeline:   As and when appropriate 
Obstacles:   Not published by media 
Collaborators:  Land managers, local champion other NGO's, tourism associations 

and marketing companies 
Measurable Outcomes: Articles published and interviews given 
 
 
 
 
10. GENERAL PUBLIC: 
 
PROBLEM STATEMENT: 
 
A CONTINUATION OF GENERAL APATHY TOWARDS NATURE CONSERVATION AND 
BLUE SWALLOWS AND ADDITIONALLY, MISSED OPPORTUNITIES FOR FUNDING. 
 
 
SOLUTION 1. 
 
Increase the profile of nature conservation and Blue Swallows in particular throughout 
the Blue Swallow range or at least in the most vulnerable areas. 
 
 
 
ACTION STEP 1:  
Promote Blue Swallow conservation through the media, tour operators, posters, campaigns, 
t-shirts, caps, pencils, car stickers, etc. 
 
Responsibility:  BirdLife Partners (NSAPCs), ABSWG and the workshop participants 
Resources needed:  Office overheads, personnel and funding  
Timeline:   December 2002 ongoing 
Obstacles:   Lack of funding and not published by media  
Collaborators:  Land managers, local champion, other NGO's, tourism associations, 

marketing companies and the business community 
Measurable Outcomes: Articles published, interviews given, merchandise produced, etc 
 
 
 

************************** 
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Habitat and Land Use Working Group 
 
 

PARTICIPANTS:  
 
Mr. Maurus Msuha (Tanzania): Holds an MSc. in Applied Ecology and Conservation. Works 
for the Wildlife Conservation Society of Tanzania as a BirdLife Officer, IBA Project Manager 
and National Species Action Plan Coordinator. He has 7 years experience in biodiversity 
conservation projects and has also worked on Blue Swallows for one year. 
 
Mr. Charles Musyoki (Kenya): Ecologist with Kenya Wildlife Service. Has 9 years 
experience on forest, wetland and savannah ecosystem management. Is also involved in 
writing integrated species and ecosystem management plans. Has worked with Aberdare 
Cisticola, Sharpes' Longclaw, Hindes Barbler and recently involved with stakeholder analysis 
in the Blue Swallow non-breeding range in Kenya. 
 
Mr. Potiphar Kaliba (Malawi): Research curator on birds in the National Museums of 
Malawi. Conducts research on birds in forests and wetlands. 
 
Ms. Lientjie Cohen (South Africa): Terrestrial Technician with Mpumalanga Parks Board 
from 1997 - current. Involved with Provincial Nature Conservation Agencies since 1991. Has 
dealt with Blue Swallow conservation for the last 1.5 years. 
 
Mrs. Tracey Couto (Zimbabwe): Senior Ranger with the Department of National Parks in 
Zimbabwe attached to the ornithology unit from 1989 to current. Carried out a survey of Blue 
Swallows in the Nyanga National Park in early 1998. 
 
Dr. Chip Chirara (Zimbabwe): Holds a PhD in Plant Ecology from Utrecht University in the 
Netherlands. Works for BirdLife Zimbabwe as Conservation and Development Officer. 
Previously worked with the Institute of Environmental Studies at the University of Zimbabwe 
where he was involved in ecological projects. 
 
 
 

ACRONYMS: 
 
§ NSAPCs:  National Species Action Plan Co-ordinators 
§ CRSN:  Centre de Recherche en Sciences Naturelles 

 
 
 

INTRODUCTION / SITUATION OVERVIEW: 
 
The group felt that loss of appropriate habitat across the species range in Africa was the 
main problem affecting the species. This manifests itself in a number of ways that include 
conversion of grasslands into commercial timber plantations, invasion of exotic plants that 
are wind dispersed into grasslands, clearance of grasslands for agriculture, overgrazing, 
drainage of wetlands, fires and mining. The group had the relevant background and 
experience to address the subject. 
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PROBLEM STATEMENTS, SOLUTIONS AND ACTION STEPS: 
 
 
PROBLEM  STATEMENT 1:  
 
CONVERTING GRASSLANDS AND WETLANDS INTO COMMERCIAL TIMBER 
PRODUCTION AND AGRICULTURAL LAND, WHICH ARE MORE LUCRATIVE 
ECONOMIC VENTURES RESULT IN LOSS OF APPROPRIATE HABITAT FOR BLUE 
SWALLOW. COMMERCIAL TIMBER PLANTATIONS AFFECT UNDERGROUND WATER 
SOURCES REDUCING THE FORMATION OF SINK HOLES WHICH CONSTITUTE 
IMPORTANT BREEDING SITES FOR BLUE SWALLOWS 
 
 
SOLUTION 1(a).   
 
Maximum goal: Carry out an inventory of Blue Swallow habitats across the species 
range  
 
 
ACTION STEP 1: 
Design inventory programmes specific to Blue Swallow range states 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN), Mozambique?, African Blue Swallow Working 
Group  

Resources needed:  Existing literature and maps 
Timeline:  End of 2003  
Obstacles:   Lack of information, contact persons; and political Instability 
Collaborators:  Relevant government departments, NGOs and other stakeholders 
Measurable outcome : Inventory programs in place in six months 
 
 
 
SOLUTION 1(b).  
 
Minimum goal: Carry out inventory of Blue Swallow habitats in poorly known 
countries across the species range  
 
 
 
ACTION STEP 2: 
Carry out a survey of Blue Swallows in the areas identified above 
 
Responsibility:  BirdLife Partners in partner countries, NSAPCs) National Museums of 

Malawi, Zambia Wildlife Authority, CRSN (DRC), Mozambique?, 
African Blue Swallow Working Group  

Resources needed: Transport, personnel, GPS, binoculars, funds, GIS programs, Camera, 
camping equipment etc. 

Timeline:   End of 2003 
Obstacles:   Funds, expertise, political instability, accessibility etc. 
Collaborators:  As above including local communities 
Measurable Outcome: Survey report 
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SOLUTION 2. 
 
Carry out comprehensive E.I.A before land conversion 
 
 
 
ACTION STEP 1: 
Establish existence of EIA legislations and guidelines in range states 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN),Mozambique?, African Blue Swallow Working 
Group, contact persons, relevant government departments 

Resources needed:  Communication facilities, Liaison persons 
Timeline:   June 2003 
Obstacles:   Liaison persons 
Collaborators:  Not applicable 
Measurable outcome : List of Blue Swallow countries with or without EIA legislations and  

guidelines 
 
 
SOLUTION 3. 
 
Encourage integrated conservation and development activities that enhance both 
timber production, agriculture and Blue Swallow conservation 
 
Minimum goal: Identification of stakeholders  
 
 
ACTION STEP 1: 
Stakeholder identification 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN), Mozambique?, African Blue Swallow Working 
Group, contact persons 

Resources needed: Transport, personnel, liaison persons, communication facilities,  
community entry point 

Timeline:   June 2003 
Obstacles:   Liaison persons, accessibility, political instability etc 
Collaborators:  Local community, local government authority, representatives from 

industry, agriculture etc. 
Measurable Outcome: Checklist of stakeholders  
 
 
Maximum goal: Establish a forum for stakeholders  
 
 
ACTION STEP 2: 
Establish a forum for stakeholders 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN), Mozambique?, African Blue Swallow Working 
Group, contact persons 
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Resources needed:  Funds, transport, resource persons 
Timeline:   End of 2005 
Obstacles:  Trust, lack of consensus among stakeholders, high expectations, lack 

of goodwill etc. 
Collaborators:  Stakeholders identified above 
Measurable outcome: Stakeholders forum reports 
 
 
 
SOLUTION 4. 
 
Conservation legislation should be supported by appropriate policies 
 
Refer to policy and legislation group. 
 
 
 
SOLUTION 5. 
 
Minimum goal:  Explore the possibility of constructing artificial nesting sites for Blue 
Swallows  
 
 
ACTION STEP 1: 
Identify potential sites for constructing  artificial nests in areas where breeding sites are 
limiting factor 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN), Mozambique?, African Blue Swallow Working 
Group, contact persons, local communities 

Resources needed:  Expertise etc 
Timeline:   End of 2004 
Obstacles:   Accessibility, expertise, funds 
Collaborators:  Blue Swallow working group, BirdLife International, Researchers etc. 
Measurable outcome : Report on potential sites in respective countries 
 
 
 
Maximum goal:  If feasible construct artificial nesting sites  
 
 
ACTION STEP 2: 
If feasible construct artificial nesting sites 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN), Mozambique?, African Blue Swallow Working 
Group and contact persons 

Resources needed: Funds, expertise, designs, implements etc. 
Timeline:   End of 2007 
Obstacles:   Expertise, resistance from landowner etc. 
Collaborators:  Experts, landowners etc. 
Measurable outcome: Number of nesting sites constructed as per the recommendation of  

the survey. 
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PROBLEM STATEMENT 2:  
 
UNCONTROLLED SPREAD OF ALIEN INVASIVE PLANT SPECIES INTO BLUE 
SWALLOW HABITAT  
 
 
SOLUTION 1. 
 
Minimum goal:  Identify affected areas and evaluate the extent of encroachment of 
alien species   
 
 
ACTION STEP 1: 
Identify affected areas and evaluate the extent of encroachment of alien species  
 
Responsibility:  Land owners, BirdLife Partners in partner countries, National Museums 

of Malawi, Zambia Wildlife Authority, DRC (Centre de Recherche en 
Sciences Naturelles - CRSN), Mozambique?,  contact persons 

Resources needed: Personnel, funds, transport, tape measure, GPS, plant filed guides,  
landowners, expertise etc. 

Timeline:   End of 2005 
Obstacles:   Resistance from landowners, expertise, limited resources etc. 
Collaborators:  Landowners, experts, Relevant government departments etc. 
Measurable outcome : Country specific evaluation report 
 
 
Maximum goal:  Encourage removal and eradication of alien species   
 
 
 
ACTION STEP 2: 
Propose methods/ approaches for removal and eradication of alien species 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments 

Resources needed:  Relevant expertise 
Timeline:   End of 2004 
Obstacles:   Lack of appropriate techniques etc. 
Collaborators:  Relevant government agencies 
Measurable outcome: Checklist of recommended methods 
 
 
SOLUTION 2. 
 
Prescribe stringent measures that deter spread of alien species in natural 
environments.  
 
 
ACTION STEP 1: 
Review existing legislations in range states 
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Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 
Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments 

Resources needed:  Communication facilities etc 
Timeline:   June 2003 
Obstacles:   Liaison persons 
Collaborators:  Blue Swallow Working Group, relevant government departments 
Measurable outcome : Reviewed legislation in range states 
 
 
 
ACTION STEP 2: 
Lobby for the drafting of appropriate legislations 
 
Resources:   Contact persons, legal guidance, funds etc. 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments. 

Timeline:   End of 2007 
Obstacle:   Political will, funds, expertise etc. 
Collaborators:  NGO, relevant government departments and other stakeholders 
Measurable outcome: Draft legislations 
 

 
 

PROBLEM STATEMENT 3:  
 
OVERSTOCKING OF LIVESTOCK FOR THE MARKET RESULTS IN OVERGRAZING 
DEPRIVING BLUE SWALLOWS APPROPRIATE FEEDING, RESTING, ROOSTING AND 
BREEDING SITES 
 
 
 
SOLUTION 1. 
 
Determine carrying capacity of livestock in grassland and wetland areas across Blue 
Swallow range  
 
 
 
ACTION STEP: 
Determine carrying capacity of livestock in areas where it is not known in the range states 
 
Responsibility:  Relevant Research Centres 
Resources:   Personnel, transport, literature, equipment, funds etc. 
Timeline:   End of 2007 
Obstacles:   Funds, seasonality, expertise, accessibility etc. 
Collaborators:  Relevant government departments, landowners etc 
Measurable outcome : Carrying capacity of livestock known in range states  
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SOLUTION 2. 
 
Promote good livestock husbandry such as keeping of livestock herds that do not 
exceed the carrying capacity of Blue Swallow habitats and rotational grazing. 
 
 
ACTION STEP: 
Encourage livestock owners to maintain recommended good livestock husbandry 
 
Resources needed:  Livestock extension officers, funds, transport etc. 
Timeline:   End of 2007 
Obstacles:   Resistance from landowners, cultural barriers etc. 
Collaborators:  Government departments and various stakeholders 
Measurable outcome: Adoption of good livestock husbandry 
 
 
 
PROBLEM STATEMENT 4:  
 
INAPPROPRIATE BURNING OF GRASSLANDS AND WETLANDS AFFECTS NAT URAL 
FEEDING, BREEDING, RESTING AND NESTING SITES FOR BLUE SWALLOWS. 
 
 
SOLUTION 1. 
 
Minimum goal:  Establish contacts with persons researching fire as habitat 

management tool and identify appropriate fire management 
regime in respective Blue Swallow range. 

 
 
ACTION STEP 1: 
Collect and collate available information on the appropriate fire management regime 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments, African Blue Swallow Working 
Group 

Resources:   Contact persons, funds, literature etc. 
Timeline:   June 2003 
Obstacles:   Limited information, funds etc. 
Measurable outcome : Information on appropriate fire regimes availed to stakeholders 
 
 
 
Maximum goal:  Create awareness with the local communities about the need to 

adopt appropriate fire management regimes  
 
 
ACTION STEP 2: 
Encourage local communities to use recommended fire management regimes 
 
Resources:   Funds, transport, awareness materials etc. 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments 
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Timeline:   End of 2007 
Obstacles:   Resistance to change, funds etc. 
Collaborators:  Local communities and other appropriate stakeholders 
Measurable outcome: Local communities use appropriate fire management regimes 
 
 
PROBLEM STATEMENT 5:  
 
REMOVAL OF GRAZERS FROM GRASSLANDS LEADS TO ACCUMULATION OF 
MORIBUND PLANT MATERIAL AND A REDUCTION OF DUNG DEPOSIT WHICH 
WOULD OTHERWISE ATTRACT INSECTS THAT COMPRISE FOOD FOR THE BLUE 
SWALLOWS 
 
 
SOLUTION 1. 
 
Commission detailed ecological studies on the relationship between grazers and Blue 
Swallows  
 
 
ACTION STEP 1: 
Review existing literature and commission studies if necessary institutions 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments 

Resources:   Relevant information and research 
Timeline:   End of 2007 
Collaborators:  African Blue Swallow Working Group, Research Institutions, NGOs 

etc. 
Measurable outcome : Report on the relationship between grazers and Blue Swallows  
 
 
 
SOLUTION 2. 
 
Reintroduce recommended numbers of both domestic and wild grazers in areas where 
they have been excluded to create appropriate habitat parameters for Blue Swallows 
 
 
 
ACTION STEP: 
Encourage introduction of grazers if recommended 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments 

Resources:   Funds and personnel 
Timeline:   End of 2007 
Obstacles:   Funds, resistance for re-introduction etc. 
Collaborators:  African Blue Swallow Working Group, NGOs and other appropriate 

stakeholders 
Measurable outcome : Recommended number of grazers re-introduced. 
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PROBLEM STATEMENT 6:  
 
DECREASING AARDVARK NUMBERS CAUSED BY POACHING AND HABITAT 
FRAGMENTATION RESULT IN A DECLINE IN BREEDING HOLES FOR BLUE 
SWALLOWS 
 
 
SOLUTION 1. 
 
Create public awareness on role of Aardvark as a keystone species in Blue Swallow 
range and the whole spectrum of other species  
 
 
ACTION STEP 1: 
Identify problem areas  

 
Resources needed:  Personnel, transport, funds etc. 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments 

Timeline:   End of 2003 
Obstacles:   Personnel, accessibility, funds etc 
Collaborators:  African Blue Swallow Working Group, NGOs, land owners and other 

appropriate stakeholders 
Measurable outcome : Problem areas identified 
 
 
 
ACTION STEP 2: 
Create awareness on role of Aardvark as a keystone species in Blue Swallow range and the 
whole spectrum of other species 

 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN), Mozambique contact persons, relevant 
government departments 

Resources:   Awareness materials, funds, personnel etc. 
Timeline:   End of 2007 
Obstacles:   Funds, cultural attachment etc 
Collaborators:  NGOs, African Blue Swallow Working Group, landowners etc. 
Measurable outcome : Awareness materials produced and distributed 
 
 
 
  
 
 
 
 
 
 
 
 
 

 
Creating awareness on other biodiversity within Blue Swallow Range: This emerged as 

an issue to be considered when implementing this plan. However this was not one of the 
problem statements with which our group was dealing  
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SOLUTION 2. 
 
Refer to problem 1 
 
Minimum goal:  Identify potential sites for constructing artificial nests  
Maximum goal:   Construct artificial nesting sites for Blue Swallows 
 
 
 
PROBLEM STATEMENT 7: 
 
INADEQUATE INFORMATION BY THE LOCAL COMMUNITY ON THE IMPORTANCE OF 
GRASSLANDS AND WETLANDS AS HABITAT FOR BIRDS 
 
 
SOLUTION 1. 
 
Minimum goal:   Carry out training needs assessment on the local community in 
Blue Swallow range  
 
 
ACTION STEP 1: 
Carry out training needs assessment on the local community in range states 
 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC (Centre de Recherche en Sciences 
Naturelles - CRSN), Mozambique contact persons, relevant 
government departments 

Resources needed:  Personnel, funds 
Timeline:   June 2003 
Obstacles:   Limited resources 
Collaborators: Local communities, landowners, education departments 
Measurable outcome : Training needs report 
 
 
 
Maximum goal:  Conduct awareness and education-extension services on the 
local community on the importance of grasslands and wetlands as habitat for birds 

 
 

ACTION STEP: 
Conduct awareness and education-extension services on the local community based on 
needs identified 

 
Resources needed:  Personnel, funds, awareness materials 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), Mozambique contact persons, 
relevant government departments 

Timeline:   End 2007 
Obstacles:   Resources may be limited 
Collaborators:  Communities, education institutions, African Blue Swallow Working 

Group etc. 
Measurable outcome : Reports on training, education and awareness materials produced  
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SOLUTION 2. 
 

Create community-based natural resources management committees/groups and 
facilitate formulation of natural resource management guidelines 
 
 
 
ACTION STEP 1: 
Encourage and support formation of community-based natural resource management 
committees and development of natural resources management guidelines 
 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), relevant government 
departments, contact person in Swaziland and Mozambique. 

Resources needed:  Personnel with relevant expertise, funds etc. 
Timeline:   End of 2007 
Obstacles:   Personality clashes etc. 
Collaborators:  Relevant government departments, NGOs, interested individuals, 

Swaziland National Trust Committee. 
Measurable:   Community natural resources management committees in place and  

Functioning. 
 
 
 
PROBLEM STATEMENT 8:  
 
USE OF CHEMICALS KILLS INSECTS THEREBY POTENTIALLY REDUCING FOOD 
SUPPLY FOR BLUE SWALLOWS AND POSSIBLY LEADING TO BIO-ACCUMULATION 
OF TOXINS IN THE FOOD CHAIN. 
 
 
 
SOLUTION 1: 
 
Minimum goal:  Develop a list of chemicals that are environmentally friendly 
 
 
ACTION STEP 1: 
Develop a list of chemicals that are environmentally friendly 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), relevant government 
departments, contact person in Swaziland and Mozambique 

Resources needed:  Communication facilities, literature on chemicals, personnel etc. 
Timeline:   End of 2003 
Obstacles:   Trust etc. 
Collaborators:  Relevant government departments, Chemical manufacturing 

companies etc. 
Measurable outcome : A checklist of environmentally friendly or not chemicals. 
 
 
Maximum goal:  Encourage and support the use of chemicals that are 
environmentally-friendly versus non-friendly.  
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ACTION STEP 2: 
Advocate for wise use of chemicals that are environmentally-friendly 
 
Resources needed:  Personnel, education and awareness materials, funds etc. 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), relevant government 
departments, contact person in Swaziland and Mozambique. 

Timeline:   End of 2007 
Obstacles:  Landowners preference, cost implications, expertise, insect resistance 

to chemicals 
Collaborators:  Entomologists, land owners, chemical manufacturing companies etc. 
Measurable outcome : Increased use of environmentally friendly chemicals 
 
 
 
SOLUTION 2. 
 
Encourage use of biological control of insects as opposed to the use of chemicals  
 
 
ACTION STEP: 
Identify and encourage the use of biological control where applicable 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), relevant government 
departments, contact person in Swaziland and Mozambique. 

Resources needed:  Expertise, funds etc 
Timeline:   End of 2007 
Obstacles:   Limited expertise, lack of appropriate biological control agents etc. 
Collaborators:  Land owners, Research institutions and other stakeholders. 
Measurable outcome: Biological control agents identified and used instead of chemicals. 
 
 
 
PROBLEM STATEMENT 9:  
 
MINING ACTIVITIES DEPRIVE BLUE SWALLOW OF SUITABLE HABITAT  
 
 
SOLUTION 1. 
 
Establish working relationship with mining companies  
 
 
ACTION STEP 1: 
Establish working relationship with mining companies 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), relevant government 
departments, contact person in Swaziland and Mozambique 

Resources needed:  Contact persons, transport, funds etc. 
Timeline:   End of 2005 
Obstacles:   Trust etc. 
Collaborators:  Mining companies etc. 
Measurable outcome : Minutes of meetings 
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SOLUTION 2. 
 
Conservation organizations / institutions should work closely with mining companies 
to develop and adopt guidelines that minimize environmental impacts  
 
 
 
ACTION STEP 1: 
Develop and adopt mining guidelines that are environmentally friendly 
 
 
Responsibility:  BirdLife Partners in partner countries, National Museums of Malawi, 

Zambia Wildlife Authority, DRC, CRSN), relevant government 
departments, contact person in Swaziland and Mozambique, mining 
companies, land owners 

Resources:   Expertise, funds etc. 
Timeline:  End of 2007 
Obstacles:   Resistance, funding, personnel, time etc. 
Collaborators:  Mining Companies, landowners, etc 
Measurable outcome : Mining guidelines 
 
 
 
PROBLEM STATEMENT 10:  
 
MAINTAIN, WHERE POSSIBLE, AT LEAST THE MINIMUM HABITAT REQUIREMENTS 
FOR BLUE SWALLOW ACROSS ITS RANGE 
 
Refer to ecology group. 
 
 
 
PROBLEM STATEMENT 11:  
 
WAR SITUATIONS LEAD TO ILLEGAL ACTIVITIES IN PROTECTED AREAS SUCH AS 
FARMING, MINING, SETTLEMENT ETC IN BLUE SWALLOW HABITATS 
 
 
 
SOLUTION:  
 
Focus conservation initiatives on Blue Swallow and other biodiversity during the post 
war period 
 
 
 
 
 
 
 
 

*************************** 

 
The group felt that the solution to this problem is out of scope of this forum 
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Group Prioritisation of Solutions and 
Recommendations  
 
 
Each working group brought their top four or five solutions, chosen by means of paired 
ranking of their group’s total list of solutions, to a plenary session where they were combined 
into a list of twenty (20) solutions for the whole group. Each person then went back and pair-
ranked this list of twenty solutions in order to arrive at a prioritised list of solutions for 
effective Blue Swallow conservation which the whole group had contributed towards and 
agreed upon. The results were as follows: 

 
 

 Solution Rank Score 
A Carry out inventory of Blue Swallow habitats across the species 

range 
5 250 

B Carry out comprehensive E.I.A before conversion of land 16 181 
C Encouraging integrated conservation and development activities 

that enhance both timber production, agriculture and Blue Swallow 
conservation 

9 201 

D Encourage removal and eradication of alien species in Blue 
Swallow habitats 

19 128 

E Conduct awareness and education-extension services on the 
stakeholders on the importance of grasslands and wetlands as 
habitat for birds and other biodiversity components 

12 194 

F Investigate the methods of mark-recapture of the birds in order to 
establish the link between the breeding, migratory and non-
breeding areas (radio or satellite tracking, radio isotopes) 

18 142 

G Set up a monitoring programme in each of the three areas 
(breeding, non-breeding and migration sites).  Measure basic 
climatic data and other factors in order to determine the relative 
importance of the environmental factors.   

6 233 

H Study the breeding biology in at least two more breeding areas.  
Topics to include reproductive effort and recruitment. The results 
may lead to study of internal factors (body condition, hormone 
levels, toxin residues) if problems with any of these issues are 
discovered.  

15 184 

I Within two years, undertake botanical surveys at breeding sites  in 
South Africa, Swaziland and Zimbabwe and one non-breeding site 
(Uganda/DRC). The maximum aim will be to survey all the breeding 
and non-breeding areas within five years 

11 196 

J Identify all the possible breeding, migratory and non-breeding sites. 
NB:  Evaluate all sites against IBA criteria. Develop uniform 
monitoring system so comparable data can be entered into the 
central database. Make regular counts of the birds present.   

4 285 

K In COMMUNITIES: Build the capacity of local champions/role 
models or existing networks/organisations and community-based 
groups e.g. women, church groups, within the community in all Blue 
Swallow sites or at least in the most vulnerable site. These can act 
as educators and can promote environmental clubs, ecotourism etc. 

11 196 

L Involve community/religious leaders in all planning stages of future 
projects i.e. ecotourism, income generating schemes etc. at all Blue 
Swallow sites or at least in the most vulnerable sites. 

14 189 
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M Gain support and action for Blue Swallow conservation from all 
landowners in the range or at least those landowners with Blue 
Swallows known to be on their land. 

8 227 

N Lobby relevant funding agencies for financial support for Blue 
Swallow conservation projects. 

1 333 

O With regard to LANDOWNERS/MANAGERS; Build the capacity of 
local champions or existing networks/organisations in the range or 
at least to landowners with Blue Swallows known to be on their land 
to gain support for further action within their own communities. 

10 200 

P Distribute and promote the implementation of International Blue 
Swallow action plan. Min 10 range countries, 5 international 
agencies/ max 10 countries, 10 international agencies 

7 232 

Q Establish the African Blue Swallow Working Group 2 311 
R Raise funds for a regional (BS range states) Blue Swallow project 

and include core-funding costs.  
3 298 

S Proper review and document relevant legislations and enforcement 
in relation to Blue Swallow and its habitats in all range states. Lobby 
governments to draft and enforce legislation. Min 5/ Max 10 

13 191 

T Raise the profile of birds as indicators and flagships for habitats and 
ecosystems. Min 5 countries/ max 10 

17 162 

 
 
Order of priority: 
 
N:  Lobby relevant funding agencies for financial support for Blue Swallow conservation  

projects. 
Q:  Establish the African Blue Swallow Working Group 
R:  Raise funds for a regional (BS range states) Blue Swallow project and include core- 

funding costs. 
J:  Identify all the possible breeding, migratory and non-breeding sites. NB:  Evaluate all 

sites against IBA criteria. Develop uniform monitoring system so comparable data can 
be entered into the central database. Make regular counts of the birds present.   
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Blue Swallow Action Planning Participants 
 

 
NAME COUNTR

Y 
ORGANISATION POSTAL 

ADDRESS 
TELEPHONE & FAX E-MAIL 

Steven 
Evans 

South 
Africa 

BirdLife S.A & 
EWT – BSWG 

P.O Box 515 
Randburg 
2125 

(T) +27 (0) 11 789 
1122 
(F) +27 (0) 11 789 
5188 
082 850 6480 

iba@birdlife.org.za 
blueswallow@ewt.org
.za 
 

Ester van 
der 
Westhuizen 

South 
Africa 

University of 
Potchefstroom 

P.O Box 635 
Parys 
9585 

(F) 056 817 6688 
072 3350 273 

DRKHB@puknet.puk.
ac.za 
 

Helena 
Mattison 

South 
Africa 

EWT – BSWG P.O Box 78 
Ixopo  
3276 

(T/F) 039 834 2206 
072 348 0426 

hcmatt@futurenet.co.
za 
 

Lientjie 
Cohen 

South 
Africa 

Mpumalanga 
Parks Board 

Private Bag x 
1088 
Lydenburg 
1120 

(T) 013 235 2395/6 
(F) 013 235 1674 
083 309 3283 

c/o 
kdewet@mweb.co.za 
 

Yolan 
Friedmann 

South 
Africa 

CBSG South 
Africa 
& EWT 

P.O Box 731 
Lanseria 
1748 

(T) 011 701 3811 
(F) 011 701 3811 

cbsgsa@wol.co.za 
 

Eric Sande Uganda Nature Uganda P.O Box 27034 
Kampala 
Uganda 

(T) + 256 041 540 
719 
(C) + 256 077 688 
552 
(F) + 256 041 533 
528 

eanhs@imul.com or  
ericsande@hotmail.c
om  

Achilles 
Byaruhanga 

Uganda Nature Uganda P.O Box 27034 
Kampala 
Uganda 

(T) + 256 041 540 
719 
(C) + 256 077 522 
727 
(F) + 256 041 533 
528 

eanhs@imul.com 

Aggrey 
Rwetsiba 

Uganda Uganda Wildlife 
Authority 
(UWA) 

P.O Box 3530 
Kampala 
Uganda 

(T) + 256 041 3462 
87/8 
(F) + 256 041 346 
291 

aggrey.rwetsiba@uw
a.or.ug 

Kizungu 
Byamana 

DRC OBICOK C/O Muienr 
P.O Box 7062 
Kampala  - 
Uganda 

(T) + 256 77 573 
778 

kbyamana@yahoo.co
m 

Charles 
Kahindo 
Muzusanga
bo 

DRC CRSN C/O Muienr 
P.O Box 7062 
Kampala  - 
Uganda 

(T) + 256 774 
73414 
+ 250 847 0647 
(F) + 256 41 530 
134 

ckahindo@yahoo.co
m 

Kariuki 
Ndanganga 

Kenya Nature Kenya P.O Box 44486 
00100 GPO 
Nairobi  
Kenya 

(T) + 254  2  
749957 
(F) + 254  2  
741049 

kbirds@africaonline.c
o.ke 
ndanganga@yahoo.c
om 
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Charles 
Musyoki 

Kenya Kenya Wildlife 
Service 

P.O Box 494 
Nyeri  
Kenya 

(T) + 254 0171 
4652 
(F) + 254 0171 
55415 

kwsnyeri@africaonlin
e.co.ke 

Maurus 
Msuha 

Tanzania WCST WCST  
P.O Box 70919 
Dar Es Salaam 
Tanzania 

(T) 255 22  2124 
752 
(F) 255 22  211 
2518 

wcst@africaomline.co
.xz 
 

Mathew 
Kiondo 

Tanzania TAWIRI TAWIRI 
P.O Box 661 
Arusha  
Tanzania (T2) 

255 27 254 8240 
0748 347093 

mmgosi@yahoo.com 
tawiri@africaonline.co
.tz 
 

Ian Barber Malawi Wildlife & 
Environmental 
Society of 
Malawi 

C/O British 
High 
Commission 
P.O Box 30042 
Lilongwe 3 
Malawi 

(T&F) + 265 794 
504 

aitkenbarber@sdnp.o
rg.mw 

Potiphar 
Kaliba 

Malawi Museum of 
Malawi 

P.O Box 30360 
Blantyre 

(T&F)  + 256 671 
857 

cilic@malawi.net 

Daniel 
Mwizabi 

Zambia ZAWA / ZOS Private Bag 1 
Chilanga 
Lusaka 

(T) 260 01 278323 
                  278 335 
(F) 260 01 278 439 

danielmwizabi@hotm
ail.com 
tbrown@pop3.zamnet
.zm 

Paul 
Zyambo 

Zambia ZAWA Private Bag 1 
Chilanga  
Lusaka 

(T) 260 01 278 323 
                  278 335 
(F) 260 01 278 439 
                  278 244 

tbrown@pop3.zamnet
.zm 
 

Sue Childes Zimbabw
e 

BirdLife 
Zimbabwe 

Box BW 53 
Borrowdale 
Harare 

(T) 263 4 755341 
(F) 263 4 754 818 

cfax@africaonline.co.
zw 
birds@zol.co.zw 

Tracey 
Couto 

Zimbabw
e 

Dept. National 
Parks 6 Wild 
Life 
MGT 

P.O Box BE60 
Belvedere 
Harare 
Zimbabwe 

(T) 263 4 693 643 
(F) 263 4 490 208 

birds@zol.co.zw 
 
 
 

Dr C. 
Chirara 

Zimbabw
e 

BirdLife 
Zimbabwe 

P.O Box RY100 
Runville 
Harare 

(T) 263 4 490208 
(F) 263 4 490208 

birds@zol.co.zw 
 

Ara 
Monadjem 

Swazilan
d 

University of 
Swaziland 

Private Bag 4 
Kwaluseni 
Swaziland 

(T) 268 518 4011 
(F) 268 518 5276 

ara@science.uniswa.
sz 

Sandile 
Gumedze 

Swazilan
d 

SNTC Box 100 
Lobamba 

(T) 416 1489 
(F) 416 1878 

staff@swazimus.org.s
z 
 

Peter 
Newbery 

UK RSPB The Lodge  
Sandy 
Bedfordshire 
SG19  2DL 

(T) + 44 176 7680 
551 

peter.newbery@rspb.
org.uk 
 
 

Dieter 
Hoffmann 

UK RSPB The Lodge  
Sandy 
Bedfordshire 
SG19  2DL 

(T) + 44 176 7680 
551 

dieter.hoffmann@rsp
b.org.uk 
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Participant Goals and Hopes   

 
Workshop participants were asked to write down the answers to the following two questions: 
 

1. What do you want to accomplish at this workshop? 
2. What do you think you can contribute to this workshop? 

 
The answers are as follows: 
 

 I hope to accomplish I wish to contribute 

1. I hope that the action plans will be done and a 
practicable one which will conserve the Blue 
swallow in Africa.  

I wish to bring up some ideas which will be 
workable in all our countries in order to 
achieve what we are really looking for.  

2. Develop a workable action plan for 
conservation of the Blue swallow throughout its 
range. Gain valuable ideas for conserving the 
species in Kenya from experiences elsewhere. 
An African reference guide for conserving the 
Blue swallow.   

Conservation challenges for the action species 
in my country and innovative ideas of tracking 
conservation of the species from my point of 
view.  

3. To come up with a detailed international action 
plan for Blue swallows which will give way for 
the establishment of national Blue swallow 
action plans.  

Cooperation with other participants and give 
explanations of any issues concerning policies 
in conservation from my country related to this 
workshop and the conservation of Blue 
swallows. 

4. I hope that this workshop will accomplish the 
main objectives it has been assigned which are 
basically 18 national Blue swallow working 
groups and 8 International. All the resolutions 
to be implemented carefully in the respective 
countries in a practical action plan.  

I hope to contribute with some information 
about the status of conservation of the Blue 
swallow and its habitat in the DRC (Congo). 

5. Formation of a Blue swallow international 
Action Plan. Test the format of species action 
planning developed by the African partnership 
of BirdLife International. Set up a Blue Swallow 
Africa working group (network). 

Knowledge of the species in my country, local 
situation in my country for action plan 
implementation and contribution by the 
stakeholders in my country to species 
conservation.   

6. A species action plan for the Blue swallow and 
a way forward. 

Developing species action plans and agree on 
the next steps for the conservation of the 
species.  

7. An integrated conservation and management 
plan for Blue swallows that will guide African 
Blue swallow range states in reversing the 
downward trend in numbers of the BS.  

Experience in single species conservation 
management, experience in conservation 
outside protected areas, ideas about biological 
management of single species, stakeholder 
participation in conservation management and 
the need for collaboration between different 
parties in conservation.  

8. The formulation of an international action plan 
that will provide a useful framework for putting 
together national action plans and setting up 
programmes of work that will improve the 
status of the Blue swallow. 

Experience in compiling large numbers of 
action plans for priority bird species in Europe. 
An independent view of the issues around the 
Blue swallow.  

9. Establish an action plan for the conservation of 
the Blue swallow and its grassland / wetland 
habitat that will form the foundations of an 

My knowledge as someone that has done 
research on the Blue Swallow, knowledge and 
experience in establishing and managing 
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habitat that will form the foundations of an 
African Blue Swallow working group.  

experience in establishing and managing 
species interest groups and knowledge of BS 
conservation and threats in certain parts of 
South Africa.  

10. Identify threats to the conservation of the BS 
and develop the strategies to protect the 
species and its habitat. Learn from other 
countries’ experience.  

Opportunities for implementing the action plan 
in the DRC (Congo) and background 
information.  

11. A species action plan for the Blue Swallow Information on how the action plan can be 
implemented – for example, the roles of 
different stakeholders and how they can 
benefit from conservation of the Blue Swallow. 

12. We will develop a clear workable plan for the 
active conservation of the Blue Swallow. 

Scientific experience and some knowledge of 
the species.   

13. By gathering representatives of each of the 10 
countries in which the Blue Swallow occurs, I 
am hoping that the “bigger picture” will be 
emphasises in terms of BS conservation and 
that there will be more talking and interaction 
between the countries what what’s happening, 
so that as can help each other and work in 
isolation. The development on an international 
action plan which will be the beginning of the 
“way forward” for the conservation of the Blue 
Swallow as a whole 

My knowledge and experience in working with 
Blue Swallows in the SA context. 

14. A practical action plan for the conservation of 
the Blue Swallow will have been developed. 

As a person from a country having Blue 
Swallows I will be able to explain problems / 
threats that affect the survival of the BS. 

15. An agreed, well developed species action plan 
for the BS. The action plan should be 
achievable, time-bound and should take the 
views and opinions of all stakeholders into 
account (not just the workshop participants). 

Help to ensure that the plan remains practical.  

16. I hope that with the combined knowledge and 
expertise of all the participants we will together 
draft a BS action plan that will be 
comprehensive and workable. Also to network 
with African colleagues and learn from each 
other.   

I wish to contribute my knowledge and what 
little expertise I have to formulate an effective 
action plan for the BS. 

17. Come up with a practical action plan that is 
applicable to my country as well as other 
countries where the BS is found. Improved 
networking amongst people dong BS work and 
Government vs. NGO perceptions on BS 
conservation.  

Ideas that help in the conservation of Blue 
Swallows from the point of view of my country. 

18. To set up an African species action plan for the 
Blue Swallow which is practical and can be 
implemented by every country involved with the 
species. Better cooperation between the 
delegates of each country in order to conserve 
this species more effectively. Better / stricter 
legislative proposals to protect the habitat and 
the species. 

The knowledge of monitoring, problems 
encountered and possible solutions to solve 
these problems which can assist in the 
development of the action plan in order to 
save this species.  

19. A consensus on how to proceed with action to A positive contribution that will initiate more 
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conserve and enhance Blue Swallow 
populations. 

involvement in bird conservation in Malawi. 

20. Come up with measures that will increase 
populations of the BS. 

Share the Ugandan experience of the Blue 
Swallow with other colleagues. Ideas that can 
be used to also save other globally threatened 
species.  

21. To establish the key issues in saving the BS 
and to get this plan into action. This workshop 
cannot only be a workshop but it must become 
a reality.  

Hopefully we can all work together to construct 
a plan in saving this endangered species.  

22. Integrate Bluw Swallow monitoring for the 
countries where they breed, by hatching out a 
programme to be followed at critical times 
periods of breeding – most relevant for 
Swaziland’s breeding site. 

Participatory representation of SNTC Ecology 
Section. 

23. Development of a conservation plan for the BS 
that is designed on regional and global 
information , but that is implementable on a 
national level.  

Not sure. My knowledge of the BS is limited. 
My main contribution may be I what I learn 
during the workshop, rather than in what I 
give.  
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APPENDIX 1 : International Blue Swallow Action Planning workshop invitation 

 

 
P O Box 515 Randburg 2125 South Africa 

Telephone (011) 789 1122 or 787 0899 
Facsimile (011) 789 5188 

E-mail iba@birdlife.org.za 
 
Address line 1 
Address line 2 
 
14 April 2002 
 

Invitation to attend an International Blue Swallow Action Plan workshop. 
 
Dear Mr / Ms . . . . . . . 
 
You are hereby invited to attend a workshop aimed at compiling an International Blue Swallow Action 
(Conservation) Plan. The workshop will be jointly hosted by BirdLife South Africa and the Endangered 
Wildlife Trust Blue Swallow Working Group. It will take place from the 10th - 14th June 2002 at the 
Kaapsche Hoop Conference Facility, Kaapsehoop, South Africa. 
 
Your attendance at the workshop is fully sponsored. All your travel, accommodation and meals 
expenses will be covered by the workshop organisers. 
 
This project forms part of a BirdLife African Partnership initiative funded by the Royal Society for the 
Protection of Birds and Darwin Initiative aimed at putting together and implementing 8 International 
and 15 National Species Action Plans. The Blue Swallow was selected as one of the cross-border 
species for development of an International Species Action Plan. For the purpose of putting together 
the Action Plan we are aiming to have two representatives (1 NGO and 1 governmental) from each of 
the 10 countries in which Blue Swallows can be found. 
 
 
The Blue Swallow is a globally threatened grassland specialist bird species. In South Africa there are 
only 80 known nests. Optimistically the EWT-Blue Swallow Working Group in co-operation with other 
African conservationists estimate that there are less than 1500 breeding pairs left in sub-Saharan 
Africa. The Blue Swallow is restricted to 10 sub-Saharan African countries. The Blue Swallow was 
proposed for listing and is as of April 1996 listed on both Appendix I and II of the Convention on the 
Conservation of Migratory Species of Wild Animals (Bonn Convention or CMS). South Africa is a 
signatory to this convention and as the listing party should take the lead in the conservation of the 
Blue Swallow and its unique grassland/wetland habitats. 
 
Yours sincerely, 

Steven W. Evans 
IBA programme manager. 
EWT-Blue Swallow Working Group manager 
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APPENDIX 2 : South African Blue Swallow Action Planning workshop programme 
 
 

IINNTTEERRNNAATTIIOONNAALL  BBLLUUEE  SSWW AALLLLOOWW   AACCTTIIOONN  PPLLAANN      
  

WW OORRKKSSHHOOPP  AAGGEENNDDAA  
 

10th  - 14th June 2002 
Kaapsehoop, South Africa 

 
 
Task one:  Current Situation and Issues      )  day one 
Task two:   Root Causes and Problem Statements   ) 
Task three:  Goal / Solution development    ) day two 
Task four:  Action Steps     ) day three and day four 
Task five:  Group Integration and Wrap-up ) day four  
 
 

 

Sunday 9 th    June 2002  –  Day 0 
 
 
08:30 – 13:00  International delegates arrive in Johannesburg 
 
 
13:00 – 14:00  LUNCH 
 
 
14:00 – 17:30 Final delegates arrive in Johannesburg 

Travel to Kaapsehoop (Kaapsehoop Conference Facility) 
 
 
19:00 – 21:00  DINNER 
 
 
 

Monday 10th    June 2002  –  Day 1 
 

 
 

07:30 – 08:30  BREAKFAST 
 
 
8:30 – 9:00  Welcome and Open workshop – Steven Evans 
 
9:00 – 9:30  Introduction of participants  
 
9:30 – 10:30  Introduction to the CBSG, CBSG South Africa  

Overview of the workshop process, ground rules and participant roles 
 
 
10:30 – 11:00  TEA BREAK 
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11:00 – 12:00  Plenary Session: Brainstorm key issues  
 
12:00 - 12:30  Formation of Working Groups and situation analysis (task one) 
 
 
 
12:30 – 13: 30  LUNCH BREAK 
 
 
13:30 – 13:45:  Overview of problem statements 
 
13:45 – 16:30: Working groups: Situation analysis (task one), issues and problem 

statements (task two) 
 
 
 
15:30 – 16:00  TEA BREAK  (FUTURE BREAKS SELF-REGULATED) 
 
 
 
16:30 – 18:00  Plenary – First Working Group Reports  
 
 
 
19:00 – 20:00  DINNER 
 
 
 
 

Tuesday 11th    June 2002  –  Day 2 
 
 
 
07:30 – 08:30  BREAKFAST 
 
8:30 – 9:30  Working groups convene to make changes to first reports 
 
9:30 – 09:45  Plenary on goals / solutions and filters (task three) 
 
09:45 – 10:30  Working groups convene and begin third task 
 
 
 
10:30 – 11:00  TEA BREAK and group photos taken 
 
 
 
11:00 – 13:00  Working groups convene and continue with third task 
 
 
 
13:00 – 14: 00  LUNCH BREAK 
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14:00 – 15:30  Plenary to present and discuss goals / solutions 
 
 
15:30 – 16:00  TEA BREAK 

 
 

16:00 – 17:30    Working Groups convene and finalise third task  
 
 
 
19:00 – 20:00  DINNER 
 
 
 

Wednesday 12th   June 2002  -  Day 3 
 
 
07:30 – 08:30  BREAKFAST 
 
 
08:30 – 08:45  Plenary to present Strategies and Action plans: task four 
 
08:45 – 10:30  Working Groups convene to begin fourth task 
 
 
   
10:30 – 11:00  TEA BREAK 
 
 
11:00 – 13:00 Working Groups reconvene and carry on with task four  
 
 
 
13:00 – 14:00 LUNCH BREAK 
 
 
14:00 – 15:30 Working Groups reconvene to carry on with task four  
 
 
 
15:30 – 16:00  TEA BREAK 
 
 
16:00 – 17:30 Plenary Session to report back on task four  
 
 
 
19:00 – 20:00  DINNER 
 
 
 

Thursday 13th      June 2002  -  Day 4 
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07:30 – 08:30  BREAKFAST 
 
 
08:30 – 10:30  Working Groups reconvene to finalise task four 
 
 
 
10:30 – 11:00  TEA BREAK 
 
11:00 – 12:30 Plenary session for group integration (task five) 
 
 
 
12:30 – 13:30 LUNCH BREAK 
 
13:30 – 15:00 Final plenary session to present working group reports, discuss 

management recommendations and report completion  
 
15:00 – 16:30  Working Groups reconvene to make last changes 
 
16:30 – 17:30 Workshop closure and survey 
 
 
 
19:00 – 20:00  DINNER 
 
 
 
Friday 14th      June 2002  -  Day 5 
 
 
 
07:30 – 08:30  BREAKFAST 
 
 
8:00 – 12:00  Visit to the Blue Swallow Natural Heritage Site with Mr Edward 

Themba (local birding guide) and Mr Rudi du Plessis. 
 
 
 
12:30 – 13:30 LUNCH BREAK 
 
 
13:30 – 17:00 African Species Working Group and 
 African Blue Swallow Working Group business meeting. 
 
 
 
19:00 – 20:00  DINNER 
 
 
Saturday 15th       June 2002  -  Day 6 
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07:30 – 08:30  BREAKFAST 
 
 
 
07:00  Return to Johannesburg in time for the first flights at 12:30. 
 
 
 

* * * * * * * * * * * * * * * * * * * * * * * * 
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APPENDIX 3 : The Blue Swallow Working Group 
 
 

 
 
 
 
 

 
Profile of the Endangered Wildlife Trust’s Blue Swallow Working Group 

 
 
Introduction: 
 
The Blue Swallow Working Group (BSWG) is a working group of the Endangered Wildlife 
Trust (EWT). The Endangered Wildlife Trust was founded in 1973 as a non-profit, non-
political, conservation non-governmental organisation in South Africa. The EWT and its 
working groups work towards the conservation and sustainable utilisation of biological 
diversity in southern Africa. 
 
 
Mission and objectives: 
 
The mission of the Blue Swallow Working Group is to prevent the Blue Swallow from going 
extinct throughout its 10 range-states. 
 
The Blue Swallow is a globally threatened (vulnerable) intra-African migrant. It is restricted to 
10 countries south of the Sahara. Blue Swallows breed from September to April annually in 
South Africa, Swaziland, Zimbabwe, Mozambique, Malawi, Zambia, Tanzania and the 
Democratic Republic of the Congo. The birds are present from May to October on the non-
breeding range in Kenya, Uganda, Democratic Republic of Congo and Tanzania. The Blue 
Swallow population is optimistically estimated to number 1500 pairs. 
 
 
To achieve its mission the EWT-BSWG undertakes the following activities: 
 
§ Initiate and support conservation oriented research on the Blue Swallow and its 

habitat. 
§ Maintain and improve the ecological integrity and area of Blue Swallow grassland 

sites. 
§ Develop ecologically sensible management programmes for commercial 

afforestation, water resource management, prospecting and mining, to prevent 
negative impacts on the Blue Swallow and its unique grassland habitat. 

§ Promote the Blue Swallow as an umbrella species for the maintenance of grassland 
biodiversity (North-Eastern Mountain Sourveld and Natal Mist Belt). 

§ Promote the sustainable non-consumptive use of the Blue Swallow grassland areas. 
§ Develop opportunities for employment that will improve the quality of life of people 

that will benefit directly and indirectly from the Blue Swallow and its unique grassland 
habitat. 

§ Provide opportunities for people to see, understand and appreciate the Blue Swallow 
and the other animals, plants and processes making up their unique grassland 
habitats. 

 
Progress and achievements: 
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National: 
 
§ Initiated the first national (South Africa) survey (1986/7) of Blue Swallows.   
§ Prevented afforestation of the Blue Swallow Natural Heritage Site, Mpumalanga. 
§ Initiated the registration of the Blue Swallow Natural Heritage Site for the conservation of 

the Blue Swallow and its unique grassland habitat.   
§ Prevented surface and underground mining in the Blue Swallow Natural Heritage Site, 

Mpumalanga.  
§ Initiated the process to have the Blue Swallow Natural Heritage Site declared a Protected 

Natural Environment (section 16 & 17 of the National Environmental Conservation act 
1989).  

§ The first to use the Blue Swallow and its grassland habitat as the entry point to creating 
employment (feasibility assessments, training and after training support) for the first local 
host birding guide for any Blue Swallow locality in South Africa. This created an 
employment opportunity for a member of a disadvantaged community.  

§ Created and maintain a very high public profile for the Blue Swallow and the Blue 
Swallow Working Group. 

§ The EWT- Blue Swallow Working Group contracted a grassland/pasture scientist to 
complete research into the grassland management parameters suited to the conservation 
of the Blue Swallow. The report will be translated into brochures on grassland 
management practices that suite Blue Swallows for distribution to land-owners and 
managers with or that had Blue Swallows on there property. This will prove to be a very 
useful tool when working on methods to integrate their farming practices (earning a living) 
with the conservation of the Blue Swallow and grasslands.  

§ The EWT – Blue Swallow Working Group contracted an Entomologist to examine what 
Blue Swallows are feeding on and develop preliminary information on how this aerial 
arthropod community is affected by grassland management practices. 

 
International: 
 
§ Initiated the listing of the Blue Swallow on Appendix I and II of the international 

Convention on the Conservation of Migratory Species of Wild Animals, April 1997.  
§ Prompted the listing of the Blue Swallow on the list of species in need of concerted action 

by the scientific committee of the international Convention on the Conservation of 
Migratory Species of Wild Animals, November 1999.  

§ Facilitating the development of an African Blue Swallow Working Group which currently 
consists of representatives from all 10 Blue Swallow countries except Mozambique. 

§ In co-operation with colleagues from Nature Uganda and six students from the Makerere 
University Institute of Environment and Natural Resources in Kampala, Uganda, 
completed surveys of Blue Swallows in six sites in Uganda. The survey work was funded 
by the BP Conservation Programme. 

 
 
Future priority plans and requirements: 

 
National: 
 
§ Continue using the Blue Swallow and its grassland habitat as the entry point to creating 

employment (feasibility assessments, training and after training support) for local host 
birding guides for three further Blue Swallow localities in South Africa (Graskop 
Grasslands, Wolkberg Forest Belt and KwaZulu-Natal Mistbelt Grasslands Important Bird 
Areas). This will create a minimum of a further three employment opportunities for 
members of disadvantaged communities.  

§ The EWT-Blue Swallow Working Group’s Environmental Education Programme has been 
developed. The EWT-BSWG is in the process of looking for funding to develop the 
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programme resources and hire an EWT-Blue Swallow Working Group Environmental 
Educator. 

 
 
International: 
 
§ Further development of an African Blue Swallow Working Group through the 

implementation of the International Blue Swallow Action Plan. Funding is needed for 
implementation of many components of the plan. 

§ Increase representation on the African Blue Swallow Working Group by including 
representatives and projects from Mozambique.  

 
 
Contact details: 
 
Steven W. Evans, EWT-BSWG manager  
P.O Box 515, Randburg, 2125, South Africa 
tel: +27 (0) 11 789 1122 
fax + 27 (0) 11 789 5188 
e-mail: blueSwallow@ewt.org.za  
web-site: http://ewt.org.za/blueSwallow/index  
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APPENDIX 4 : BirdLife South Africa and BirdLife International 
 

 
 
 
 
 
 
 
 

BIRDLIFE SOUTH AFRICA AND BIRDLIFE INTERNATIONAL 
 
 
Description and Mission: 
 
BirdLife South Africa is an 8000-member strong nationwide conservation and birding 

non-government organisation, with 24 branches and 18 affiliates around South Africa. 
Founded in 1930 as the South African Ornithological Society, it changed its name to BirdLife 

South Africa in 1996. 
 
The mission of BirdLife South Africa is to promote the enjoyment, conservation, study and 
understanding of wild birds and their habitats. Increasingly, the context of BirdLife South 
Africa is about taking action for birds through people at all levels of South African society. 
 
History and development: 
 
Founded as a scientific society for the study of ornithology, the membership grew in the 
1970s and 1980s to include a huge component of recreational birders, organized through 
local branches. In 1995, the Council of the Society determined a new direction to develop 
education and conservation action programmes, to be given effect through the appointment 
of a professional executive. A full-time director was appointed from 1 January 1996. The 
impetus and funding for action programmes increased with links to BirdLife International 
partnership that began in 1996. 
 
The Society has developed rapidly. Since 1996, budgets have grown from about R300 000 
annually to nearly R5 million in 2002, from 4 part-time staff members in 1995 to 27 full-time 
and part-time staff in 2002. Programmes have increased from none to five with a further two 
currently under development. The Society now plays a significant role in training and 
education. It operates internationally in Africa and beyond. The Society owns its own 
headquarters (the Lewis House, donated by the Tony and Lisette Lewis Foundation) in 
Johannesburg, with an office in Cape Town and second office in KwaZulu-Natal in late 2002. 
 
BirdLife International: 
 
BirdLife South Africa is the South African Partner of BirdLife International, the world’s largest 
voluntary coalition of nationally based conservation organisations, represented by 2.5 million 
members in 103 countries. A secretariat based in Cambridge United Kingdom provides the 
central administration for regional partnerships within BirdLife International. The African 
Partnership, in which BirdLife South Africa plays a vital role, includes 18 African countries.  
 
BirdLife South Africa subscribes to the mission and values of BirdLife International, 
encapsulated through the themes of  “species, sites, habitats and people”. BirdLife South 
Africa is represented by its Director on the African Regional Committee and he represents 
Africa on the Global Council of BirdLife International. The international links allow BirdLife 
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South Africa to influence international conservation action through the collective strength of 
this organisation.  
 
BirdLife South Africa runs the Global Seabird programme for BirdLife International through 
an office based in Cape Town. BirdLife South Africa is one of the Partners in a ten-country 
African programme - the Important Birds Areas Conservation programme. A further two 
programmes the Richards Bay Rio Tinto programme and the African Eurasian Waterbird 
Agreement Wetland Sites of International Importance are two more programmes organised 
through BirdLife International which are under development. 
 
The RSPB (Royal Society for the Protection of Birds - the United Kingdom Partner of BirdLife 
International) runs an in-country support with BirdLife South Africa, and this is conducted 
within the context of the BirdLife International Partnership.  
 
Publications and Media: 
 
BirdLife South Africa publishes its own national newsletter four items quarterly to its 8000 
members. This is a well-read 40-page A5 word-heavy newsletter with advertising that 
updates members on all BirdLife’s activities.  BirdLife South Africa publishes 8 pages in each 
issue of Africa Birds and Birding. This magazine, which relies on superb illustrations and 
excellent text, has a current circulation of 16000 with a readership of 100 000, and received 
the PICA award for best magazine in 1999 and 2000. Since 1930, BirdLife South Africa has 
published the Ostrich, the premier scientific journal of ornithology in Africa. The ostrich has 
been the medium of choice for the publication of the Proceedings of the four-yearly Pan-
African Ornithological Congress.  
 
BirdLife South Africa also has a website at www.birdlife.org.za, funded by Sasol that contains 
much information. 
 
BirdLife South Africa has published, with the Avian Demography Unit;  the Atlas of Southern 
African Birds, the Directory of Important Bird Areas in Southern Africa, and the Eskom Red 
Data Book of Birds of South Africa, Lesotho and Swaziland. There have also been a number 
of other one-off publications such as the Nature and Value of Birding in South Africa. 
 
Structure: 
 
BirdLife South Africa’s constitution designates a Council, which meets 2-3 times annually and 
includes member representatives and specialised members. Certain responsibilities and 
financial management have been delegated to the Board of Management, which meets six 
times annually. Members include branch representatives. 
 
Essentially, branches run recreational birding programmes with central elements of outings, 
indoor meetings and a newsletter. However many branches make significant contributions to 
conservation and education action from time to time. 
 
The secretariat provides administration of membership and provides the administration for 
running national programmes, fundraising, publications and formal meetings.  
 
Programmes:  
 
BirdLife South Africa has five programmes: 
 
1. The Important Bird Areas programme (African NGO-Government Partnerships for 

Sustainable biodiversity) is a Global Environmental Facility programme which began in 
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1998. The programme officer is Steven Evans. The programme seeks to improve the 
conservation status of Important Birds Areas (IBAs) in South Africa.  

 
2. The Learning for Sustainable Living Programme was founded in 1998 and is funded by 

the British National Lottery fund, sourced by and managed in partnership with the RSPB. 
Managed by Sibongile Mokoena, the programme has created a resource for all South 
African 9-13 year-olds using the environment to deliver various learning areas in the 
context of Outcomes-based education. The programme aims to train teachers and 
subject advisers to use the resource in schools throughout South Africa. 

 
3. The Wakkerstroom Programme was founded in 1998 with a grant of R1 million from 

Sappi. The Wakekrstroom programme is a multi-functional conservation, education and 
awareness programme situated adjacent to the Wakkerstroom wetland in Mpumalanga, 
in the heart of the proposed Grassland biosphere Reserve. The centre promoted 
ecotourism and offers accommodation and camping, and is a training centre for the 
Guide-training programme. Andre Botha currently manages the programme.  

 
4. The Guide-training Programme was founded by funding from Sasol in 1999 and has 

since trained 72 persons from previously disadvantaged communities as bird guides. The 
program is evolving very rapidly in association with government-driven imitative to 
regulate the guiding industry in South Africa. Ecotourism, and bird-guiding in particular is 
a strong focus of sustainable development programmers in South Africa, and BirdLife 
South Africa is seeking to involve the broader South African community in bird 
conservation by creating ownership and economic development relating to birds through 
birding tourism.  The programme is run by Andre Botha and John Isom. 

 
5. The Global Seabird programme, founded in 1997, has now moved directly under the 

umbrella of BirdLife South Africa in 2001 on behalf of the BirdLife International. It is a 
truly global programme with involvement by many countries and focussing on 
international action. Funded initially by the RSPB, then the British Birdwatching Fair, the 
Global Seabird program is focused on reducing the incidental deaths of albatrosses and 
petrels as a bycatch of the longlining industry. Principally the programme’s focus is on the 
fisheries in the Southern Hemisphere, although the focus has moved toward Northern 
Hemisphere fisheries. The programme is viewed as a long-term programme that will 
evolve to tackle other conservation issues in the course of time. The programme is 
coordinated by Leon - David Viljoen and Deon Nel is the specialist seabird officer. 
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APPENDIX 5 : CBSG and CBSG South Africa 

 
 
 
 
 
 
 
 

INTRODUCING:  
THE CONSERVATION BREEDING SPECIALIST GROUP 

 
Web site at http://www.cbsg.org  

 
Introduction 
 

There is a lack of generally accepted tools to evaluate and integrate the interaction of 
biological, physical, and social factors on the population dynamics of the broad range of 
threatened species. There is a need for tools and processes to characterise the risk of 
species and habitat extinction, to plot the possible effects of future events and the effects of 
management interventions and to develop and sustain learning-based cross-institutional 
management programmes.  

 
The Conservation Breeding Specialist Group (CBSG) of IUCN's Species Survival 

Commission (SSC) has more than 15 year’s experience in developing, testing and applying a 
series of scientifically based tools and processes to assist risk characterisation and species 
management decision making. These tools, based on small population and conservation 
biology (biological and physical factors), human demography, and the dynamics of social 
learning are used in intensive, problem-solving workshops to produce realistic and 
achievable recommendations for both in situ and ex situ population management.  

 
The Conservation Breeding Specialist Group mission is "to conserve and establish 

populations of threatened species through conservation breeding programs and through 
intensive protection and management of these plant and animal populations in the wild." 
 
 
WHAT DOES THE CONSERVATION BREEDING SPECIALIST GROUP DO? 

 
Conservation bodies, governmental officials and non-governmental agencies invite 

the CBSG to assist with their conservation efforts. CBSG uses numerous processes and 
tools it has developed to carry out its globally recognised programme.  

 
Experience:  The CBSG has conducted and facilitated more than 140 species and 

ecosystem workshops in 40 countries during the past 9 years. Reports from these workshops 
are available from the CBSG Office.  CBSG has worked on a continuing basis with agencies 
on some taxa (e.g. Florida panther, Sumatran tiger) and has assisted in the development of 
national conservation strategies for other taxa (e.g., Sumatran elephant, Sumatran tiger 
(Indonesia), Blue Cranes (South Africa) and cheetah (globally). CBSG Population Biology 
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Programme Officer (Dr. P. Miller) received his doctoral training with Dr. P. Hedrick and has 
experience with the genetic and demographic aspects of a range of vertebrate species. He 
has worked extensively with VORTEX® and other population models.   

 
Scientific Studies of Workshop Process: The effectiveness of these workshops as 

tools for eliciting information, assisting the development of sustained networking among 
stakeholders, impact on attitudes of participants, and in achieving consensus on needed 
management actions and research has been extensively debated. CBSG initiated a scientific 
study of the process and its long term aftermath in collaboration with an independent team of 
researchers (Vredenburg and Westley, 1995). A survey questionnaire is administered at the 
beginning and end of each workshop and extensive interviews have also been conducted 
with participants in workshops held in five countries. Three manuscripts on CBSG Workshop 
processes and their effects are available from the CBSG office (MN. USA). The study also is 
undertaking follow up at one and two years after each workshop to assess longer-term 
effects. There is no comparable systematic scientific study of conservation and management 
processes.  
 
 
CBSG RESOURCES AS UNIQUE ASSET 

 
Expertise and Costs: The problems and threats to endangered species everywhere 

are complex and interactive with a need for information from diverse specialists. No agency 
or country encompasses all of the useful expert knowledge. Thus, there is a need to include 
a wide range of people as resources and analysts. It is important that the invited experts 
have reputations for expertise, objectivity, initial lack of local stake, and for active transfer of 
wanted skills. CBSG has a volunteer network of more than 700 experts with about 250 in the 
USA.  More than 3,000 people from 400 organisations have assisted CBSG on projects and 
participated in workshops on a volunteer basis contributing tens of thousands of hours of 
time.  We call upon individual experts to assist in all phases of projects.   

 
Indirect cost contributions to support: Use of CBSG resources and the contribution of 

participating experts provide a matching contribution more than equalling the proposed 
budget request for projects.   

 
Manuals and Reports: Manuals are available to provide guidance on how best to 

achieve the goals, objectives, and preparations needed for CBSG workshops. These help to 
reduce start-up time and costs and allow us to work on organising the project immediately 
with proposed participants and stockholders. Draft workshop reports are prepared during the 
workshop so that there is agreement by participants on its content and recommendations. 
Reports are also prepared on the mini-workshops (working groups) that will be conducted in 
information gathering exercises with small groups of experts and stakeholders.  
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AN ENDANGERED WILDLIFE TRUST PARTNERSHIP 
SPECIES SURVIVAL COMMISSION, IUCN – WORLD CONSERVATION UNION 

 
THE ENDANGERED WILDLIFE TRUST AND  

CBSG SOUTH AFRICA 
 

web site: www.ewt.org.za/cbsg 
 
The Endangered Wildlife Trust (EWT) is one of the largest non-governmental conservation 
organisations in Southern Africa and was established in 1973. Widely recognised by its 
prominent red cheetah spoor logo, the EWT conserves biodiversity through the hands-on 
conservation of species and their habitats, in a sustainable and responsible manner. 
Coordinating more than 100 field-based conservation projects and 19 Working Groups 
operating in Southern Africa, Endangered Wildlife Trust programmes cover a wide variety of 
species and eco-systems and play a pivotal role in conserving Southern African biodiversity 
and natural resources.  
 
Eight CBSG regional networks exist worldwide, including CBSG Indonesia, India, Japan, 
Mesoamerica, Mexico, Sri Lanka and South Asia. Regional CBSG networks are developed in 
regions requiring intensive conservation action and each network operates in a manner best 
suited to the region and local species. CBSG tools are adapted according to the needs and 
requirements of regional stakeholders and species and local expertise is utilised to best 
effect. Each regional network has developed its own unique conservation identity. The 
Endangered Wildlife Trust with its access to a rich and diverse range of conservation 
expertise, established CBSG South Africa in partnership with the CBSG, SSC/IUCN in 2000.  
 
CBSG South Africa’s mission is: To catalyse conservation action in South Africa by assisting 
in the development of integrated and scientifically sound conservation programmes for 
species and ecosystems, building capacity in the local conservation community and 
incorporating practical and globally endorsed tools and processes into current and future 
conservation programmes in Southern Africa. 
 
CBSG South Africa, operating under the banner of the Endangered Wildlife Trust is a non-
profit, non-governmental organisation, serving the needs of the in situ and ex situ  
conservation community in South Africa through the provision of capacity building courses, 
Action Planning, PHVA and CAMP workshops, communication networks, species 
assessments and a host of other CBSG processes for species and ecosystem conservation. 
CBSG South Africa works with all stakeholders in the pursuit of biodiversity conservation in 
Southern Africa. 
 
Contact CBSG South Africa via + 27 (0) 11 701 3811 / cbsgsa@wol.co.za / 
www.ewt.org.za/cbsg  

  

 


